
NOTICE TO OFFERORS

lf you are going to obtain a copy of this RFP L6-06 through this website,

it is highly suggested that you also register with the Procurement office

to make sure that your office is informed of amendments to the RFP ¡f

any.

To register please email:

Marissa C. Antonio at mantonio@guamcourts.org

and provide the following information:

1. Company Name

2. Company Mailing Address

3. Company Phone and Fax numbers

4. Point of Contact

5. Email address of Point of Contact

lf you have any questions, please contact us at 475-9L75 or 475-3393. Thank you
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Judiciary of Guam

REQUEST FOR PROPOSAL
(SERVTCE CONTRACT)

lssued

OSHUA . TENORIO,
Administrator of the Courts

Address JUDICIARY OF GUAM
GUAM JUDICIAL CENTER
PROCUREMENT SECTION
120 WEST OBRIEN DRIVE
HAGÅTÑA GUAM 96910
Tel: (671)475-31 7513393 Fax: (671 )477-8009

Request For Proposal No.: 16 - 06Date lssued: April 15,2016

Sealed Proposals (1) original and (4) copies, SUBJECT TO THE TERMS AND CONDITIONS OF THIS PROPOSAL, ITS
SCHEDULE AND THE ATTACHED GENERAL PROVISIONS, will be received at the above office until: 2:00 o'clock p.m..
April 29. 2016 (Ghamorro Standard Time).

General information and instructions to offerors are contained in the terms and conditions attached

SCHEDULE

1 Design-Build Services - Alteration of Judicial
Education Center

(See attached Exhibit B for Scope of Services)

Please leave this space blank when submitting proposals.

See General Terms for instructions.

DateProposal

Offers providing less than sixtv (60) calendar davs for Government acceptance after the date offers are due will not be
considered and will be rejected.

( ) Corporation lncorporated in the state of:lndicateWhether: ( )lndividual ( )Partnership

NAME AND ADDRESS OF OFFEROR: (Type or Print) SIGNATURE AND TITLE OF PERSON AUTHORIZED TO
SIGN THIS PROPOSAL:

AWARD: CONTRACT NO DATE:

Accepted as to items numbered

lnvoice for payment should be mailed to:

Amount

Payment will be made by:

Accounting and Appropriation Date

Contracting Officer
By:



REqUEST FOR PROPOSALS FOR DESIGN.BUITD SERVICES

Project Name: Alteration of Office Space for Judicial Education Center

REQUEST FOR PROPOSAL NO. : 16-06

I. GENERAL INFORMATION

Purpose: The Judiciary of Guam invites experienced Design-Build teams to submit
Statements of Qualifications (SOQs) for the above referenced project.

Authority: This RFP is governed by the Judicial Council of Guam Procurement Regulations
adopted on March L9,2004 as amended, and the applicable laws of Guam.

lssued By: Joshua F. Tenorio, Administrator of the Courts (Purchasing Officer)
Judiciary of Guam

Guam Judicial Center
120 West O-Brien Drive
Hagatna, Guam 96910

Date lssued: This RFP is issued April 15, 2Ot6.

Date Due: All original copies of proposals must be submitted by 2:00 p.m. on April 29,

2Ot6. Late proposals will not be considered.

Questions/lnquiries
Deadline: The last day that the Judiciary will receive questions or inquiries regarding this

RFP is April 25, 2016 by 5:00 p.m.

Proposals: One (L) original and four (4) copies of the proposals must be submitted in a

sealed envelope addressed to the Judiciary of Guam and clearly marked RFP NO.

L6-06. The offerors name, address and phone numbers must also be identified
on the envelope.

Place Proposals must be submitted to the Office of the Procurement & Facilities

Management Division located at the Guam Judicial Center, lst floor, L20 West
O'Brien Drive in Hagatna, Guam.

45 Calendar Davs

Notice to Proceed (NTPI.
1. Design-Build Services - Judicial Education

Center
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Questions: Questions concerning this RFP may be directed to

Gloria Long

Procurement & Facilities Management Division
Guam Judicial Center
120 West O-Brien Drive ,

Hagatna, Guam 969L0
Te I : (67 L )47 s-3433 / 3393
Fax: 67L1477-8009

Email : glong@ guamcou rts.ore and/or mantonio@ gua mcou rts.org

Conference: A pre-proposal conference is not scheduled for this solicitation however the
Purchasing Office may conduct one at his discretion to explain procurement
requirements. Notice of a pre-proposal conference will be sent to all
prospective offerors known to have obtained this RFP if one is to be conducted.
Attendance at this meeting is not mandatory but it is highly recommended since

vital information necessary to the understanding of the Project and the
selection process will be discussed. lt is not necessary for all members of a

Design-Builder's team to be represented, however, the Design-Builder will be

held accountable for receiving and applying all information provided as a result
of this conference.

Renr¿rks and explanations provided at tlre pre-subnrittal corrference slrall not
qualify or amend the terms of the Request for Statements of Qualifications
unless provided in writing by addenda.

II. CONTENTS OF PROPOSALS

The SOQshall include a one-page cover letter plus a maximum of Twenty (20) pagesto address

the SOQ criteria specified in Section Vl. (Hl (including organization chart and schedule). Exhibit

A shall not be counted toward the fifty (50) page limit.

Please be advised that failure to comply with the following criteria will be grounds for
disqualification:

Receipt of submittal by the cut-off date and time specified.
Receipt of submittal at the proper location.
Receipt of a sealed submittal package.

The number of originals and/or copies of the submittal specified
Adherence to maximum page requirements.
Acknowledgement of all addenda in the cover letter.

a

o

o

o

o

a
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tv.

Adherence to the maximum page criteria is critical; each page side (maximum 8-L/2" x LL")
with criteria information will be counted. Pages and tabs that have photos, charts, graphs or
criteria information will be counted towards the maximum number of pages. The minimum
allowable font size shall be 1-1-.

III. HANDTING AND OPENING OF PROPOSALS

Proposals and modifications shall be time-stamped upon receipt and held in a secure place

until the established due date. Proposals shall not be opened publicly nor disclosed to
unauthorized persons, but shall be opened in the presence of two or more procurement
officials. A register of proposals shall be established which shall include, for all proposals, the
name of offeror, the number of modifications received, if any, and a description sufficient to
identify the services offered. The register of proposal shall be opened to public only after
award of the contract. Proposals of offerors who are not awarded the contract shall not be

opened to public inspection.

AMENDMENTS/ADDENDUMS TO THE RFP AND MODTFTCATIONS OR WTTHDRAWAL OF

PROPOSATS

Amendments/addendums to this RFP shall be identified as such and shall require that the
offerors acknowledge receipt of all amendments issued in their proposals. Failure to
acknowledge any amendments/addendums issued shall result in disqualification from this RFP.

Amendments/addendums shall be sent to all prospective offerors known to have received an

RFP. Amendments/Addendums shall be distributed within a reasonable time to allow
prospective offerors to consider them in preparing their proposals.

Amendment/Addendum No. Date

Proposals may be modified or withdrawn at any time prior to the conclusion
of discussions.

NEGOTIATION AND AWARD OF CONTRACT

Following the evaluation and ranking of the proposals, the best qualified offeror will be
promptly notified. The Purchasing Officer conducting the procurement or a designee of such

officer shall negotiate a contract with the best qualified offeror at the compensation
determined in writing to be fair and reasonable. Contract negotiations shall be directed
toward: (1) making certain requirements involved in providing the required services; (2)

determining that the offeror will make available the necessary personnel and facilities to
perform the services within the required time; (3) agreeing upon compensation which is fair
and reasonable, and doing so while taking into account the estimated value of the required
services, and the scope, complexity, and nature of such services.

A.

B

V

A
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B.

c.

lf compensation, contract requirements, and contract documents can be agreed upon with the
best qualified offeror, the contract will be awarded to that offeror, although no award will be

made untilthe offeror provides proof that a Guam business license has been obtained.

Written notice of award shall be public information and made a part of the contract file. lf
compensation, contract requirements, and contract documents cannot be agreed upon with
the best qualified offeror, a written record stating the reasons thereof shall be placed in the
file and the Purchasing Officer shall advise such offeror of the termination of negotiations
which shall be confirmed by written notice within three (3) business days. Upon failure to
negotiate a contract with the best qualified offeror, the Purchasing Officer may cancel the
procurement or may enter into negotiations with the next most qualified offeror. lf
compensation, contract requirements, and contract documents can be agreed upon, then the
contract shall be awarded to that offeror.

lf no contract can be negotiated with the offerors initially selected as the best qualified
offerors, the Purchasing Officer may cancel the RFP or proposals may be re-solicited or
additional offerors may be selected based on their original, acceptable submissions in the
order of their respective qualification ranking and negotiations may continue in accordance
with these rules until an agreement is reached and the contract is awarded.

VI. SCOPE OF SERVICES

A. GENERAL DESCRIPTION OF PROJECT

Judiciary of Guam is seeking to renovate a portion of the Guam Law Library building to create
the Judicial Education Center (JEC) with two classrooms including an operable partition, a

computer training center, 2 unisex bathrooms, a food preparation area for coffee and snacks,

and an electrical room. Existing conference room and offices are to remain but are to be
refinished consistent with the space. The JUDICIARY's program budget for the project is

a pproximately S90,000.

B. SCOPE OF WORK

The JUDICIARY intends to procure through the Request for Proposals selection process. Based

on the Statement of Qualificat¡on (SOQ) responses the Judiciary will select a Design-Builder to
design and construct the improvements described in Section A above.

C. SOQ FORMAT AND SCORING

The SOQ shall be formatted and scored as follows

SECTION MAXIMUM SCORE

Project Understanding
Project M anagement Approach
Procurement

15

1.0

5
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Proposed Project Manager 20
Proposed Project Staff 20
Business History L0

REFFERENCES References (Past performance verification) L5

OVERALL QUALITY OF SOQ 5

Total Maximum Points 100

D. DESIGN-BUILD SELECTION PROCESS

lnitial Ranking: This procurement will use the Request for Proposals selection process.

JUDICIARY requests Statements of Qualifications (SOQ and appoints a selection
committee which will evaluate each SOQ based strictly on qualifications and using the
criteria and weighting shown in Section Vl. (Cl and (El. The selection committee will
rank a minimum of the three (3) best-qualified Design-Builders based on ordinal scores.

Total points will be utilized as a tie-breaker. No interviews will be conducted during this
phase of the selection process. lf there are less than three firms that submit SOQs the
number of firms ranked will be adjusted accordingly.

lnterviews and Selection: After the initial ranking, the selection committee will provide

interview criteria and conduct interviews with all ranked firms. lnterviews shall be for
the purpose of clarification to assure full understanding of, and responsiveness to, the
solicitation requirements and for each firm to convince the selection panelthat it is the
best qualified. A final list of three firms will be ranked from one to three after the
interviews based on ordinal scores from the interview only. lf there are less than three
firms that submit SOQs and participate in interviews the number of firms included in
the final ranking will be adjusted accordingly.

Contract Negotiation: Upon completion of the final rankings, JUDICIARY will enter into
negotiations with the highest ranked firm for a pre-construction phase services

contract for the Project. lf a contract cannot be successfully negotiated with the highest
ranked firm, then negotiations will be terminated with that firm and JUDICIARY will
enter into negotiations with the next highest ranked firm until an agreement is reached
or an impasse is declared. During the pre-construction phase JUDICIARY intends to
negotiate a Design-Build contract.

E. STATEMENT OF QUALIFICATION REQUIREMENTS

Firms interested in providing Design-Build services must submit a Statement of Qualifications
(SOQ that addresses the following issues:

L

2

3
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L. Project Understanding

Response must demonstrate your comprehension of the objectives and services for the
proposed Design-Build contract. Do not merely duplicate the Anticipated Scope of Work
described in this Request for Proposals (RFP).

Describe and demonstrate your firm's/team's comprehension of the goals and
objectives of this project.
Define any assumptions made in formulating criteria for your response.

Discuss the major issues your team has identified on this project and howyou intend to
address those issues.

Provide a proposed project schedule identifying all the key milestones through design
and construction.

2. Project Management Approach

Response must describe the administrative and operational structures that will be used for
performing the proposed Design-Build contract.

Provide an organization chart showing key personnel identified in Paragraphs

4 and 5 below. The chart shall indicate lines of authority, points of contact, and
percentage of weekly times that each individual will be committed to this project.

ldentify where various contract services will be performed and how communications
will be maintained between your Project Staff, the Judiciary of Guam and key

stakeholders.

a

a

a

a

a

a

Describe your firm's project management approach and team organization during
design and construction phase services of the Design-Build process.

o Describe your firm's process for managing subcontractor's work.

3. Procurement

Explain your process to purchase materials and long lead equipment in a timely manner.
Describe the processes and procedures for vendor inspection, expediting, witness testing,
inspection, storage and maintenance. Further explain when each of the above is applicable and

the reporting mechanism to assure each has been accomplished. As a minimum, provide
references for two recent projects on which this procedure has been implemented.

Subcontractor Selection Plan - Explain your process for selecting subcontractors based on

qualifications alone or a combination of qualification and price. Subcontractors may NOT be

selected based on price alone. lmplementation and approach must be specific to this project.

a
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4. Proposed Project Manager

Response must name the Project Manager (PM) directly responsible and engaged in the work.
Describe the work to be performed and detail the PM's specific qualifications and substantive
experience directly related to the proposed Design-Build contract. A response prepared

specifically for this proposal is required. Focus on the proposed PM's specific duties and

responsibilities and how project experience is relevant to the proposed Design-Build contract.

a

a

a

a

ldentify the employer.
lnclude Professional Registrations.
lndicate length of time with firm.
Describe the individual's qualifications in terms of education and experience, including
project managerial experience and any particular style and skills that will benefit this
project.
List similar projects and/or Design-Build projects for which the individual has had

managerial responsibility. Please state whether or not the proposed project manager
has experience with the Design-Build project delivery method.
Discuss both current and potentialtime commitments of the proposed Project
Manager to all clients.
List professional references (contact persons and telephone numbers) for the projects
listed in ltem f.

a

a

a

5. Proposed Project Staff

Response shall name the key staff from the firm and its subcontractors/subconsultants, who
will perform the functions deemed necessary to accomplish the Design-Build services for the
proposed project. Describe the work to be performed by each key staff member and detail
their specific qualifications and substantive experience directly related to the proposed Design-

Build contract. A response prepared specifically for this proposal is required. Focus on the
individuals' specific duties and responsibilities and how project experience is relevant to the
proposed Design-Build contract. For each key staff member of the firm and its subcontractors
who will be involved in the project:

ldentify the employer.
lnclude Professional Registrations.
lndicate length of time with firm.
Describe the individuals' qualifications in terms of education and experience, including
project managerial experience and any particular style and skills that will benefit this
project
ldentify the staff members' responsibility on the proposed project.

List projects for which the individual has had similar responsibility.
Discuss both current and potential time commitments of the key staff members to all

clients.
List professional references (contact persons and telephone numbers) for the projects

identified in ltem g.

a

a

a

a

a

a
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6. Business History

Response shall provide a general description of the firm and its subcontractors/subconsultants
proposing to provide the pre-construction services and general construction services described
herein. Explain the legal organization of the proposed firm or team. Provide the following
information:

a

a

List the Guam professional licenses held by the firm/team.
ldentify any contract or subcontract held by the firm or officers of the firm, which has

been terminated within the last five years. ldentify any claims arising from a contract
which resulted in a formal claim being filed with a public entity pursuant to Guam Law
or has resulted in litigation or arbitration within the last five years. Briefly describe the
circumstances and the outcomes.
ldentify at least three projects in Guam where the proposed team was the Design-
Builder of record and/or three comparable projects in which the firm/team served ps

the Design-Builder, designer or contractor. For each comparable project identified,
provide:

a

(a)

(b)

(c)

(d)

(e)

(f)

Description of project.
Role of the firm.
Project's original contracted construction cost and final construction cost.
Construction original start and completion dates and actual construction start
and completion dates.
Project Owner,
Reference information (Owner/Owner's Representative directly responsible for
managing the project).

ldentify the location of the firm's principal office, and percent of the work expected to
be done locally.
Discuss support personnel and their experience.
Discuss facilities, equipment, and tools at your disposal.
List of all the Guam projects where the firm/team provided Design- Build, design or
construction services in the last five years either completed or ongoing.

The overall evaluation of the Design-Build team and its perceived ability to provide the
required services will be considered along with the evaluator's perception of the clarity,
completeness and presentation of the Statement of Qualifications.

This is to be determined by the selection panel members. No submittal response is required.
INFORMATION OBTAINED FROM THE STATEMENT OF QUALIFICATIONS AND FROM ANY OTHER

RELEVANT SOURCE, MAY BE USED IN THE EVALUATION AND SELECTION PROCESS.

a

a

a

a

F Overall Quality of SOQ
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G.

a

o

a

Additional lnformation (Pass/Fail): The Design-Build SOq shall includethe information
requested below. Failure to provide the information requested may result in the SOQ being
considered non-responsive.

EXCEPTIONS - THE DESIGN-BUILDER SHALL CERTIFY THAT IT TAKES NO EXCEPTIONS TO
THE RFP OR STANDARD CONTRACT THAT WOULD PRECLUDE THEM FROM EXECUTING
THE CONTRACT WITH THE JUDICIARY.

7

2.

3

4

Addenda - The Design-Builder shall confirm, in their cover letter, receipt of all addenda
issued under this RFP. lt is the Design-Builder's sole responsibility to confirm all
addenda issued to the RFP.

JUDICIARY understands the existence of a number of possibilities for legally qualified
Design-Build entities. The entity signing the Design-Build contract must be a licensed
contractor in the Territory of Guam. The Design-Builder shall identify which entity they
are submitting as. JUDICIARY will accept proposals from the following:

Constructor-Architect/Engineer: Under this Design-Build organizational format,
the Design-Builder is a licensed contractor who holds the appropriate license for
the scope of work of this project and retains an architectural/engineering sub-
consultant to perform necessary design services and retains subcontractors to
complete the project.

Engineer/Architect-constructor: under this Design-Build format, the Design-
Builder is an architect/engineer and subcontracts with a constructor and
subcontractors to complete the project.

Limited PartnershipJoint Venture: Under this format, separate entities form a

limited partnership or a joint venture (a general partnership) and the combined
entity is the Design-Builder. The Design-Builder retains subcontractors to
complete the project.

Existing Design-Build Corporations: Under this format, existing Design-Build
Corporation is structured such that the corporation is licensed to perform
Design-Build services and the engineering and construction expertise is already
contained within the team's operating organization format. The Design-Build
Corporation retains subcontractors for completion of the project.

lnclude financial arrangements under any Joint Venture agreement.

Bonding Requirements: Submit evidence establishing that the
respondent has the capacity to obtain all required payment and
performance bonding, liability insurance, and errors and omissions
insurance, as well as a financial statement assuring JUDlclARy that the
Design-Builder has the capacity to complete the project.

a

a
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Declaration: Provide a declaration that the Design-Builder has not had a
surety company finish work on any project within the past five (5)years.

Declaration: Provide a declaration providing detail for the past five (5)
years concerning the following:

(A) Civil or criminal violations of the Occupational Safety and Health
Act against any member of the Design-Build entity.

(B) Civil or criminal violations of the Contractor's State License Law
against any member of the Design-Build entity.

(C) Any conviction of any member of the Design-Build entity of
submitting a false of fraudulent claim to a public agency.

a Civil or criminal violations of federal or state law governing the payment
of wages, benefits, or personal income tax withholding, or of Federal
lnsurance Contributions ACT (FICA) withholding requirements, state
disability insurance withholding, or unemployment insurance payment
requirements against any member of the Design-Build entity.

o civil or criminal violations of federal or state law against any member of
the Design-Build entity governing equal opportunity employment,
contracting or su bcontracting.

a Declaration: Provide a declaration that the Design-Builder will comply
with all other provisions of the law applicable to the project. The
declaration shall state that reasonable diligence has been used in its
preparation and that it is true and complete to the best of the signer's
knowledge.

H. Past Performance Verification Form (PPVF)

JUDICIARY desires to receive feedback on past performance of your projects. Mail or fax a copy
of the attached Past Performance Verification form to Public/Private Agencies, for which you
have substantially completed similar work, to fill out a copy of the PPVF for three (3) similar
projects. Provide this form to the Owner, or Owner's representative, directly responsible for
oversight of the project to complete and submit via mail or fax prior to the date and time listed
on the form. lf your firm has completed previous similar work for the Judiciary of Guam it is
recommended that you utilize this experience. lf your firm has not completed prior projects
with JUDICIARY you will not be penalized.

a

a
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Please list the agency or firm name, address, phone number and contact information for the
Agency that will be providing the Past Performance Verification Form on attached Exhibit A
and include as an appendix to the SOQ. Past Performance Verification Forms will only be
accepted from the Agencies listed on Exhibit A.

Zero points will be awarded for projects

lf Exhibit A is not included in the SOQ.

lf a PPVF is received after the date and time specified on the form.
ff a project is not listed on Exhibit A.
lf a project submitted is not substantially complete.
lf the firm submitting was not the prime Architect/Engineer, Contractor, or Design-
Builder.

lf the person responding was not directly responsible for project oversight.

It is the responsibilitv of the firm submitting the SOQ to ensure that the JUDICIARY receives

fof the Past Performance Verification Forms prior to the deadline.

P. JUDICIARY OF GUAM CONTACT

Questions may be directed to Gloria Long, Procurement & Facilities Management
Administrator, Guam Judiciary Center, 120 W O'Brien Drive, Hagatna, Guam 96910.

Email: Glong(ôguamcourts.org

o

o

a

a

a

a

o

s

All questions must be received in writing by JUDICIARY no less than five (5) workine davs prior
to the SOQ submittal due date.

A. TERMS AND CONDITIONS

This RFP does not commit JUDICIARY to award a contract, to defray any costs incurred in the
preparation of a response to this request, or to procure or contract forservices.

R. JUDICIARY reserves the right to extend the date by which the submittals are due

JUDICIARY reserves the right to cancel, in part or in its entirety, this RFP including but not
limited to: selection schedule, submittal date, and submittal requirements. lf JUDICIARY
cancels or revises the RFP all potential Respondents of record will be notified in writing by
JUDICIARY.
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All submittals become the property of JUDICIARY. Pursuant to Guam Procurement Law, except
for the name of firms on the final list, no information contained in a Statement of Qualifications
shall be made public until after award and execution of a contract with a Design-Builder.

JUDICIARY reserves the right to request additional information and/or clarificationsfrom any or
all Respondents to this RFP.

Firms shall confirm receipt of all addenda issued to this RFP in its cover
letter submitted with its Statement of Qualifications. lt is the Firm's sole
responsibilitv to confírm receipt of all addenda issued to the RFP. Failure to do
so will result in the proposal beins declared non-responsive. Firms will be
notified of addenda bv lax andlor email- lf addendl e.ta issrred thev will he
published on the JUDICIARY Website gg

http ://www.gua mcou rts.org

Attachments:

Performance Verification Form

Exhibit A: Past Performance Verification Evaluation Submittals

Preliminary Project Description

Exhibit B: Project Space Program
Selection Criteria - SOQ scoring for D-B Project
Design-Build Contract

JOSHUA oRto, DATE

N/
Administrator of the Courts

T

U

k?
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EXHIBIT A

Past Performance Verification Evaluation
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EXHIBIT A (RFP 16-06)

PAST PERFORMANCE VERIFICATION FORM IPPVF)

Directions: Request Public/Private Agencies, for which you have substantially cornpleted (design for A/8,
construction for PM/CM, CM@R or Design-Buitder') similar work, to fill out a copy of the PPVF for three (3)

similar projects. Provide this form to the Owner or Owner's reprcsentative directly responsible for oversight
of the project to cornplete and submit via mail or f¿x prior to the date and time listed below. lf the form is
received after the date and time specified it will not be accepted. If your firm has completed previous similar
work fbr the Judicialy of Guarn(JUDICIARY) it is recomrnended that you utilize this experience. lf your
finn has not completedprior projects rvith JUDICIARY you will not be penalized.

SOQ Due Date andTime:

PROJECT NAME:

PROJECT ROLE SUBMITTING FOR: (circle one) NE PM/CM

NAME OF COMPANY TO BEEVALUATED:

NAME OFAGENCY ORFIRM SUBMITTING EVALUATION:

NAME/PHONE NUMBER OF PERSON SUBMITTING EVALUATION:

NAME OF PROJECT AND DATE SUBSTANTIALLY COMPLETED:

QUESTIONS:

1 . Has the above referenced project reached substantial completion? (circle one)

2. What project tlelivery methocl was utilized? (circle one) Design-Bid-Build

What type of services dicl this firrn provide on the project referenced?

CM@R Design-Builder

Yes No

Design-Build CM@R

3. On a scale of I to 10 (1 being lowest, 10 highest), rate this company's perf'ormance on the following:

a. How would you rate work perf'ormed by this firm on your project?

b. Was the project completed on time?

c. Was the project completed within budget?

d. What was the quality of the work performed?

e. Was staff proactive in solving problerns that rnay have occurred on your ploject?

f. What was the extent of staff tulnover? (10 = low staff turnover, I = high staff turnover)

g. Would you be willing to contract with this fïrm again? ( I0 = Yes, I = No)

TOTAL POINTS

4. Any additional comments.

Please email to mantonio@guamcourts.org or fax to (671) 471-8OO9 by the date ancl time shown
above.

Past Performan cc Verificatioil lìorm
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EXIIIBIT A

PASTPERFORMANCE VERIFICATION EVALUATION SUBMITTALS

LIST OF TI{OSE AGENCIES ORFIRMS WHO WILL BE SUBMITTING EVALUATIONS TO TOWN

Please list the agency or finn name, adclress, phone nutnber and contact information for the firms that will be

providing the Past Performance Verification Form. lt is the responsihilitv of the firm to ensule that
JUDICIARY receives all of the Past Performance Verification Forms prior to the SOQ submittal deadline.
Failure to provide evahlations by date and tirne specified will result in no score for that specitìc evaluatiou.

2.

3

Past Performan ce Verification Fom
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PRELIMINARY PROJ ECT DESCRIPTION

Project Name: Judiciary Education Center

RFP Number: 16-06

Contact Person:

Address:

Email

Planned date of design start:

Planned date of design completion:

Planned date of construction start:

Gloria J .[,ong, Procurement & Facilities Mgmt. Administrator

Guam Judicial Center, 120 W O'Brien

Dr. Hagatna, Guam 96910

glong@ guamcourts.org

Project description: Please See the Attached JEC Space Program Exhbit B

Total project budget: $90,000

Source of funding: Judicial Building Fund

Project schedule:

5/Ll20L6 or sooner

6/1512016 or sooner

7 /l/2016 or sooner

Planned date of construction completion: 11130/2016 or sooner

Preliminary Project Description
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Exhibit B (RFP 16-061

Alteration of Office Space

Guam Judicial Education Center

I. THE PROJECT SPACE PROGRAM

Alteration of the existing book display and reading room of the Guam Law Library into

classrooms for use by court employees.

L Layout shall be centered on the design of classroom space, with built-¡n flexibility

for the large classroom to be subdivided into three smaller classrooms:

One computer lab, with a capacity of between 10 to 20 people;

Two larger classrooms, with a capacity of between 25-30 people each

with operable partition door so room can be expanded to one large

room. Partition door and track must be durable enough to allow for

regular space reconfiguration and provide a sound barrier when

employed.

L. Wall finishes should be able to accommodate the use of post-it easel

paper or may incorporate rails for the use of easels in training.

Provisions (power, data. etc.) for smartboards, Clock, laptops, and

projector.

Acoustical treatment, including the use of window treatments, surface

mounted items, or curtains against the wall of the main classroom.

Each classroom shall have provisions for power, data, communications, to

include internet and video telecom.

f . Split a/c units for each classroom. Maximize use existing units

Existing conference room and offices (2) are to remain. Finishes to be upgraded

to match and be consistent with newly created space. One room requires an air

conditioner.

a

b

c.

d

e.

2

3. Provide 2 unisex toilets (ADA compliant), and drinking fountain as required.



4. Provide kitchenette with sink and laminate counters, outlets for coffee

appliance, refrigerator, microwave, and storage cabinets above and below

counters.

5. To the extent feasible, retain:

Existing lights and reuse if possible in drop ceilings

Flooring retain where possible, add commercial grade low pile carpet at

classrooms and Office floors. Carpeting is to employ the use of carpet

tiles which allow for the replacement of soiled or worn areas on a tile by

tile basis.

Provide exterior wall mounted building signage to Read Guam Judicial Education

Center with Guam Judiciary Logo,

Demolition and removal:

a. Revise transition between classroom and Library. Demolition of the

the existing ramp structure is desired but a transition is needed to allow

for this is to serve as the second exit. A door is needed to formalize

separation of the Classroom from the law library space.

b. Library slrelves, study carrels, and other fixtures, funrisliirrgs, arrd

equipment (FF&E) are to be removed by Owner.

Contractor to install owner purchased FF&E items as requested.

Provide suspended acoustical ceiling and add repurposed light fixtures.

Electricity and water will be provided by the existing facility, temporary meters

are not required to be provided.

LT Paint all walls. Repair and paint all interior walls affected construction requiring

patch and repair due to construction work.

L2. Provide Electrical Room to house existing panels and equipment on wall, and

provide for data stub outs for future hardwired connection to the courthouse.

(WiFi is intended to serve as an interim solution).

a. Relocate equipment on wall as necessary.

b. Provide data and voice conduit runs to the Computer training center

a

b

6.

7

8

9

10.



c. Provide data and voice conduits to each class room for smartboard, and

laptop/video conferencing/telephone use.

d. Allocate space for future fiber optic connection installation, and telephone

service.

e. Provide electrical outlets sufficient for Computer training center (L0-20

users), and Class rooms for smart board, wall mounted clock at rear of class

room, instructor laptop and projector, and student laptop, device usage.

t4. Civil design is not anticipated to be needed and is not included in the scope of
work being requested.

Work is to be performed with Minimal disruption to the existing law library operations.

Work to be performed is restricted to the renovated space. No changes to the

electrical, emergency generator, or other existing systems in use bythe law library are

anticipated.



Selection Criteria - SOQ Scoring

for D-B Project



Project Name: Judicial Education Center
RFPNo.:16-06

Evaluation Scores for Design-Build Team Submittals
Date: t1 2016

Fi¡m s

0

Firm 4

0

Firm 3

0

Firm 2

0

Firm I

0

Possible
Points

20

20

15

10

5

10

5

5

5

5

Pass
/Fail

Pasd
Fa¡l

PasV
Fail

Pass/
Fail

Pass/
Fail

100

Project Understanding

Project Management Approach

Procurement

Proposed Project Manager

Proposed Project Staff

Business History

Qually of Statement of Qualifications

Past Performance Verification Form (PPVF) #1

Past Performance Verification Form (PPVF) #2

Past Performance Verification Form (PPVF) #3

Exceptions

Addenda (Receipt of any or all Addendums)

Design-Build Entity Listed

Bonding Requirements (Evidence submitted)

Declarations

Total Score

Rank

SOQ Scrli.tri¡ fclr ÞB Pñi€r



J ud icia I

Ed ucation Center

Concept Sketch



oøQ

*l'JT

)
T
FJq

..,:'::"'b

a#@/tl

)

-f. FrpC'r.l

AFEA
t4H

r..l =,) Þer*;i+,

-t.

@

m @ m

^12Þ(øÈÞ

IFJ
L
T-KØao

I A.r)

fa f.e- ¿z,Ot eve,li -t
J

iþilrSslltri

?3êPs.Rrl
l-lÌ{E

ie(2è |

"4/24/b

u

øtÍltc,¿nú

//a<44Ã

I

K

r{fßþee
6le
I

j

I

¡

,ì

:

i
¡
I

I
I

v

Ua,j<f
to4*z¡i J rî,\TctlH Ér
(â{C,

- o.qi7'

6
/Í

ili

hl 4 AL t-* 7
'fßA,tl
eúúLeúRÉ
4ta urc¡t



a.

)

,L

oÒg <.t
f,J ¿t
-r

*l.jÍ'l
þ

!:...

lë)
HEÑi

(¿)
,rl¿rtenl

...:'l:'b

4#Ø/tt
þ¿¡t¡*")

¡rgø'¡-l

)

-t.

i'.1 ',*r'

A,?EA
hJ I <zH

ffi@ H

) LFftøaq
9oo¡<

I A.r)
Ã- Ner.J FtnlleJ,rr,FLaa

Tã Pre ä,êt êt E$
)

il+ilrl{lFa'

?þêe9p.R:rf
l-lNlP

,I{ALT
2 }-1.\Tcrl
'k1, t'v'r:¡r

l.t #

ao Þe r r.lþczr<¡.

løt. rJo,: -----
Zar.lt.r.lq -1 .

r¿ñøt4tcÅ¡oi| T
i

¿aþ{,/b
2¿t+iis

I

.i<

(

PßþFêK
uhle

I

I

ì
i
j

',ì

I

a)¡
'7'

r

¡

i
'I

i_.
.t

!

:.
t

:.
-, I

dfli<, é¡4t)-lÊ4?lt1H
ÊTJøL@úR,F
lLd lltq't7ê

/f

=iï

^[

VAR AAI
P,¡szr;J4 T,
Cb{é. FttT

- ø,q6'

FJ 4, AL



NON-COLLUSION AFFI DAVIT

FORM



FORM OF NON-COLLUSION AF'FIDAVIT

AFFIDAVIT

(Prime Bidder)

STATE OF )

CITY OF
)ss
)

being first duly sworn, deposes and

says:

That he is
(a partner or officer of firm of, etc.)

that the party making foregoing proposal or bid for
that such proposal or bid is genuine and not

collusive or sham, that said bidder has not colluded, conspired, connived or agreed, directly or
indirectly, with any bidder or person, to put in a sham bid or to refrain from bidding, has not in
any manner, directly or indirectly, sought by agreement or collusion, or communication or
conference, with any person, to fix profit, overhead or cost element of said bid price of affiant or
of that of any other bidder, or to secure any advantage against the Judiciary of Guam or any
person interested in proposed contract, and that all statements in said proposal or bid are true"

Signature of

Bidder, if the bidder is an individual;
Partner, if the bidder is a partnership;
Officer, if the bidder is a corporation.

Subscribed and sworn to before me
this _ day of 20

Notary Public

My commission expires _,20-.



MAJOR SHAREHOLDER DISCLOSU RE

AFFIDAVIT FORM



SPECIAL PROVISIONS

All bidders are required to submit a current affidavit as required below, failure to do so will mean

disqualification and rejection of the bid.

Excerpt from PL 1844

Section 44. A new Section696l.3 is added to the Government Code to read:

Asection 6961.3. Disclosure of major shareholders. As a condition of bidding, any partnership,

sole proprietorship or corporation doing business with the government of Guam shall submit an

affidavit executed under oath that lists the name and address of any person who has held more than

ten percent (I07o) of the outstanding interest or shares in said partnership, sole proprietorship or
coqporation at any time during the twelve (12) month period immediately preceding submission of
a bid. The affidavit shall contain the number of shares or the percentage of all assets of such

partnership, sole proprietorship or corporation which have been held by each such person during
the twelve (12) month period. In addition, the affidavit shall contain the name and address of any
person who has received or is entitled to receive a commission, gratuity or other compensation for
procuring or assisting in obtaining business related to the bid for the bidder and shall also contain
the amounts of any such commission, gratuity or other compensation. The affidavit shall be open

and available to the public for inspection and copying.@

NOTE: Each affidavit is only good for the month within which it was prepared and notarized.

EXAMPLE:

A bidder intends to participate in bids schedule for October 05, 15, and25,2003.
He has ro prepare and submit a NE\{ AFFIDAVIT ON OCTOBER 05 and may
submit COPIES of affidavit on the bids for October 15 and25.

A bidder intends to participate in bid scheduled for October 20 and November 05,
2003. He has to submit a NEW NOTARIZED AFFIDAVIT for EACH BID.

1

2.



MAJOR SHARBHOLDERS DISCLOSURE AFFIDAVIT

TERRITORY OF GUAM

HAGATNA, GUAM

I, the undersigned, being first duly
sworn, deposes and says:

That the persons who have held more than ten percent (L07o) of the company=s shares

during the past twelve (12) months are as follows:
Percentage of

Name
Address
Shares Held

Total Number of Shares

Persons who have received or are entitled to receive a commission, gratuity or other
compensation for procuring or assisting in obtaining business related to the bid for which
this Affidavit is submitted are as follows:

Amount of
Gratuity or Other

Name
Address
Compensation

Further, affiant sayeth naught.

Date:
Signature of individual if bidder is a sole
proprietorship; Partner, if the bidder is a partnership;
Officer, if the bidder is a corporation.

day of 20

By:

Notarv Public
In and for the Territory of 

-

Mv commission exoires:

)
)
)

SS

1

2

Subscribed and sworn to before me this



PERFORMANCE BOND FORM



JUDICIARY OF GUAM
GOVERNMENT OF GUAM

JUDICIAL BUILDING
120 WEST O=BRIEN DRIVE
HAGATNA, GUAM 96910

BOND NO.-

PERFORMANCE BOND

KNOW ALL MEN BY TIIESB PRESENTS that (here insert full name and address or legal title of
Contractor)

AS

Principal, hereinafter called, Contractor, and (Bonding Company), a
duly admitted insurer under the laws of the Territory of Guam, as Surety, hereinafter called Surety, are held and firmly
bound unto the Judiciary of Guam as Obligee, in the amount of

D
ollars($-)forthepaymentwhereoftheContractorandtheSuretybindthemselves,their
heirs, executors, administrators, successors and assigns,jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated 20
entered into a contract with the Tenitory of Guam for (describe project and insert project
number)whichcontractisbyreferencemadeaparthereof,andis
hereinafter referred to as the Contract.

NOW, TI{EREFORE, TIIE CONDITION OF THIS OBLIGATION is such that, if Contractor shall promptly
and faithfully perform said Contract then this obligation shall be null and void, otherwise it shall remain in full force
and effect. The Surety hereby waives notice of any alteration or extension provided the same is within the scope of the
contract. Whenever Contractor shall be and is declared by the Territory of Guam to be in default under the Contract,
the Territory of Guam having performed territorial obligations thereunder, the Surety may promptly remedy the
default or shall promptly:

Complete the Contract in accordance with its terms and conditions; or

Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon
determination by the Tenitory of Guam and the Surety jointly of the lowest responsive, responsible bidder,
arrange for a contract between such bidder and the Territory of Guam, and make available as work progress
(even though there should be a default or a succession of defaults under the contract or contracts of
completion ananged under this paragraph) sufficient funds to pay the cost of completion less the balance of
the contract price; but not exceeding, including other costs and damages for which the Surety may be liable
hereunder, the amount set forth in the first paragraph hereof. The term Abalance of the contract price,@ as use
in this paragraph shall mean the total amount payable by the Territory of Guam to Contractor under the
Contract and any amendments thereto, less the amount properly paid by the Territory of Guam to Contractor.
No right of action shall accrue on this bond to or for the use of any person or corporation other than the
Territory of Guam.

Signed and sealed this day of 20

(PRTNCTPAL)
(sEAL)

1.

2.

(TTTLE)

(WTTNESS)

(MAJOR OFFTCER OF SURETY)



(MAJOR OFFICER OF SURETY)

(TTTLE)

(TTTLE)

(RESIDENT GENERAL
AGENT)



INSTRUCTIONS TO PROVIDERS:

NOTICE to all Insurance and Bondíng Instítutíons:

The Bond requíres the sígnatures of the Vendor, two(2) major Offtcers of the Surety and
Resì.dent General Agent, íf the Surety ís aforeígn or alíen surety.

When theform ís submítted to the Judícíary of Guam Procurement Sectíon, it shoul"d be
øccon paníed. wíth copíes of the followíng:

Current Certificate of Authority to do business on Guam
issued by the Department of Revenue and Taxation.

Power of Attorney issued by the Surety to the Resident General Agent.

Power of Attorney issued by two (2) major Officers of the Surety to whoever is
signing on their behalf.

Bonds, submitted as Bid Guarantee, without signatures and supporting documents are invalid and
bids will be rejected.

1

2

3



GENERAL TERMS AND CONDITIONS



JUDICIARY OF GUAM
GOVERNMENT OF GUAM

GENERAL TERMS AND CONDITIONS

RFP Solicitation and Award

ONtY THOSE BOXES CHECKED BETOW ARE APPTICABTE TO THIS RFP.

(x) 1. AUTHORITY: This solicitation is issued subject to all the provisions of the Judicial
Council of Guam Procurement Regulations. The RFP requires all parties involved in the
preparation, negotiation, performance, or administration of contract to act in good
faith.

(x) 2 GENERAL INTENTION: Unless otherwise specified, ¡t is the declared and
acknowledged intention and meaning of these General Terms and Conditions for the
offeror to provide the Judiciary of Guam with specified services or with materials,
supplies, or equipment completely assembled and ready for use.

(x) 3. TAXES: Offerors are cautioned that they are subject to Guam lncome Taxes as well
as all other taxes on Guam Transactions. Specific information on taxes may be obtained
from the Director of Revenue and Taxation.

(x)a. LICENSING: Offerors are cautioned that the Judiciary of Guam will not consider for
award any offer submitted by an offeror/ who has not complied with the Guam
Licensing Law. Specific information on licenses may be obtained from the other Director
of Revenue and Taxation. A copy of the business license andlor certificate must be
submitted with the proposal. Failure to submit shall result in disqualification from the
RFP.

(x) 5. TOCAL PROCUREMENT PREFERENCE: All procurement of supplies and services
where possible, will be made from among businesses licensed to do business on Guam.

(x)6. COMPLIANCE WITH SPECIFICATIONS AND OTHER SOLICITATION REQUIREMENTS:

Offerors shall comply with all specifications and other requirements of the Solicitation.

(x) 7. INDEPENDENT PRICE DETERMINATION: The offeror, upon signing the RFP,

certifies that the prices in his proposal were derived at without collusion, and
acknowledge that collusion and anti-competitive practices are prohibited by law.

(x)8. RFP ENVELOPE: Envelope shall be sealed and marked with the offeror's name,
RFP Number, time, date and place of submission.

I



(x)9. MAJOR SHAREHOLDER DISCLOSURE AFFIDAVIT: Each person submitting a proposal for
any portion of the work covered bythe RFP documents shall execute an affidavit on the
form provided when the person(s) who have held more than ten percent (10%l of the
company's shares during the past twelve (L2) months. Such affidavit shall be attached to
the proposal. Failure to submit with the proposal shall be disqualified from the RFP.

(x) L0. NON-COLLUSION AFF¡DAVIT:Each person submitting a proposal for any portion of the
work covered by the RFP documents shall execute an affidavit on the form provided,
certifying to the effect that he/she has not colluded with any other person, firm or
corporation in regard to any proposal submitted. Such affidavit shall be attached to the
proposal. Failure to submit with the proposal shall be disqualified from the RFP.

(x) L1. COMPETENCY OF OFFERORS: Proposals will be considered only from such offerors
who, in the opinion of the Judiciary of Guam, can show evidence of their ability,
experience, equipment, and facilities to render satisfactory service.

(x) 12. DETERMINATION OF RESPONSIBILITY OF OFFERORS: The Administrator of the
Courts reserves the right for securing from offerors information to determine whether
or not they are responsible and to inspect plant site, place of business; and supplies and
services as necessary to determine their responsibility in accordance with Section L3 of
these General Terms and Conditions.

(x) 13 AWARD, CANCELLATION & REJECTION: Award shall be made to the best qualified
offeror, whose proposal is deternrined to be the rrrost advantageous to the Judiciary trf
Guam, taking into consideration the evaluation factors set forth in the Solicitation. No
other factors or criteria shall be used in the evaluation. The right is reserved as the
interest of the Judiciary of Guam may require to waive any minor irregularity in the
proposal received. The Administrator of the Courts shall have the authority to award,
cancel or reject proposals, in whole or in part for any one or more items if he
determines it is in the public interest. Award issued to the most best qualified offeror
within the specified time for acceptance as indicated in the Solicitation, results in a

binding contract without further action by either party. lt is the policy of the Judiciary of
Guam to award the contracts to best qualified offerors. No award shall be made under
this Solicitation which shall require advance payment or irrevocable letter of credit from
the Government.

(x) 1a. INSPECTION: All supplies, materials, equipment or services delivered under this
contract shall be subject to the inspection and/or test conducted by the Judiciary of
Guam at destination. lf in any case the supplies, materials, equipment, or services are
found to be defective in material, workmanship, performance, or otherwise do not
conform with the specifications, the Judiciary of Guam shall have the right to reject
items or require that they be corrected. The number of days required for corrections
will be determined by the Judiciary of Guam.

2



(x) L5. REPRESENTATION REGARDING ETHICS lN PUBLIC PROCUREMENT: The offeror or
contractor represents that it has not knowingly influenced and promises that it will not
knowingly influence a Judiciary of Guam employee to breach any of the ethical
standards and represents that it has not violated, is not violating, and promises that it
will not violate the prohibition against gratuities and kickbacks.

(x) L6. REPRESENTATION REGARDING CONTINGENT FEES: The contractor represents
that it has not retained a person to solicit or secure a Government contract upon an
agreement or understanding for a commission, percentage, brokerage, or contingent
fee, except for retention of bona fide employees or bona fine established commercial
selling agencies for the purpose of securing business.

(x) 17. EqUAL EMPLOYMENT OPPORTUNITY: Contractor shall not discriminate against any
employee or applicant for employment because of race, color, religion, sex, or national
of origin. The contractor will take affirmative action to ensure that employees are
treated equally during employment without regards to their race, color, religion, sex or
national of origin.

(x) 1-8. COMPLIANCE W¡TH [AWS: Offeror awarded a contract under this Solicitation shall
comply with the applicable standards, provisions, and stipulations of all pertinent
Federal and/or local laws, rules, and regulat¡ons relative to the performance of this
contract and the furnishing of goods.

(x) 19. TIME FOR COMPLETION: lt is hereby understood and mutually agreed by and
between the contractor and the Judiciary of Guam that the time for delivery to final
destination or the timely performance of certain services is an essential condition of this
contract. lf the contractor refuses or fails to perform any of the provisions of this
contract within the time specified in the Purchase Order (from the date Purchase Order
is acknowledged by vendor), then the contractor is in default.

(x) 20. JUSTIFICATION OF DELAY: Offerors who are awarded contracts under this
Solicitation, guarantee that the goods will be delivered to their destination or required
services rendered within the time specified. lf the offeror is not able to meet the
specified delivery date, he is required to notify the Administrator of the Courts of such
delay. Notification shall be in writing and shall be received by the Administrator of the
Courts at least twenty-four QÐ hours before the specified delivery date. Notification of
delay shall include an explanatíon of the causes and reasons for the delay including
statement(s) from supplier or shipping company causing the delay. The Judiciary of
Guam reserves the right to reject delay justification if, in the opinion of the
Administrator of the Courts, such justification is not adequate.

3



(x) 2L. PROTEST: (a) Any aggrieved party who may be aggrieved in connection with the
method of source selection, solicitation or award of a contract, and who wishes to
pursue a protest shallfile a written protest with the Purchasing Officer. The protest shall

be submitted in writing within fourteen (1-4) days after such aggrieved person knew or
should have known of the facts giving rise to the protest. (b)The Purchasing Officer shall

have the authority to settle and resolve a protest. (c) lf the protest is not resolved by

mutual agreement, the Purchasing Officer shall issue a decision in writing within thirty
(30) days of receipt of the protest. lf no written decision has been issued by the
Purchasing Officer at the expiration of the thirty (30) day period, such shall be

considered an adverse decision. (d) Upon the issuance of an adverse decision by the
Purchasing Officer, or upon the expiration of the thirty (30) day period after filing of the
complaint, the aggrieved party may file an action in the Superior Court of Guam for
appropriate relief within fourteen (L4) days of such adverse decision or expiration of
time.

(xl22. RESTRICTIONS AGAINST CONTRACTORS EMPLOYING CONVICTED SEX OFFENDERS: The

Contractor must warrant that no person in its employment who has been convicted of a
sex offense under the provisions of Chapter 25 of Title 9 of the Guam Code Annotated
or of an offense defined in Article 2 of Chapter 28 of Title 9 of the Guam Code

Annotated, or who has been convicted in any other jurisdiction of an offense with the
same elements as heretofore defined, or who is listed on the Sex Offender Registry; and

that if any person providing services on behalf of the Contractor is convicted of a sex

offense under the provisions of Chapter 25 of Title 9 GCA or an offense as defined in
Article 2 of Chapter 28, Title I GCA or an offense in another jurisdiction with, at a
minimum, the same elements as such offenses, or who is listed on the Sex Offender
Registry, that such person will be immediately removed from working at said agency

and that the administrator of said agency be informed of such within twenty-four Q I

hours of such conviction.

(x) 23. CONTACT FOR CONTRACT ADMINISTRATION: lf your firm received a contract as a
result of this Solicitation, please designate a person whom we may contact for prompt
administration.

Name Title

Address Telephone

4



BUILDING CODES

(2L GCA Real Property Chapter 67l'



21 GCA Rnar, Pnoppnrv
Cs.67 Tnn BurlorNc Coun

Cn¿,prnn 67
THE BUILDING CONN

2009 NOTE: Pursuant to P.L. 30-025:5 (June 16, 2009), as amended by :

Section 5. Fees. All fees in effect upon the enactment of this Act shall
continue to be in effect.

2010 NOTE: Pusuant to P.L, 30-084:3 (Feb. 9, 2010), adds Section 1 I to P.L. 30425,
as amended by P.L. 30-159:3 (July 14, 2010).

P.L. 30-025, P.L. 30-084 and P.L, 30-159, repealed by P.L. 30-199:2 (Sept. 21,2010):

"Section 11. Adoption of Referenced Codes. Pursuant to the adoption of the
IBC 2009, associated codes referenced in the IBC 2009, and subsequent updates to the
IBC 2009, are hereby adopted in whole, or in part, as deemed appropriate for Guam,
subject to review and determination by the Director of the Department of Public
Works (DPW) specifically, butnot limited to, the codes listed in Sections 101.4.1

through 101.4.4 and Section 101.4.6 [International Fuel Gas Code, International
Mechanical Code, International Plumbing Code, International Property Maintenancê
Code, International Energy Conservation Code] and subject to the review and
determination by the Chief of the Guam Fire Department (GFD), of Section 101.4.5

[the International Fire Code (IFC)]. This determination shall be made no later than

sixty (60) days after enactment of this Act, and transmitted to I Liheslatura for
ratification. Additionally, the DPW Director and GFD Chief shall publish in a
newspaper of general circulation their determination to adopt, in whole or in part, the
IBC 2009 and the respective Sections 101.4 through 10I.4.6".

Article l. General Standards.
Article 2. EIev ator Installations.
Article 3. Boiler Installation.
Article 4. Housing Code.

Anrrcln 1

GpNnnnr, Sr¿,nnnnus

$ 67101.

$ 67101.1.

$ 67101.2.

$ 67101.3.

$ 67101.4.

$ 67101.s.

$ 6710r.6.

$ 67101.7.

$ 67101.8.

5 67102.

International Building Code Adopted.
International Fuel Gas Code Adopted.
International Mechanical Code Adopted.
International Plumbing Code Adopted.
International Private Sewage Disposal Code Adopted. The
International Residential Code Adopted.
International Existing Building Code Adopted.
Availability of Amended Codes.

Guam Building Code Council.
Mechanical Standard. fRepealed].

i.'.t. i|",{'1,>,,: i a.i.':i; 1
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C+t,67 Tnn BurlorNc Coon

$ 67103.

$ 67104.

$ 67r05.

Electrical Installations
Plumbing Installations. [Repealed].
Concrete/Masonry Standards. fRepealed]

$ 67101. International Building Code Adopted.

The Internatíonal Buildíng Code (IBC), 2009 edition, including
Appendices C, E, F, G, H, I, J, and K, as published by the International
Code Council, is hereby adopted and enacted as the building code for
Guam. The IBC shall be recognized as the standard for the furtherance of
the intent of Chapter 66, The Building Law, of this Title, which is to secure

and promote the safety, health, and general welfare of the people of Guam
by providing standards for the location , design, material, construction,
alteration, repair, building service equipment, maintenance, use, occupaîçy,
moving, removal, and demolition ofbuildings, structures and appurtenances

thereto in Guam.

SOURCE: P.L.23-88 renumbered $ 67101 as subsection (a) and added a new
subsection (b). Repealed and reenacted by P.L. 30-025:2 (June 16, 2009), effective,
one hundred eighty-one (l8l) calendar days from date of enactment. This effective
date was extended to June 30, 2010, pursuant to P.L. 30-084:2 (Feb. 8, 2010) and

further extended to October 1, 2010, pursuant to P.L. 30-159:2 (July 14, 2010).
Amended by P.L. 30-199:3 (Sept. 21, 2010).

2010 NOTE: P.L. 30-199:2 (Sept. 21,2010) repealed P.L. 30-025, P.L. 30-084 and

P.L. 30-159, thereby, restoring this section to its original version prior to the enactment

of P.L. 30-025.

NOTE: Enacted as uncodified Section I of P.L. 14-112. Amended by uncodified $ 4

of P.L. 17 -7 6 to refer, wherever found, to "the latest edition" of the UBC, rather than to

any specific edition. Because of the size and scope of the UBC, it is impractical for the

Compiler to incorporate the UBC into this Code. Therefore, only Guam sections will
be found here, and the UBC may be had from any appropriate commercial source.

NOTE: As part of the adoption of the UBC by P.L. l4-112, $ 8 of that law repealed

"sections 31011(a), 31058, 31100 through 35802, 36405 and 36408 of the

Government Code".

NOTE: Because of the size and scope of the IBC it is impractical to incotporate the

IBC into the GCA. Only Guam sections will be found here, and the IBC may be had

from any appropriate commercial source.

$ 67101.1. International Fuel Gas Code Adopted.

The International Fuel Gas Code, 2009 edition, including all
Appendices, as published by the International Code Council, is hereby

adopted as amended.

i .( li .i.i ¡ ):.-l ,t'.'; I I
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SOURCE: Added by P.L. 30-199:4 (Sept. 21, 2010).

$ 67101.2. International Mechanical Code Adopted.

The International Mechanical Code,2009 edition, including Appendix
A, as published by the International Code Council, is hereby adopted as

amended.

SOURCE: Added by P.L. 30-199:4 (Sept. 21, 2010).

$ 67101.3. International Plumbing Code Adopted.

The International Plumbing Code,2009 edition, including Appendices
C, E, and F, as published by the International Code Council, is hereby
adopted as amended.

SOURCE: Added by P.L. 30-199:4 (Sept. 21, 2010).

S 67101.4. International Private Sewage Disposal Code Adopted. The
International Private Sewage Disposal Code, 2009 edition, including
Appendices A and B, as published by the International Code Council, is
hereby adopted as amended.

SOURCE: Added by P.L. 30-199:4 (Sept. 21, 2010).

$67101.5. International Residential Code Adopted.

The International Residential Code, 2009 edition, including
Appendices A, B, C, D, G, I, J, K, M, O, P, and Q, as published by the
International Code Council, is hereby adopted as amended.

SOURCE: Added by P.L. 30-199:4 (Sept. 21, 2010).

$ 67101.6. International Existing Building Code Adopted.

The Internøtional Exi,sting Buílding Code,2009 edition, including all
Appendices, as published by the International Code Council, is hereby
adopted as amended.

SOURCE: Added by P.L. 30-199:4 (Sept. 21, 2010).

S 67101.7. Availability of Amended Codes.

Amendments and exemptions made to the International Fire Code, as

well as amendments and exemptions made to any codes adopted by this
Chapter, shall be made available to the public, at no cost, through the

appropriate divisions within the Department of Public V/orks and theGuam
Fire Depaftment. This subsection does not obligate these agencies to
provide the entire code to the public for free.
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AGREEMENT FOR DESIGN-BUILD SERVICES

This Design-Build Contract (the "Contract") is entered into this _ day of , 2OL6, by and

betweentheJudiciaryofGuam(''Judiciary'')and-(the,,Design-Builder'').

RECITALS

JUDICIARY issued a Request for Proposals dated pursuant to which JUDICIARY solicited

statements of qualifications from Design-Build firms to design and construct the Judicial

Learning Center Project to be located in Hagatna, Guam (the "Project").

JUDICIARY has selected the Design-Builder to provide the programming, design; engineering

and construction services set forth in this Contract and the Contract Documents.

The Design-Builder is ready, willing and able to provide the services required in accordance with

the terms and conditions of this Contract.

NOW, THEREFORE, in consideration of the Recitals, and other good and valuable consideration,

the receipt and sufficiency of which is hereby acknowledged, the parties, intending to be legally

bound, do hereby agree as follows:

1.0 GËNERAL PROVISIONS

T.L EXECUTION, CORRELATION AND INTENT

Execution of Contract. Execution of this Contract by the Design-Builder is a

representation that the Design-Builder has visited the site and become familiar with the

local conditions under which the Work is to be performed.

L.2 PHASED CONTRACT

This Contract consists of two discreet phases: (i) the pre-construction phase and (ii) the

construction phase. The Design-Builder shall be compensated on a lump sum basis for

the pre- construction phase of this Contract. At or before the conclusion of the pre-

construction phase JUDICIARY shall negotiate a Guaranteed Maximum Price ("GMP") for

the construction phase.

lF JUDICIARY and the Design-Builder cannot, after good faith efforts, agree on a GMP for

the construction phase, JUDICIARY shall be free to publicly bid the construction phase

utilizing the Construction Documents as defined below.
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19



1..3 DEFINITIONS

1.3.1 "Addenda" means written or graphic instruments issued prior to the opening of

statements of Qualifications, Proposals or Bids which make additions, deletions or

revisions to those or Contract Documents.

1".3.2 "Allowance ltems" means those items included in the GMP as allowances, as more fully

described on Exhibit E attached hereto and incorporated herein by reference,

L.3.3 "Change Directive" means a written order signed by JUDICIARY directing a change in the

Work. A Change Directive shall state a proposed basis for adjustment, if any, in the GMP

and/or Schedule. JUDICIARY may order changes in the Work within the generalscope of

the Contract, and a Change Directive shall be used in the absence of totalagreement on

the terms of a Change Order.

L.3.4 "Change Order" means a written order signed by the Design-Builder and JUDICIARY

authorizing a change in the Work, which also may adjust the GMP and/or the Schedule,

and which shall constitute a Modification. The GMP and/or Time Schedule may be

changed only by Change Order.

L.3.5 "Change Proposal" means a proposal for a Change Order submitted by the Design-

Builder to JUDICIARY, either at the request of JUDICIARY, or at the Design-Builder's own

initiative.

L.3.6 "Construction Documents" means the plans and specifications prepared by the Design-

Builder for construction of the Project. The Construction Documents shall set forth in

detail all items necessary to complete the construction of the Project in accordance with

the Contract Documents (subject to their completion following commencement of the

Construction Phase). All amendments and modifications to the Plans and Specifications

must be approved by JUDICIARY prior to incorporation into this Contract.

L.3.7 "Construction Notice to Proceed" means the notice given by JUDICIARY to the Design-

Builder stating that the Site is available to the Design-Builder and directing the Design-

Builder to commence construction of the Project.

L.3.8 "Construction Phase" means the period set forth in the Time Schedule beginning with

the issuance of the Construction Notice to Proceed and ending on the date of Final

Completion of the Project.
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L.3.9 "Construction Work" means that portion of the Work consisting of the provision of

labor, materials, equipment and services provided in connection with the construction

of the Project as set forth in the Contract Documents.

1.3.10 "Contract" means this Design-Build Contract and all Change Orders and/or modifications

hereto executed by the Parties.

1-.3.1-1- "Contract Documents" means those documents set forth on Ëxhibit F, all of which,

together with this Contract, form the entire integrated agreement between JUDICIARY

and the Design- Builder. Exhibit F shall be updated by the Parties as additional Project-

related documents are prepared.

1'3.12 "Contract Time" means the period of time, including authorized adjustments, allotted in

the Schedule for the Substantial Completion of the Work.

1.3.13 "Cost of the Work" consists of those items of Work, which are paid for by JUDICIARY to

the Design-Builder, and consist of those categories of costs set forth as allowable on

Ëxh¡b¡t L.

1.3.L4 "CPl" means the United States Consumer Price lndex for All Urban Consumers (CP|-U)

U.S. City Average published by the U.S. Department of Labor, Bureau of Labor Statistics.

1.3.15 "CPM" means a critical path method schedule in the form of precedents, networks and

time sequences.

1.3.L6 "Day" or "Days" means calendar days.

L.3.I7 "Delay Costs" means those items of Cost of the Work attributable to an Excusable Delay

for which JUDICIARY is responsible and which are payable by JUDICIARY to the Design-

Builder pursuant to a Change Order as provided in Article 6.

1-.3.18 "Design Materials" means any and all documents, shop drawings, electronic

information, data, plans, drawings, sketches, illustrations, specifications, descriptions,

models and other information developed, prepared, furnished, delivered or required to

be delivered by the Design-Builder (a) to JUDICIARY under the Contract Documents or

(b) developed or prepared by the Design-Buílder specifically to discharge its duties

under the Contract Documents.

L.3.L9 "Design Phase" means the period set forth in the Time Schedule commencíng with the

Design- Builder's receipt of a Notice to Begin Design and ending upon the date

JUDICIARY approves the Construction Documents.
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L.3.2O "Design Work" means that portion of the Work consisting of the programming and

design services required to be provided in connection with the design of the Project as

set forth in the Contract Documents, and subcontracted by the Design-Builder to the

Architect or Engineer, which shall be performed consistent with the standards of
professional care exercised by national design firms.

L.3.2L "Fee" means the profit payable to the Design-Builder, which is a part of the GMP, as

more fully described on Exhibit D attached hereto.

'J,.3.22 "Final Completion" means the point at which the Work has been completed in

accordance with the terms and conditions of the Contract Documents, including Punch

list items and delivery of all "Close-Out documents" required by the Contract

Documents and this Contract.

1.3.23 "Force Majeure" means labor dispute, fire, unusual delay in transportation or delivery,

unavoidable casualty, flood, typhoon (assuming Design-Builder has taken reasonable

precautions), earthquake, epidemic, civil disturbance, war, freight embargo, riot,

sabotage (by persons other than the Design-Builder and Subcontractors), or any other

similar act or condition, in each case only to the extent the event in question is beyond

the control of and without the fault or negligence of the Design-Builder. A labor

shortage or material shortage is not force majeure.

L.3.24 "lndemnified Parties" means JUDICIARY, its agents, officers, and employees.

L.3.25 "lndirect Costs" means that portion of the GMP contract amount identified for General

Conditions, Bonds, GRTTaxes, lnsurance, and the Fee.

!.3.26 "General Conditions" are those costs generated away from the site that are not directly

related to accomplishing the work on site associated with Specification Divisions L-L6.

L.3.27 "Guaranteed Maximum Price" (GMP) means the contract amount that the Design-

Builder shall not exceed, as adjusted by approved change order in accordance with

Article 6. The Design- Builder does not guarantee that any Allowance ltem will not

change, but agrees that it alone will be responsible for paying all costs of completing

the Work that exceed the GMP, as adjusted in accordance with the Contract

Documents. Documents used as the basis for the GMP are identified in Exhibit F.

L.3.28 "Liquidated Damages" means the damages payable by the Design-Builder to JUDICIARY

in the event the Design-Builder does not achieve Substantial Completion or Final

Completion of the Project as specified in the Contract Documents.
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t.3.29 "Modification" means a Change Order to this Contract executed by the parties after the

date hereof.

L.3.30 "Notice to Begin Design" means the notice given by JUDICIARY to the Design-Builder

stating that the Design-Builder is authorized to begin the design of the Project.

L.3.31"Party" or "Parties" means JUDICIARY and/or the Design-Builder, their respective

permitted successors and/or assigns, and any other future signatories to this Contract.

1,3.32 "Preconstruction Services" means those services performed by the Design-Builder prior

to work beginning on the Site. These services are negotiated separately and are not a

part of the GMP.

1.3.33 "Project" means the facilities to be known as the Judicial Learning Center, together with

all on- site and off-site infrastructure, site improvements and appurtenances to be

designed, constructed and installed in connection therew¡th, as more fully set forth and

described in the Contract Documents and as are required thereby or reasonably inferred

there from.

1.3.34 "Project Manager" (PM" means a person or persons, employee, or firm retained by

JUDICIARY as outlined in Exhibit J to provide project management/construction

management services during design and construction of the Project.

1.3.35 "Punch List" means those minor items of Work to be completed after Substantial

Completion and prior to Final Completion, which do not prevent the Project from being

used for the purpose for which it is intended and which will not prevent the issuance of

a Certificate of Substantial Completion/Certificate of Occupancy.

L.3.36 "Schedule" means the schedule attached hereto as Exhibit C which is a timeline for

performance targeting rough dates for completion, pursuant to which the Design-

Builder has agreed to complete the Work. lf schedule modifications are required, the

Schedule shall be adjusted pursuant to the provisions of the Contract Documents.

L.3.37 "Scope Change Costs" means those items of Cost of the Work attributable to changes in

scope of the Work and payable by JUDICIARY to the Design-Builder pursuant to a

Change Order, as provided in Article 6.

1.3.38 "S¡te" is the real property on which the Projects wíll be located, which is more fully

described on Exhibit G hereto.
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L.3.39 "subcontract" means an agreement between the Contractor, the Architect, Engineer or

the Design-Builder and another person or entity engaged to perform a portion of the

Work.

1-.3.40 "subcontractor" means an individual or entity who has entered into an arrangement

with either the Architect or Engineer, the Contractor or the Design-Builder for the

provision of labor, materials or other services required to be performed by the Design-

Builder under the Contract Documents.

t.3.4L "Substantial Completion" means the stage in progress of the Work when construction is

sufficiently complete, in accordance with the Contract Documents as they may have

been modified by any Change Orders agreed to by the parties, so that JUDICIARY may

use or occupy the Project, or a designated portion thereof, for the purpose for which it

was intended and a Certificate of Substantial Completion/Certificate of Occupancy has

been issued.

L.3.42 "Total Project Cost" is the sum of the GMP Proposal and the Preconstruction Services.

L.3.43 "Work" means all labor materials and services required to be performed or provided by

the Design-Builder, including Construction Work and Design Work, to complete the

entire Project or the various separately identifiable parts thereof pursuant to the

provisions of the Contract Documents, as fully outlined in Ëxhibit A.

1.3.44 "Working Days" means Days exclusive of Saturday, Sunday and JUDICIARY recognized

legal holidays. Working Days shall be recognized in the Schedule.

2.0 SCOPE OF WORK

2.L PERFORMANCE OF WORK

2.1.L The Design-Builder accepts the relationship of trust and confidence established between

it and JUDICIARY by this Contract. The Desígn-Builder agrees to furnish the design,

architectural and/or engineering services and construction services set forth herein and

agrees to furnish efficient business administration and superintendence, and to
complete the Project in the best and soundest way and in the most expeditious and

economical manner consistent with the interest of JUDICIARY.

The Design-Builder covenants and agrees that it shall be responsible for performing and

completing the Work in accordance with this Contract, including all Exhibits, the

Contract Documents and Applicable Laws. The Design-Builder covenants that the Design

Work and the Design Materials provided thereunder shall be appropriate for the

purposes of the Project. Although it is the responsibility of the Desígn-Builder to
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conform the Work to Applicable Laws at all times, to the extent there is a change in one

or more Applicable Law after the date of establishment of the GMP or the Schedule, and

such change has the effect of increasing the cost or time of performance of the Work,

such change may be the subject of a Change Order under the provisions of Article 6

hereof. Additionally, the Design-Builder shall be responsible for achieving Substantial

Completion of the Project by the date of Substantial Completion and Final Completion

set forth in the Schedule, as the same may be extended from time to time pursuant to

the provisions of this Contract.

2.L.2 The Design-Builder shall comply with Applicable Laws, and shall give applicable notices

pertaining thereto. The Design-Builder shall prepare and file all documents required to

obtain the necessary approvals of governmental authorities having jurisdiction over the

Work and/or the Project and shall secure and pay for permits and governmental fees,

licenses and inspections necessary for the proper execution of the Work and

completion of the Project. lf and to the extent such entities impose charges after

establishment of the GMP, such charges shall be paid by JUDICIARY, or shall be the

subject of a Change Order to this Contract in accordance with the Change Order

provisions of this Contract.

2.'1..3 The Design-Builder shall secure and pay (as Cost of the Work) for all permits,

governmental fees, licenses and inspections necessary for the proper execution and

completion of the Work. To the extent there is a change in the type or cost of any of

such permits, fees, licenses or inspection occurring after establishment of the GMP,

there shall be an equitable adjustment in the GMP and Schedule on account of such

change in accordance with the Change Order provisions of this Contract. The Design-

Builder shall comply with and give notices required by Applicable Laws.

2.2 PROFESSIONAL STANDARD; OWNERSHIP OF DOCUMENTS

2.2.t Standards of Performance. Design-Builder's Team and Key Personnel required by the

Judiciary the purposes of this Project. Nothing in this Contract shall be construed to

create any contractual liability between JUDICIARY and any Subcontractor, provided

however it is understood and agreed that JUDICIARY is an intended third-party

beneficiary of all contracts for design or engineering services, all Subcontracts,

purchase orders and other Contracts between the Design-Builder and th¡rd parties. The

Design-Builder shall incorporate the oblígations of this Contract into its respective

Subcontracts, supply agreements and purchase orders.

t)esi gn-I3 uil d Contr act

79



2.2.2Use of Design Materials and Construction Documents'

2.2.2.LJUD|C|ARY shall have unlimited rights to copy and use in connection with the Project all

Design Materials and Construction Documents, including the right to use same on the

Project at no additional cost to JUDICIARY, regardless of degree of completion, provided

that said services performed have been fully paid for as required by the terms of this

Contract exclusive of amounts disputed by JUDICIARY in good faith. This right includes

the right to use the Design Materials and Construction Documents to publicly bid the

Project if JUDICIARY and the Design-Builder fail to agree on a GMP for the Project. The

Design-Builder agrees to and does hereby grant to JUDICIARY and any assignee or

successor of JUDICIARY as owner of the Project a royalty-free license to any Design

Materials or Construction Documents as to which the Design-Builder may assert any

rights under the patent or copyright laws. The Design-Builder hereby assigns outright

and exclusively to JUDICIARY all copyrights in the design appearance of the Project.

The Design-Builder, as part of its agreements with any Subcontractor or consultant, will

secure such license and use rights from each such entity, and shall defend, indemnify

and hold JUDICIARY and any successors or assigns harmless from any claims from such

for claims by such entities for copyright or patent infringement.

2.2.2.2JUD|C|ARY shall indemnify and hold harmless the Design-Builder, its Subcontractors,

consultants, and their respective agents and employees from and against all claims,

liabilities, demands, actions, costs and expenses (including attorneys' and experts' fees

and costs) (collectively, "Claims") arising from any use by JUDICIARY, its successors or

assigns of such Design Materials or Construction Documents if reuse, modifications or

amendments of any such Design Materials or Construction Documents are made

without the prior consent and involvement of the Design Builder.

2.3 Patents,Trademarks,Copyrights

The Design-Builder shall pay, as a Cost of the Work, all applicable royalties and license

fees on any and all matters arising in connection with the Work. The Design-Builder shall

defend all suits or claims for infringement of patent, trademark, and copyrights against

the Judiciary and other indemnified parties, and shall save the JUDICIARY harmless from

loss on account thereof for any and all matters arising in connection with the Work or

the Project (such costs to be paid as Cost of the Work), except with respect to any

particular design process or the product of a particular manufacturer or manufacturers

specified and required by JUDICIARY, other than pursuant to the recommendation or

suggestion of the Design-Builder; provided however, if the Design-Builder has reason to

believe that the design, process or product so specífied is an infringement of a patent,

the Design-Builder shall be responsible for any loss resulting unless the Design-Builder
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has provided JUDICIARY with prompt written notice of the Design-Builder's belief,

and JUDICIARY has nevertheless elected to go forward with such design, process or

product so specified.

2.4 LOCAL CONDITIONS; ENVIRONMENTAL SITE CONDITIONS

2.4.L Local Conditions. The Design-Builder represents that it has taken steps reasonably

necessary to ascertain the nature and location of the Work, and that it has investigated

and satisfied itself as to the general and local conditions which are applicable to the

Work such as (a) conditions bearing on transportation, disposal, handling and storage of

materials; (b) the availability of labor, water, power and roads; (c) normal weather

conditions; (d) observable physical conditions at the Site; (e) the surface conditions of

the ground; and (f) the character of equipment and facilities needed prior to and

during the performance of the Work. To the extent the Design-Builder encounters

subsurface or concealed conditions which differ materially from that which could

reasonably have been determined from a site investigation by the Design- Builder on the

date of this Contract or from those ordinarily found to exist and generally recognized as

inherent in the activities of the character provided in the Contract Documents, then

notice by the Design-Builder shall be given to JUDICIARY promptly before conditions

are disturbed and in no event later than four (4) Days after the first observance of the

conditions if a Change Order is contemplated by the Design-Builder due to such

condition. Such materially different conditions may entitle the Design-Builder to an

equitable adjustment in the GMP and/or Schedule pursuant to the Change Order

provisions of this Contract.

2.4.2 Hazardous Materials. The Parties' agreement as to the handling of Hazardous Materials

discovered at the Site (and not brought there by the Design-Builder or Subcontractors) is

set forth in Exhibit M hereto, and the only duties and responsibilities of the Design-

Builder in connection therewith are as therein specified, notwithstanding any other

provision of this Contract.

2.5 DESIGN SERVICES

The DesÍgn Services are set forth in detail in Exhibit.A.

2.5.'1. Schematic Design Documents. The Design-Builder shall provide schematic design

documents based on the mutually agreed-upon program, schedule, and budget for the

Cost of the Work prepared by the Design-Builder. The documents shall establish the

conceptual design of the Project illustrating the scale and relationship of the Project

components. The schematic design documents shall include a conceptual site plan and

preliminary buílding plans, sections and elevations. At the Design-Builder's option, the
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schematic design documents may include study models, perspective sketches,

electronic modeling or combinations of these media. Preliminary selections of major

building systems and construction materials shall be noted on the drawings or described

in writing. These documents shall be presented to JUDICIARY for review and approval.

2.5.2 Design Development Documents. The Design-Builder shall provide design development

documents based on the approved schematic design documents and updated budget

for the Cost of the Work. The design development documents shall illustrate and

describe the refinement of the design of the Project, establishing the scope,

relationships, forms, size and appearance of the Project by means of plans, sections and

elevations, typical construction details, and equipment layouts. The design development

documents shall include specifications that identify major material and systems and

establish in general their quality levels. These documents shall be presented to

JUDICIARY for review and approval.

2.5.3 Construction Documents. The Design-Builder shall provide Construction Documents

based on the approved design development documents and updated budget for the

Cost of the Work.

The Construction Documents shall set forth in detail the requirements for construction

of the Project. The Construction Documents shall include drawings and specifications

that establish in detail the quality levels of materials and systems required for the

Project. These documents shall be presented to JUDICIARY for review and approval.

2.5.4 Review of Construction Documents and Field Conditions. Notwithstanding review and

approval by JUDICIARY, the Design-Builder shall be responsible for all errors,

inconsistencies or omissions in the Construction Documents. The Design-Builder shall

take field measurements and verify field conditions and shall carefully compare such

field conditions and conditions and other information known to the Design-Builder with

the Construction Documents before commencing activities. ln order to meet the

schedule for this project, the Design-Builder may issue multiple Construction Document

packages to permit phased construction of the Project. JUDICIARY will facilitate this

process by reviewing such packages on a timely basis. Such review and approval by

JUDICIARY shall not relieve the Design-Builder of its obligation to coordinate all aspects

of the work.

2.6 GUARANTEED MAXIMUM PRICE (GMP) PROPOSAL

JUDICIARY's design-build budget for this Project is NINETY THOUSAND DOLLARS

(SSO,OOO¡. During the formulation of the project and execution of the design the Design-

Builder shall maintain cost controls to deliver the Project GMP wíthin the design-build

DesiEr-Build Contract

1t)



budget. Design-Builder shall complete the design such that the design-build GMP for the

Project designed by the Design- Builder will not exceed the design-build budget. The

Design-Builder shall not proceed from one phase to another unless the construction cost

estimate for such phase is in compliance with the design-build budget or any approved

revised design-build budget. lf at any time during the design of the Project it appears

that the cost of design and/or construction may exceed the design-build budget the

Design-Builder shall immediately notify the PM in writing. If the GMP provided by the

Design-Builder at any phase exceeds the design-build budget, the Design- Builder shall

value engineer the Project at no additional cost to JUDICIARY and to such extent that

the GMP meets the design-build budget.

2.6.L The lndirect Cost percentages associated with ltems B - General Conditions, C - Fee, D I -

Bonds Allowance, D2 - lnsurance Allowance, and E - Gross Receipts Tax of the

Guaranteed Maximum Price (GMP) Cost Model given in Exhibit D shall be negotiated

prior to the execution of the construction phase of the Contract and shall be used in

subsequent GMP Proposal development.

2.6.2 At the stage of design as approved by JUDICIARY and PM, the Design-Builder shall, if

requested by JUDICIARY and PM, propose a GMP, which shall be the sum of the

estimated Cost of the Work (ltems Al -AS) and the lndirect Costs (ltems B - E) as defined

in the "Guaranteed Maximum Price (GMP) Cost Model" given in Ëxhibit Þ.

2.6.3 The preconstruction services shall be negotiated separately and shall include all costs,

including indirect costs and fees associated with that phase of the work.

2.6.4 The Total Project Cost is the sum of the GMP Proposal and Preconstruction Services as

defined in the Guaranteed Maximum Price (GMP)Cost Modelgiven in Exhibit D.

2.6.5 The Design-Builder shall include with the GMP Proposal a written statement of its basis,

which shall include:

2.6.5.L A list of the Design Materials and Construction Documents, including all

addenda, which were used in preparation of the GMP Proposal;

2.6.5.2 A list of allowances and a statement of their basis;

2.6.5.3 A list of the assumptions and clarifications made by the Design-Builder in

the preparation of the GMP Proposal to supplement the information

contained in the Design Materials and Construction Documents;
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2.6.5.4

2.6.5.5

2.6.5.6

2.6.5.7

2.5.6.8

The date of Substantial Completion upon which the GMP Proposal is

based and the Schedule of Work upon which the date of Substantial

Completion is based;

A schedule of applicable alternate prices;

A schedule of applicable unit prices;

A statement of Additional Services included, if any; and

The time limit for acceptance of the GMP Proposal.

2.6.5.9 A list of the proposed personnel or positions that the Design-builder

intends to station on the jobsite to manage the work.

2.6.6 The Design-Builder shall meet with JUDICIARY and the PM to review the GMP Proposal.

ln the event that JUDICIARY and PM discover any inconsistencies or inaccuracies in the

information presented, JUDICIARY and PM shall promptly give written notice to the

Design- Builder, who shall make appropriate adjustments to the GMP Proposal, its basis

or both.

2.6.7 The GMP Proposal shall not become a part of this Contract until JUDICIARY accepts the

GMP Proposal in writing by executing Change Order No. l- on or bcfore thc datc

specified in the GMP Proposalfor such acceptance.

2.6.8 Prior to JUDICIARY's acceptance of the Contractor's GMP Proposal, the Design-Builder

shall not incur any cost to be reimbursed as part of the Cost of the Work, except as

provided in this Contract or as JUDICIARY and PM/CM may specifically authorize in

writing.

Upon acceptance by JUDICIARY of the GMP Proposal, the GMP Proposal and its basis

shall be set forth as Change Order No. 1. The GMP Proposal and the date of

Substantial Completion shall be subject to modification in the Time Schedule by changes

in the Work.

2.7 CONSTRUCTIONSERVICES.COMMENCEMENT

lf JUDICIARY and the Design-Builder agree upon a GMP, the Design-Builder shall furnish

construction and construction administration for the Work for the Project in accordance

with the terms and conditions of this Contract. The Construction Phase will commence
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upon the issuance by JUDICIARY of a written notice to proceed with construction.

Construction shall not commence prior to execution of Change Order No. 1.

2.7.1 General. The Design-Builder shall provide everything required for the orderly progress

and proper execution and completion of the Work and the Project in accordance with

the requirements of the Contract Documents, whether temporary or permanent and

whether or not incorporated or to be incorporated into the Work, including, but not

limited to, design services, labor, materials, equipment, furnishings, tools, construction

equipment and machinery, utilities, transportation and other facilities and services.

2.7.2 Supervision. The Design-Builder shall supervise and direct the Work in accordance with

its best skill and attention. The Design-Builder shall be solely responsible for and have

control over design and construction means, methods, techniques, sequences and

procedures. The Design-Builder shall be responsible to JUDICIARY for the acts and

omissions, negligence, fault or omission of the Design-Builder, the Design-Builder's

employees, Subcontractors and their agents and employees, and other persons

performing portions of the Work under a contract with the Design-Builder. The Design-

Builder shall not be relieved of obligations to perform the Work in accordance with the

Contract Documents by tests, inspections or approvals required or performed by

persons other than the Design-Builder.

2.7.3 Coordination. The Design-Builder shall coordinate design and construction requirements

with governmental agencies, utilities, and all other parties either involved in

infrastructure improvements or otherwise affected by the design and construction

requirements.

2.7.4

2.7.5

Cooperation. The Design-Builder shall assist JUDICIARY's staff and PM, and reasonably

cooperate with JUDICIARY's legal and financial Consultants and all other designated

representatives during the design and construction of the Project.

Management. The Design-Builder shall implement suitable management systems and

work plans for the Project relative to Project safety, quality assurance and managing

and controlling the Work.

2.7.6 Reports. The Design-Builder shall prepare and submit to JUDICIARY, during both the

Desígn Phase and the Construction Phase, monthly progress reports on the Work

accomplished during the prior monthly period, which reports shall be prepared in a

manner and in a format reasonably acceptable to JUDICIARY. Such reports shall be

furnished at the time of submission of each monthly Application for Payment. As part of

such report, the Design-Builder shall provide an updated CPM Schedule illustrating the

progress which has been made, and specifically whether the Work is on schedule or
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behind schedule and actions being taken to correct Schedule slippage. The monthly

report shall also set forth the Design-Builder's projected progress for the forthcoming

month.

2,7.7 Subcontractor Selection Plan:

The Design Builder's Selection Plan for the use of Subcontractors shall be identified in

Exhibit

2,8 CONSTRUCTION SERVICES - USE OF SITE

The Design-Builder shall, prior to on-site testing and inspection activities and prior to on-

site mobilization for demolition and construction, prepare a mobilization plan for
JUDICIARY's review and approval based upon information provided to the Design-

Builder by JUDICIARY from time to time concerning the anticipated availability of the

Site or portions thereof for tests and inspections to be performed in connection with the

Project. The foregoing mobilization plan shall be revised from time to time as necessary

to incorporate additional information on site availability provided by JUDICIARY. The

Design-Builder shall confíne operations at the Site to areas permitted by law,

ordinances, permits and the Contract Documents and shall not unreasonably encumber

the Site with materíals or equipment. The Design-Builder shall at all times confine its

access ancl use of the Site to the areas clesignatecl by JIIDICIARY from time to time as

being delivered and available to the Design-Builder. Notwithstanding any other
provision of th¡s subsection, JUDICIARY acknowledges that the Schedule was

developed based on certain representations of JUDICIARY regarding availability of the

Site, or relevant portions thereof, at certain times, and to the extent that any or all of
the Site is not available for the Design-Builder's activities on a timely basis, the Design-

Builder may be entitled to an equitable adjustment in the GMP and/or Schedule in

accordance with the Change Order provisions of this Contract.

2.9 CONSTRUCT]ON SERVICES - RUBBISH; DEBRIS; CLEANUP

During the performance of all on-site Work, the Design-Builder shall at all times, as a

Cost of the Work, keep the Site and adjacent streets, properties and sidewalks

reasonably free from waste materials, debris and/or rubbish, and shall employ adequate

dust control measures. lf accumulation of such materials, debris, rubbish or dust

constitutes a nuisance or safety hazard or is otherwise objectionable in the reasonable

opinion of JUDICIARY, the Design-Builder shall promptly remove them. Upon Substantial

Completion of the Work, or any portion or component thereof, the Design-Builder shall

remove from the Site, or applicable portion thereof, all tools, construction equipment,

machinery, surplus materials, waste materials and rubbish and shall leave the Site ready
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for occupancy. lf the Design-Builder fails to clean up as provided in the Contract

Documents, JUDICIARY may do so and the cost thereof shall be charged to the Design-

Builder as a Cost of the Work.

2.LO CONSTRUCTION SERVICES - SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

Documents and Samples at the Site. From and after commencement of the Construction

Work, the Design-Builder shall maintain at the site one record copy of the Construction

Documents, and any and all amendments thereto, in good order and marked to record

changes and selections made during the Design Phase and Construction Phase. ln

addition, the Design-Builder shall maintain at the site approved shop drawings, product

data, samples and similar required submittals. These shall be provided to JUDICIARY

upon completion of the Work.

2.LO.L Shop Drawings, Product Data and Samples.

2.70.!.1, Shop Drawings, Product Data, Samples and similar submittals are not

Contract Documents. The purpose of their submittal is to demonstrate

for those portions of the Work for which submittals are required the way

the Design-Builder proposes to conform the construction to the

Construction Documents.

2.L0.L.2 The Design-Builder shall submit Shop Drawings, Product Data, Samples

and similar submittals to PM for review. PM shall conduct such review

so as to not delay the work. lf Design-Builder believes PM's review of

Shop Drawings, Product Data, Samples and similar submittals is causing a

delay in the Work, Design-Builder shall notify PM in writing within 48

hours of the event causing the delay.

2.LO.L.3 Responsibility. The Design-Builder shall not be relieved of responsibility

for the deviations from requirements of the Contract Documents by the

PM's review and comment on Shop Drawings, Product Data, Samples or

similar submittals unless the Design-Builder has specifically informed the

PM of such deviation at the time of the submittal and the PM has given

written approval to the specifíc deviation. The Design-Builder shall not be

relieved of responsibility for errors or omissions in Shop Drawings,

Product Data, Samples or similar submittals by the PM's review and

comment thereof.

l5
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z,TL CONSTRUCTION SERVICES - TESTS AND INSPECTIONS

2.L1,.r lnitial Tests and lnspections. Tests, inspections and approvals of portions of the

Construction Work required by the Contract Documents, Applicable Laws or normal

construction practices shall be made at an appropriate time. Unless otherwise provided,

the Design-Builder shall make arrangements for such tests, inspections and approvals

with an independent testing laboratory or entity acceptable to JUDICIARY, or with the

appropriate public authority, and the costs of such tests, inspections and approvals shall

be a Cost of the Work. The Design-Builder shall give the PM timely notice of when

and where tests and inspections are to be made so that the PM may observe such

procedures. All costs of tests, inspections or approvals imposed upon the Design-Builder

by Applicable Laws which do not become requirements until after establishment of the

GMP shall be an increase to the GMP in accordance with the Change Order provisions of

this Contract.

2.LL.2 Additional Tests and lnspections. lf JUDICIARY or public authorities having jurisdiction

determine that portions of the Construction Work require additional testing, inspection

or approval beyond that required by subsection 2.LO.L, the PM will instruct the Design-

Builder to make arrangements for such additional testing, inspection or approval by an

entity acceptable to JUDICIARY, and the Design-Builder shall give timely notice to the

PM of when and where tests and inspections are to be made so the PM may observe

such procedures. lf such additional tests and/or inspections reveal failure of the

portions of the Work to comply with the requirements of the Contract Documents, the

costs of such tests and required correction shall be paid as a Cost of the Work, subject

to the limitations set forth in Section 2.12 hereof. lf the additional tests and/or

inspections show that the portions of the Work comply with the requirements of the

Contract Documents, the costs thereof shall be an increase to the GMP in accordance

with the Change Order provisions of this Contract.

2.1L.3 Required Certificates. Required certificates of testing, inspection or approval shall,

unless otherwise required by the Contract Documents, be secured by the Design-Builder

and promptly delivered to the PM.

2.LL.4 Timing of Testing. Tests or inspections conducted pursuant to the Contract Documents

shall be made promptly to avoid unreasonable delay in the Work.

2.L2 CONSTRUCTION SERVICES - UNCOVERING OF CONSTRUCTION WORK

2.!2.! Uncovering. lf a portion of the Construction Work is covered contrary to the PM's

written request (such notice to be given in sufficient time in advance so as not to delay

the Construction Work) or to requirements of the Contract Documents, it must, if
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2.12.2

requ¡red in writing by the PM, be uncovered for the PM's observation and be replaced

without change in the Schedule or GMP; the costs of such uncovering and replacement

shall be Cost of the Work.

Covering of Work Requested to be Observed. lf a portion of the Construction Work has

been covered which the PM has not specifically requested to observe prior to its being

covered, the PM may request to see such Construction Work and it shall be uncovered

by the Design-Builder. lf such Construction Work is in accordance with the Contract

Documents, costs of uncovering and replacement shall, by appropriate Change Order,

be charged to JUDICIARY and shall increase the GMP. An appropriate time extension

shall also be given. lf such Construction Work is not in accordance with the Contract

Documents, the Design-Builder shall pay such costs as Cost of the Work, unless such

condition was caused by JUDICIARY or a separate Contractor in which event JUDICIARY

shall be responsible for payment of such costs by appropriate Change Order, and an

appropriate time extension shall also be given.

2,T3 CONSTRUCTION SERVICES - CORRECTION OF WORK

2.13.L Work Rejected by JUDICIARY. The Design-Builder shall promptly correct Construction

Work rejected by the PM or failing to conform to the requirements of the Contract

Documents, whether observed before or after Substantial Completion and whether or

not fabricated, installed or completed. The Design-Builder shall bear the costs of

correcting such rejected Construction Work, as a Cost of the Work, including additional

testing and inspection and compensation for services and expenses of JUDICIARY made

necessary thereby.

2.L3.2 Warranty. lf within one year after the date of Substantial Completion of the Work or

designated portion thereof, or after the date for commencement of warranties under

the Contract Documents, any of the Work is found to be not in accordance with the

requirements of the Contract Documents, the Design-Builder shall correct it promptly

after receipt of written notice from JUDICIARY to do so unless JUDICIARY has previously

given the Design-Builder a specific written acceptance of such condition after JUDICIARY

has been specifically informed in writing by the Design-Builder that the condition is not

in accordance with the Contract Documents. This period of one year shall be extended

with respect to portions of the Work first performed after Substantial Completion to

one year after Substantial Completion of such Extended Work. This obligation shall

survive acceptance of the Work under the Contract Documents and termination of this

Contract. JUDICIARY shall give such notice promptly after discovery of the condition.

Such costs shall be payable as provided in Section 5.1-. During the one-year period for

the correction of the Work, JUDICIARY shall give written notice promptly after the
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discovery of the condition. lf JUDICIARY fails to notify the Design Builder of a condition

JUDICIARY has discovered and give the Design Builder an opportunity to make the

correction, JUDICIARY waives the rights to require correction by the Design Builder and

to make a claim for breach of warranty.

2.L3.3 Removal of Work. The Design-Builder shall remove from the Site portions of the

Construction Work, which are not in accordance with the requirements of the Contract

Documents and are neither corrected by the Design-Builder nor accepted by the PM.

The costs incurred in removing such Work shall be a Cost of the Work.

2.r3.4 Failure to Correct Nonconforming Work. lf the Design-Builder fails to correct

nonconforming Construction Work within five (5) Days, or other time as may be

mutually agreed by the parties, JUDICIARY may correct it in accordance with the terms

of this Contract. JUDICIARY may remove and store the salvable materials or equipment

at the Design-Builder's expense. lf the Design- Builder does not pay costs of such

removal and storage within five (5) Days after written notice, JUDICIARY may sell such

materials and equipment at auction or at private sale and shall account for the proceeds

thereof, after deducting costs and damages that should have been borne by the Design-

Builder, including compensation for services and expenses made necessary thereby. lf
such proceeds of sale do not cover costs, which the Design-Builder should have borne,

the Design-Builder shall pay such excess to JUDICIARY; if such proceeds are in excess of

the costs, which the Design-Builder should have borne, such excess shall be paid by

JUDICIARY to the Design-Builder. lf such costs arise during the performance of the Work,

such costs shall be charged against the Cost of the Work. lf such costs arise after

Substantial Completion, such costs shall be payable as provided in Section 2.I5 .2.

2.13.5 Damaged or Destroyed Work. The Design-Builder shall bear the cost of correcting

destroyed or damaged construction, whether completed or partially completed, of

JUDICIARY or Separate Contractors caused by the Design-Builder's correction or removal

of Construction Work which is not in accordance with the requirements of the Contract

Documents. lf such costs arise during the performance of the Work, such costs shall be

charged against the Cost of the Work. lf such costs arise after Substantial Completion,

such costs shall be payable as provided in Section 5.1.

2.L3.6 No Limitation. Nothing contained in this Section 2.LZ shall be construed to establish a

period of limitation with respect to other obligations, which the Design-Builder might

have under the Contract Documents. Establishment of the time period of one year as

described in Section 2.L2.2 relates only to the specific obligation of the Design-Builder

to correct the Work, and has no relationship to the time within which the obligation to

comply with the Contract Documents may be sought to be enforced, nor to the time
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within which proceedings may be commenced to establish the Design-Builder's liability

with respect to the Design-Builder's obligations other than specifically to correct the

Work.

2.13.7 Acceptance of Nonconforming Work. lf JUDICIARY prefers to accept Work which is not in

accordance with the requirements of the Contract Documents, JUDICIARY may do so

instead of requiring its removal and correction.

2.L4 CONSTRUCTION SERVICES - SAFETY PRECAUTIONS AND PROGRAMS; PROTECTION OF

PROPERW

2.r4.1 Site Safety. The Design-Builder shall prepare and submit a site specific safety plan and

shall be responsible for complying with all OSHA regulations and for providing

supervision of safety precautions and programs in connection with the Work, and shall

also comply with any and all insurance carrier-mandated safety requirements and

programs. Design-Builder shall prepare and submit to PM/ a copy of its written safety

program prior to commencement of Construction Work. The safety program shall

include requirements and procedures to assure the site and adjacent areas affected by

the Work are safe in all material respects and decrease the likelihood of accidents. The

Design-Builder shall take all steps necessary to implement and enforce the safety

program. PM shall have the right, but not the obligation, to stop the Work if PM has

actual knowledge of a safety hazard on the Site.

2.L4.2 Traffic Control. Design-Builder's operations shall not create an unnecessary

inconvenience to the public and public access rights shall be considered at all times.

Unless otherwise authorized in the Specifications or on a temporary basis by PM, traffic

shall be permitted to pass through the Work area. Design-Builder shall coordinate with

the various agencies to include governmental, commercial and public, so that adequate

services are maintained.

2.L4.3 Notices. ln connection with the performance of the Work, the Design-Builder shall give

notices and comply with Applicable Laws bearing on the safety of persons and property

and their protection from damage, injury or loss.

2.'J"4.4 Remedy of Damage. The Design-Builder shall promptly remedy damage and loss to
property caused in whole or in part by the Design-Builder or anyone directly employed

by or in control of Design-Builder and for whose acts Design-Builder may be liable and

for which the Design- Builder is responsible, except damage or loss attributable to acts

or omissions of JUDICIARY or anyone directly or indirectly employed by either of them,

or by anyone for whose acts either of them may be liable, and not attributable to the

fault or negligence of the Design-Builder. The foregoing obligations of the Design-Builder
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are ¡n addition to the Design-Builder's obligations under Article 7 (lnsurance, Bonds and

lndemnification); provided, however, that the Design- Builder's obligations hereunder

shall include only those costs necessary to repair property damaged or lost (except to

the extent professional liability insurance proceeds are available therefore pursuant to

the provisions of Article 7 "lnsurance, Bonds and lndemnification"). All costs incurred by

the Design-Builder in connection with its obligations under this Section shall be Cost of

the Work, but shall not increase the GMP.

2.L4.5 Security. The Design-Builder shall take any and all precautions that may be reasonably

necessary to render all portions of the Work, the Site and any adjacent areas affected by

the Work secure in all material respects, to decrease the likelihood of accidents, and to

avoid vandalism and other contingencies which are liable to delay the Work or give rise

to claims or liabilities. The Design-Builder shall furnish and install all necessary facilities

to provide safe means of access to all points where Work is being performed. The

Design-Builder shall take all precautions and measures as may be reasonably necessary

to secure the Project at all hours, including evenings, holidays and non-work hours. Such

precautions may include provision of security guards.

2.L4.6 Damage to Property at the Site. The Design-Builder shall be responsible for any and all

damage or loss to property at the Site, except to the extent caused by the acts or

omissions of JUDICIARY or its representatives, employees or agents and not covered by

required insurance. The costs and expenses incurred by the Design-Builder under this

Article shall be paid as a Cost of the Work to the extent that such costs and expenses are

in excess of or are not covered by required insurance, and to the extent of any

deductibles.

2.L4.7 Damage to Property of Others. The Design-Builder shall avoid damage, as a result of the

Design-Builder's operations, to existing sidewalks, curbs, streets, alleys, pavements,

utilities, adjacent property, the work of Separate Contractors and the property of

JUDICIARY. The Design- Builder shall repair any such damage caused by the operations

of the Design-Builder, which costs hall be paid as a Cost of the Work to the extent that

such costs and expenses are in excess of or are not covered by required insurance, and

to the extent of any deductible.

2.14.8 Failure of Design-Builder to Repair Damage. lf the Design-Builder fails to commence the

repair of damage to property as set forth in this Article, and diligently pursue such

repair, then JUDICIARY, after ten (L0) Days prior written notice to the Design-Builder

and acknowledgement of receipt (provided the Design-Builder has not commenced

such repair during such ten (10) Day period, may elect to repair such damages with its
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own forces and to deduct from payments due or to become due to the Design-Builder

amounts paid or incurred by JUDICIARY in correcting such damage.

2.1,4.9 Emergencies. lf an emergency affecting the safety of persons or property, the Design-

Builder shall act, at the Design-Builder's discretion, to prevent threatened damage,

injury or loss. Additional costs or extensions of time claimed by the Design-Builder on

account of an emergency not caused by the fault or neglect of the Design-Builder shall

be determined as provided in Article 6 (Changes in the Work; Claims) hereof.

2.I5 CONSTRUCTION SERVICES - LABOR AND MATERIALS; LIENS.

2.L5.L Unless otherwise provided in the Contract Documents, the Design-Builder shall provide

and pay for labor, materials, equipment, tools, construction equipment and machinery,

water, utilities, transportation, and other facilities and services necessary for the proper

execution and completion of the Work, whether temporary or permanent and whether

or not incorporated or to be incorporated in the Work. The Design-Builder shall enforce

strict discipline and good order among the Design-Builder's employees and other

persons carrying out the Work. The Design- Builder shall not permit employment of

unfit persons or persons not skilled in tasks assigned to them.

2.L5.2 The Design-Builder shall not place and shall not permit any Subcontractors or laborers

to place liens on the Project covering any portion of the Work for which JUDICIARY has

made payment to the Design-Builder. lf such liens are imposed, the Design-Builder will

satisfy, discharge or bond such liens within ten (10) Days after written notice from

JUDICIARY of the existence of such liens. lf the Design-Builder fails to satisfy, discharge

or bond such liens within such ten (L0) Day period, JUDICIARY may bond such liens and

charge the cost of the bond and any other reasonable costs in connection therewith to

the Design-Builder as well as withhold from the Design-Builder the amount of such lien

under the provisions of Section 5.5.

2,L6 CONSTRUCTION SERVICES - WARRANTY

2.16.'J, The Design-Builder warrants to JUDICIARY that any and all materials, equipment and

furnishings incorporated in the Work will be of good quality and new unless otherwise

required or permitted by the Contract Documents, that the Work will be free from

defects not inherent in the quality required or permitted, and that the Work will

conform with the requirements of the Contract Documents. Such warranty shall extend

for a period of one (1) year from the date of final completion. Work not conforming to

these requirements, including substitutions not properly approved and authorized, may

be considered defective. The foregoing warranty excludes damage or defect caused by

abuse, modifications not executed by the Design-Builder or its subcontractors, improper
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2.L6.2

2.L7 TAXES

or insufficient maintenance, improper operation, or normal wear and tear under normal

usage.

All warranties and guarantees of Subcontractors and Suppliers with respect to any

portion of the Work shall be obtained by the Design-Builder so as to extend for the

benefit of and be available to be asserted in the name of JUDICIARY. The Design-Builder

shall use its best efforts to obtain from all Subcontractors and Suppliers guarantees and

warranties with terms and periods customarily available in the industry. During the

Design-Builder's warranty period, the Design- Builder shall enforce such warranties and

guarantees on behalf of JUDICIARY. The Contractor shall cause its Subcontractors and

Suppliers to include in their subcontracts and purchase orders the requirement that all

guarantees and warranties be obtained so as to extend for the benefit of, and be

available to be asserted in the name of, JUDICIARY, which obligation shall be specifically

incorporated by reference into any subcontracts, or any lower tier subcontracts or

purchase orders. To the extent that any such warranty or guarantee would be voided by

reason of the Design-Builder's negligence or other fault in incorporating material or

equipment into the Work, the Design-Builder shall be responsible for correcting such

defect and shall nevertheless be responsible pursuant to warranty obligations set forth

in this Section 2.L6.

The Design-Builder shall pay, as Cost of the Work, all existing and future applicable

Federal and local gross receipts, or other taxes, whether direct or indirect, relating to, or

incurred in connection with, the performance of the Work (excluding taxes based on the

Design-Builder's income).

3.0 JUDICIARY'S DUTIES AND RESPONSIBILITIES

3.1 INFORMATION AND SERVICES REQUIRED OF JUDICIARY

3.1.1 JUDICIARY Designation of Authorized Representative: JUDICIARY shall designate, from

time to time, one or more representatives authorized to act on JUDICIARY's

behalf with respect to the Project, together with the scope of his/her respective

authority. Such designations as of the date hereof are set forth on Exhibit J hereto.

Functions that this Contract provides will be performed by JUDICIARY can be delegated

by JUDICIARY only by written notice to the Design-Builder from JUDICIARY. Exhibit J

may be amended from time to time by JUDICIARY pursuant to written notice of such

amendment to the Design-Builder. The Design-Builder shall not be entitled to rely on

directions (nor shall it be required to follow directions) from anyone outside the scope

of that person's authority as set forth in written delegations pursuant to this Contract.
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Directions and decisions made by Authorized Representatives of JUDICIARY shall be

binding on JUDICIARY.

3.L.2 Communication: During the term of this Contract, JUDICIARY shall communicate with

Subcontractors, suppliers and others performing any part of the Work only through the

Design-Builder's Authorized Representative designated on Ëxhibit *l hereto, as may be

amended only by written approval from JUDICIARY.

3.1_.3 Consent and Approval: Whenever JUDICIARY's consent, approval, satisfaction or

determination shall be required or permitted under the Contract Documents with

respect to the Design- Builder's performance of the Work, and this Contract does not

expressly state that JUDICIARY may act in its sole discretion, such comment, consent,

approval, satisfaction or determination shall not be unreasonably withheld, qualified,

conditioned or delayed, whether or not such a "reasonableness" standard is expressly

stated in this Contract. Whenever JUDICIARY's cooperation is required by the Design-

Builder in order to carry out the Design-Builder's obligations hereunder, JUDICIARY

agrees that it shall act in good faith in so cooperating with the Design-Builder. JUDICIARY

shall cooperate fully with the Design-Builder and shall furnish comments, decisions,

information, and approvals required by this Contract in a timely manner. The Schedule

shall include time periods within which JUDICIARY is required to give its comment,

consent, approval, satisfaction or determination. lf a time period is not set forth, a

reasonable time period shall be permitted.

3.2 JUDICIARY,S RIGHT TO STOP THE WORK OR CARRY OUT WORK

lf the Design-Builder fails to correct Work which is not in accordance with the

requirements of the Contract Documents and this Contract or fails to carry out the Work

in accordance with the Contract Documents, JUDICIARY, by written order signed by

JUDICIARY, may deliver a notice to the Design-Builder setting forth that such failure is

occurring and has occurred, and demanding that the Design-Builder commence a cure of

such failure within seven (7) Days and diligently pursue such cure thereafter. ln the

event that the cure is not commenced and pursued diligently, JUDICIARY may, by

written notice to the Design-Builder, order the Design-Builder to stop the Work, or any

portion thereof, until the cause for such order has been eliminated; provided, however,

that the right of JUDICIARY to stop the Work shall not give rise to a duty on the part of

JUDICIARY to exercise this right for the benefit of the Design-Builder or any other

person or entity and shall not give rise to any liability of JUDICIARY to the Design-

Builder resulting from any delay (except to the extent that such order is found to be

improper). At JUDICIARY's option, at the expiration of such seven (7) day period,

JUDICIARY may wíthout prejudice to other remedies, correct such deficiencies and carry
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out the work. ln such case an appropriate Change Order shall be issued deducting from

payments then or thereafter due to the Design-Builder the cost of correcting such

deficiencies, including compensation for additional services and expenses made

necessary by such default, neglect or failure. lf payments then or thereafter due to the

Design-Builder are insufficient to cover such amounts, the Design-Builder shall pay the

difference to J U DICIARY.

4.O TIME

4.1. PROGRESS AND COMPLETION

The parties agree the time limits stated in the Contract Documents, as the same may be

amended and updated by the Parties, are of the essence of this Contract.

4.2 SCHEDULE OBLIGATIONS

Contract Schedule: The planning, design, construction and completion of the Project

shall be undertaken and completed in accordance with the Schedule, which shall define

major design and construction milestones, their sequences and elapsed completion time

from the date of the Notice to Begin Design. The Schedule shall not be modified except

by an approved Contract Change Order.

4.2.2 Prosecution of the Work: The Design-Builder shall prosecute the Work so that the

portion of the Work completed at any point in time shall be not less than as required by

the Schedule. lf the delay is an Unexcused Delay, the Design-Builder shall prepare a

recovery schedule for the PM's review and approval, showing how the Design-Builder

will compensate for the delays and achieve Substantial Completion by the date shown

on the Schedule. lf the Design-Builder is unable to demonstrate how it will overcome

Unexcused Delays, the PM may order the Design-Builder to employ such extraordinary

measures as are necessary to bring the Work into conformity with the Substantial

Completion Date set forth therein, the costs of which shall be paid as Cost of the Work.

lf the delay is an Excusable Delay, JUDICIARY shall either (a) authorize an equitable

extension in the Schedule to account for such delay, and equitably adjust the GMP on

account of such delay, to the extent permitted by Article 6; or (b) request that the

Design-Builder prepare a recovery schedule showing how (if possible)the Design-Builder

can achieve Substantial Completion by the date shown on the Schedule, and equitably

adjust the GMP in accordance with the Change Order provisions of this Contract on

account of any extraordinary activities required of the Desígn-Builder on account of such

recovery schedule.

4.2.1
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4.3 PRECONSTRUCTION ACTIVITIES

Within five (5) Days after execution of this Contract, the Design-Builder shall submit to

the PM for review a detailed, resource loaded, critical path method schedule of
preconstruction activities, by expanding the preconstruction activities set forth on the

Schedule. This preconstruction schedule shall be prepared using Primavera compatible

software, and shall show in sufficient detail the starting and completion time sequences

of design and Subcontract award activities of the Design-Builder, and identify all

interface activities of J U DICIARY.

4,4 CRITICAL PATH ACTIVITIES

To the extent the Design-Builder completes activities on the critical path earlier than

scheduled, the savings in time on account thereof shall belong solely to the Design-

Builder.

4,5 CONSTRUCTION ACTIVITIES

At such time as the Construction Documents, or any package thereof, are complete, the

Design- Builder shall submit to JUDICIARY for incorporation into the Contract

Documents, a revised Schedule, which will expand the Schedule approved to date, but

which will not, in and of itself, change the date of Substantial Completion of the Project.

This revised Schedule shall show in complete detail starting and completion time of
detail activities of each of the various trades, the sequence of the Work and all

sign ificant activities.

4.6 EXTENSIONS OF TIME

4.6.r General: An extension in the scheduled date of Substantial Completion will only be

granted in the event of Excusable Delays affecting Work activities on the critical path.

The Design Builder shall be entitled to general condition costs related to the excusable

delay. The Design Builder must submit evidence reasonably satisfactory to JUDICIARY

su bstantiating such costs.

Such adjustment to the contract sum and substantial completion date shall be issued in

a change order.

4.6.2 Excusable Delays: To the extent any of the following events results in an actual delay in

the Work affecting Work activities on the critical path, such shall constitute an
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"Excusable Delay" to the extent not set forth below, a delay will be considered an

"lnexcusable Delay") :

4.6.2.L Delays resulting from Force Majeure.

4.6.2.2 Differing, unusual or concealed site conditions tþat could not reasonably

have been anticipated by the Design-Builder in preparing the Schedule,

including, without limitation, archaeological finds, underground

foundations, abandoned utility lines and water conditions.

4.6.2.3 Delays resulting from the existence or discovery of Hazardous Materials

on the Site not brought to the site by the Design-Builder.

4.6.2.4 Delays resulting from changes in Applicable Laws which are applied such

to prejudicially affect the Design-Builder occurring after the date of
execution of this Contract;

4.6.2.5 Delays occurring due to the acts or omissions of JUDICIARY and those

within the controlof JUDICIARY.

4.6.2.6 Delays occurring due to the acts or omissions of a utility, so long as

Design Builder has coordinated with the utility causing the delay pursuant

to Paragraph 2,6.3 and the delay occur despite reasonable steps taken by

Design Buílder to avoid the delay.

4.6.2.7 Delays resulting from non-typical weather conditions which make it

unreasonable to perform the Work in accordance with the schedule. The

contractor's construction progress schedule shall be formulated with a
written allowance for adverse weather conditions normally anticipated

for the location of the project site. The Contract time has been

predicated assuming a normal amount of adverse weather. The weather

days will be calculated utilizing National Oceanic and Atmospheric

Administration (NOAA) data for the local area and will be based on

tropical storm warnings issued. The contractor will provide copies of the

NOAA data and the summation to the PM with the CPM schedule. The

weather days shall be shown on the schedule, and if not used will

become float at the end of the schedule. No more than ten (10) Working

Days lost to weather shall be included in the Design-Buílder's

construction schedule. ln the event that bad weather conditions are

forecasted the Design-Builder shall take necessary precautions to protect

the Work.
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Requirements for Schedule Adjustment due to Excusable Delays: ln order to obtain an

extension of time due to an Excusable Delay, the Design-Builder shall comply with the

following requirements:

The Design-Builder shall notify the PM of the Excusable Delay in writing as soon as

practicable, but in no event more than four (4) Days after the Design-Builder becomes

aware of the occurrence of the Excusable Delay. Such notice shall describe the

Excusable Delay and shall state the approximate number of Days the Design-Builder

expects to be delayed. After the cessation of the Excusable Delay, the Design-Builder

shall notify the PM in writing of the number of Days the Design-Builder believes that its

critical path activities were in fact delayed by the Excusable Delay. ln the event that the

delay arises as a result of a Change Order request by JUDICIARY, the request for an

extension of time contained in the resulting Change Order proposal shall be deemed

sufficient for purposes of this subsection.

Decision by JUDICIARY: Within ten (10) Days after cessation of an event-giving rise to

either an Excusable Delay or lnexcusable Delay, the parties will use good faith efforts to

agree on the extent to which the Work has been delayed and whether the delay is an

Excusable Delay or an lnexcusable Delay. ln the absence of agreement between the
parties as to the then current status of Excusable Delays and Unexcused Delays, the PM

will provide the Design-Builder with written notice of PM's determination of the

respective number of Days of Excusable Delay and/or lnexcusable Delay within ten (1-0)

Days after receipt by the PM of the Design-Builder's written request for such

determination. The issuance by the PM of such a determination shall not, however, be

deemed a concurrence by the Design-Builder of the matters set forth therein, and the

Design-Builder may invoke the dispute resolution procedures with respect to such

determination. Pending completion of dispute resolution procedures, the Design-Builder

may take such acceleration or other measures on account of the PMs determination of

lnexcusable Delay, and if completion of the dispute resolution procedures results in the

PM's determination beíng changed to Excusable Delay, the costs associated with such

measures shall be paid by JUDICIARY as an increase to the GMP in accordance with the

Change Order provisions of this Contract.

4.8 ADJUSTMENT IN GMP ON ACCOUNT OF EXTENSIONS OF TIME

Concurrent Delays: To the extent the Design-Builder is entitled to an extension of time

due to an Excusable Delay, but the performance of the Work would have been

suspended, delayed or interrupted by the fault or neglect of the Design-Builder or by an

lnexcusable Delay, the Design-Builder shall not be entitled to any additional costs for the

period of such concurrency.

4.7

4.7.L

4.7.2
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4.8.L LIQUIDATED DAMAGES

General: The Design-Builder and JUDICIARY acknowledge that in the event that the

Design- Builder fails to achieve Substantial or Final Completion of the Project by the

dates established therefore in the Schedule, as adjusted, JUDICIARY will incur

substantial damages and the extent of such damages shall be incapable of accurate

measurement. Therefore, the parties acknowledge that on the date of this Contract, the

amount of liquidated damages set forth below represents a good faith estimate as to
the actual potential damages that JUDICIARY would incur as a result of late Substantial

Completion or Final Completion of the Project. Such liquidated damages shall be the

sole and exclusive remedy of JUDICIARY for late completion of the Project, and

JUDICIARY hereby waives all other remedies available at law or in equity with respect

to losses resulting from late completion. The amount of the liquidated damages

calculated hereunder does not include any penalty,

4.8.2 Amount of Liquidated Damages to Substantial Completion: lf the Design-Builder fails

to achieve Substantial Completion of the Work on or before the date of Substantial

Completion set forth in the Schedule, as adjusted, for any reason other than Excusable

Delays, the Design- Builder shall pay to JUDICIARY liquidated damages in the amount

of ONETHOUSAND and 00/L00 Dollars (Sf,OOO.OO¡ per Day for each Day the date of
Substantial Completion is delayed beyond the date of Substantial Completion set forth
in the Schedule. Payment of liquidated damages shall be made contemporaneously with

JUDICIARY's required payment to the Design- Builder at Substantial Completion, and

such payments may be offset against each other. Notwithstanding such offset, the

Design-Builder reserves the right to challenge its liability for liquidated damages

pursuant to the dispute resolution procedures of this Contract.

4.8.3 Amount of Liquidated Damages to Final Completion: lf the Design-Builder fails to
achieve Final Completion of the Work on before the date of Final Completion set forth
in the schedule, as adjusted, for any reason other than Excusable Delays, the Design-

Builder shall pay to JUDICIARY liquídated damages in the amount of ONE THOUSAND

and 00/100 dollars (S1,OOO.OO¡ per Day for each Day the date of Final Completion is

delayed beyond the date of Final Completion set forth in the Schedule. Payment of
liquidated damages shall be made contemporaneously with JUDICIARY's required

payment to the Design-Builder at Substantial Completion, and such payments may be

offset against each other. Notwithstanding such offset, the Design-Builder reserves

the right to challenge its liability for liquidated damages pursuant to the dispute

resolution procedures of this Contract.
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5.0 PAYMENT AND COMPTETION

5.1. GUARANTEED MAXIMUM PRICE

JUDICIARY shall pay the Design-Builder for the Design-Builder's performance of this

Contract the Cost of the Work (as defined in Exhibit L hereto) and the Fee; provided,

however, that the sum of the Cost of the Work and the Fee shall not exceed the GMP, as

adjusted.

5.2 SCHEDULE OF VALUES

As part of the GMP development, the Design-Builder shall submit to the PM, and the

parties shall agree upon, a schedule of values, setting forth the various portions of the

Work, and the portions of the GMP allocated to each portion. This schedule of values

shall be used as a basis for payment.

5.3 APPLICATIONS FOR PAYMENT

The Design-Builder shall deliver to the PM on a monthly basis an Application for

Payment covering the Cost of Work and Fee applicable to the Work performed during

such month. With each Application for Payment the Design-Builder shall make available

for audit by the PM at Design-Builder's office such evidence as may be necessary to

demonstrate costs incurred or estimated to be incurred on account of Cost of the Work

during such month and the percentage of completion of each category of Work.

Payments due and unpaid after Forty-five (45) days from the date of submittal of the

Application for Payment shall bear interest.

5.4 AMOUNT OF PROGRESS PAYMENTS

JUDICIARY shall pay the Design-Builder the actual Cost of the Work (including payment

for off- site stored materials) through the period covered by the Application for

Payment, less retainages set forth in Section 5.5 below, provided that the payment

amount before retainage will not exceed the percentage of completion of the Work

multiplied by the GMP (excluding items of the GMP not subject to retainage), all as set

forth in the schedule of values. The Fee shall be paid in accordance with the Fee

Payment Schedule set forth on Exhibit B.

5.5 RETAINAGE

With respect to Design-Builder's design fee, permit or utility fees and premiums for

bonds and insurance, no retainage shall be withheld.
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5.5.L

5.5.2

With respect to Construction Work, JUDICIARY shall retain ten per cent (10%) of the

amount of each estimate until Final Completion and acceptance of all material,

equipment and work covered by the Contract Documents. An estimate of the Work

submitted shall be deemed approved and certified for payment after seven days from

the date of submission unless before that time JUDICIARY or JUDICIARY's agent prepares

and issues a specific written finding setting forth those items in detail in the estimate of

the Work that are not approved for payment under the Contract Documents. JUDICIARY

may withhold an amount from the progress payment sufficient to pay the expenses

JUDICIARY reasonably expects to incur in correcting the deficiency set forth in the

written finding. The progress payments shall be paid on or before Twenty-one days (21)

after the estimate of the Work shall be deemed received by JUDICIARY for the

submission, review or approval of the estimate of the work.

When the construction is fifty per cent completed, the Design-Builder may make a

written request that one-half of the amount retained including any securities

substituted pursuant to Subsection 5.5.2.3 shall be paid to the Design-Builder provided

the Design-Builder is making satisfactory progress on the Work and there is no specific

cause or claim requiring a greater amount to be retained. After the construction Work

is fifty percent (50%) completed, no more than five per cent (5%) of the amount of any

subsequent progress payments made under the Contract Documents may be retained

providing thc Dcsign Buildcr is making satisfactory progress on the Project. Except that

if at any time JUDICIARY determines satisfactory progress is not being made, ten per

cent (10%) retention shall be reinstated for all progress payments made under the

Contract Documents after the determination.

5.5.2.1, On completion and acceptance of the Work, except as qualified in

Subsection 5.5.2.3, payment may be made in full, including retained

percentages, less authorized deductions. ln preparing estimates, the

material and equipment delivered on the Site to be incorporated in the

Work shall be taken into consideration ín determining the estimated

value by JUDICIARY.

5.5.2.2 The retainage required by Paragraph 5.5.2.1 shall be retained by

JUDICIARY as a guarantee for complete performance of the contract, to
be paid to the Design-Builder within sixty (60) days after completíon or

filing notice of completion of the Work.

5.5.2.3 Retention of payments by an agent longer than síxty days after Final

Completion and acceptance requires a specific written finding by

JUDICIARY of the reasons justifying the delay in payment. JUDICIARY
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may not retain any monies after sixty days that are in excess of the

amount necessary to pay the expenses JUDICIARY reasonably expects to

incur in order to pay or discharge the expenses determined by JUDICIARY

in the finding justifying the retention of monies.

5.6 PAYMENT FOR ON-SITE AND OFF-SITE STORED MATERIALS

Design-Builder shall provide proper storage facilities and exercise such measures as will

insure the preservation of the specified quality and fitness of all Materials and

equipment to be used in the Work. Stored Materials shall be located so as to provide

reasonable access for inspection. Any additional space required shall be provided by

Design-Builder at no cost to JUDICIARY. Protection of Materials and equipment stored

on the site shall be the responsibility of Design-Builder. JUDICIARY reserves the right to

direct Design-Builder to provide proper means of protection for Materials if such is

deemed advisable by JUDICIARY PM; however, the exercise of or failure to exercise this

right shall not be deemed to relieve Design-Builder of his primary responsibility for
protecting the material and equipment. Design-Builder shall provide suitable

warehouses or other adequate means of protection for such of the Materials and

equipment as require storage or protection. Design-Builder shall store and care for the

material and equipment in the most suitable manner to protect them from distortion,

rain, dust, or other damage. Design-Builder shall maintain all material and equipment in

accordance with the manufacturer's instructions. The cost of replacing any material or

equipment damaged in storage shall be borne by Design- Builder, and the fact that

material or equipment has been damaged after partial payment has been made shall

not relieve Design-Builder of his primary responsibility. No motor shall be left uncovered

or unprotected. Payments for Materials or equipment stored off the site shall be

conditioned upon submission by Design-Builder of bills of sale to establish JUDICIARY's

title to such Materials or equipment and certificate of insurance for storage in a bonded

warehouse or facility agreeable to JUDICIARY.

5,7 SUBSTANTIAL COMPLETION

When the Design-Builder considers that the Work is Substantially Complete, the Design-

Builder shall make a written request to the PM to perform a Substantial Completion

lnspection. Within five (5) days of the receipt of such request, PM shall conduct the

inspection or inform Design-Builder that the Work is not ready for the inspection. A

Substantial Completion lnspection will be conducted when the Design-Builder states in

writing that the construction phase Work is sufficiently complete in accordance with the

Contract Documents that the Work can be utilized for the purposes it was intended

without any outstanding concurrent ongoing Work at the site. A punch list will be
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developed during this inspection documenting incomplete or deficient work items. lf
work is deemed to be substantially complete, the PM will issue a Certificate of

Substantial Completion and attach the punch list. Design-Builder shall be present at the

Substantial Completion lnspection.

After the Substantial Completion lnspectíon the PM shall notify Design-Builder in writing

of any deficiencies to be remedied prior to final acceptance by preparing a punch list.

The Design-Builder shall proceed promptly to complete and correct Punch list items.

Design- Builder shall remedy all items shown on the punch list prior to final acceptance.

Failure to include an item on the Punch list does not alter the responsibilíty of the

Design-Builder to complete all Work in accordance with the Contract Documents. lf
JUDICIARY and the Design-Builder cannot agree as to the appropriate date of Substantial

Completion, such issue shall be submitted for dispute resolution in accordance with the

procedures set forth in this Contract. Notwithstanding such disagreement, the Design-

Builder shall diligently proceed with completion of the Punch list items.

When Design-Builder believes that the punch list items have been addressed, he shall

request in writing a Final lnspection. Within five (5) days of the receipt of such request,

PM shall make a Final lnspection or inform Design-Builder that the Work is not ready for
Final lnspection. Design-Builder shall be present at the Final lnspection. The purpose of

the Final lnspection is to determine whether the Work has been completed in

accordance with the Contract Documents, including all Change Orders and all

interpretations and instructions previously issued. lf during the Final lnspection it is

determined that the Design-Builder has not completed the punch list items, and a

second final inspection is required, Design-Builder shall be charged for the cost of PM

for the second final inspection and any subsequent final inspections until such time as

all punch list items are corrected.

5.8 PARTIAL OCCUPANCY OR USE

JUDICIARY may occupy or use any completed or partially completed portion of the

Construction Work at any stage when such portion is designated by separate agreement

with the Design- Builder, provided such occupancy or use is consented to by the insurer

of the Project and authorized by public authorities having jurisdiction over the

Construction Work. Such partial occupancy or use may commence whether or not the
portion is Substantially Complete, provided JUDICIARY and the Design-Builder have

accepted in writing the responsibilities assigned to each of them for payment, security,

maintenance, utilities, damage to the Construction Work and insurance, and have

agreed in writing concerning the period for correction of the Construction Work and

commencement of warranties required by the Contract Documents. lmmediately prior
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to such prior occupancy, JUDICIARY, PM and the Design- Builder shalljointly inspect the

area to be occupied in order to determine and record the condition of the Construction

Work. Unless otherwise agreed, certification of a designated portion of the Work by PM

as being Substantially Complete and occupancy of that portion thereafter by JUDICIARY

shall neither release, nor otherwise operate to excuse, Design-Builder from his duty to
complete the remaínder of the Work within the Contract Time including liability for
liquidated damages.

5.9 FINAL COMPLETION AND FINAL PAYMENT

5.9.1_ Final Completion: When the Design-Builder considers that the Work is Finally Complete,

the Design-Builder shall so notify the PM in writing. lf the PM determines Final

Completion has occurred, PM will issue the Certificate of Final Completion and forward

to JUDICIARY's Representative. JUDICIARY will make final acceptance promptly after

receiving PM's recommendation by signing the Certificate of Final Completion unless

JUDICIARY has reason to believe the Work is not ready for final acceptance. Prior to

JUDICIARY executing a Certificate of Final Completion/Certificate of Occupancy,

complete startup and commissioning of all equipment and systems including required

operational training shall have been accomplished and the Design-Builder shall deliver

to JUDICIARY all Operational and Maintenance Manuals necessary for JUDICIARY to
assume responsibility for the operation and maintenance of that portion of the Work. lf
JUDICIARY and the Design-Builder cannot agree as to the appropriate date of Final

Completion, such issue shall be submitted for dispute resolution in accordance with the

procedures set forth in this Contract. Warranties required by the Contract Documents

shall commence on the date of Final Completion or designated portion thereof unless

otherwise provided in the Contract Documents.

5.9.2 Conditions Precedent to Final Payment: Neither final payment nor any final release of
retaínage shall become due until the Design-Builder submits to JUDICIARY:

5.9.2.1, Design-Builder's affidavit that payrolls, bills for materials and equipment,

and other indebtedness connected with the Work for which JUDICIARY or

JUDICIARY's property might be responsible or encumbered (less amounts

withheld byJUDICIARY) have been paid or otherwise satisfied;

5.9.2.2 A certificate evidencing that insurance required by the Contract

Documents to remain in force after final payment is currently in effect

and will not be cancelled or allowed to expire until at least thirty (30)

Days' prior written notice has been gíven to JUDICIARY;

5.9.2.3 Consent of Surety to final payment;

Desi grr4l uil d Contract

33



5.9.2.4 lf required by JUDICIARY, other data establishing payment or satisfaction

of obligations, such as receipts, releases and waivers of liens, claims,

security interests or encumbrances arising out of the Contract

Documents. lf a Subcontractor refuses to furnish a release or waiver

required by JUDICIARY, the Design-Builder may furnish a bond

satisfactory to JUDICIARY to indemnify JUDICIARY against such lien; and,

5.9.2.5 Delivery to JUDICIARY of all warranties, operation and maintenance

manuals, record drawings and other documents as required by Section

2.7 and the Contract Documents.

s.9.3 Delay in Final Completion: lf after Substantial Completion of the Work, Final Completion

is materially delayed through no fault of the Design-Builder or by the issuance of
additional Change Orders or Change Directives by JUDICIARY, JUDICIARY shall, upon

request of the Design-Builder, and without terminating the Contract, make payment of
the balance due for that portion of the Work fully completed. lf the remaining balance

for Work not fully completed is less than the retainage, and if bonds have been

furnished, the written consent of surety to payment of the balance due for that portion

of the Work fully completed shall be submitted by the Design-Builder to JUDICIARY, and

such payment shall be made under the terms and conditions governing final payment,

except that it shall not constitute a waiver of claims by either the Design-Builder or

JUDICIARY.

5.9.4 Waiver of Claims at Final Payment: Acceptance of final payment by the Design-Builder, a

Subcontractor or material supplier shall constitute a waiver of affirmatíve claims by that
payee, except those previously made in writing and identified as unsettled at the time

of final application for payment.

6.0 CHANGES lN THE WORK; CLAIMS

6.1. CHANGES

Changes in the Work shall be performed under applicable provisions of the Contract

Documents and the Design-Builder shall proceed promptly, unless otherwise provided in

the Change Order or Change Directive. lf unit prices are stated in the Contract

Documents or subsequently agreed upon, and if quantities originally contemplated are

so changed in a proposed Change Order or Change Directive that application of such

unit prices to quantíties of Work proposed will cause substantial inequity to JUDICIARY

or the Design-Builder, the applicable unit prices shall be equitably adjusted. No GMP

adjustment on account of a Change Order shall include the Design-Builder's home office
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overhead or a formula allocation of indirect costs unless otherwise specifically allowed

hereunder.

6.L.2 lf changes in the Work result in an extension of the Contract Time, the cost of the

changeorder must recognize additional general conditions due to the time extension.

6.2 CHANGE DIRECTIVES

The following procedures shall apply with respect to Change Directives:

6.2.1, Upon receipt of a Change Directive signed bythe PM, the Design-Builder shall

promptly proceed with the change in the Work involved and advise the PM of the

Design-Builder's agreement or disagreement with the method, if any, provided in the

Change Directive for determining the proposed adjustment in the GMP or the

Schedule. lf the Design-Builder receives a written communication signed by the PM

which the Design-Builder believes is a Change Directive but is not so identified, it shall

not proceed with the change in the Work until it receives from the PM a written

confirmation that such communication is in fact a Change Directive.

6.2.2 A Change Directive signed by the Design-Builder indicates the agreement of the

Design-Builder with the contents thereof, and shall convert the Change Directive to a

Change Order.

6.2.3 lf the Design-Builder does not respond promptly or disagrees with the method for

adjustment in the GMP or Schedule, the method and adjustment shall be determined as

provided in Sections or 6.7 below, as applicable. ln such case, the Design-Builder shall

keep and present, in such form as the PM may request, an itemized accounting,

together with appropriate supportíng data.

6.2.4 Pending final determination of cost to JUDICIARY, amounts not in dispute shall be

included in Applications for Payment. The amount of credit to be allowed by the

Design-Builder to JUDICIARY for a deletion or change, which results in a net decrease

in the GMP, shall be actual net cost. When both additions and credits covering related

Work or substitutions are involved in a change, the allowance for Fee shall be figured

on the basis of net increase, if any, with respect to that change.

6.2.5 lf the PM and the Design-Builder do not agree with the adjustment in the Schedule or

the GMP, such disagreement shall be submitted for dispute resolution in accordance

with the provisions of this Contract.
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6.3 CHANGE PROPOSALS

lf the PM requests the Design-Builder to submit a Change Proposal which would entitle

the Design-Builder to an increase in the GMP for costs of preparation of such Change

Proposal pursuant to the provisions of this Section 6.3, the Design-Builder shall first

estimate the costs of preparing such Change Proposal and inform the PM in writing of

such costs. The PM shall then direct the Design-Builder either to proceed with the

Change Proposal or cancel the Change Proposal. lf the PM directs the Design-Builder to
proceed with the Change Proposal and then elects not to proceed with the Change

Order contemplated therein, a Change Order shall be issued to reimburse the Design-

Builder for any costs incurred by the Design- Builder on account of such Change

Proposal. To the extent the preparation of such Change Proposal impacts the Schedule

(e.g., the PM directs that other Work be suspended pending a decision on such Change

Proposal or the Design Work is delayed due to the preparation of the Change Proposal),

an equitable adjustment in the Schedule and the GMP (including General Conditions)

shall be made.

6.4 CLATMS

ln addition to submitting Change Proposals in response to the request of JUDICIARY, the

Design Builder may submit one or more claims in the form of Change Proposals for any

requested adjustment in the GMP and/or Schedule permitted pursuant to the provisions

of this Contract. ln such cases, the Design-Builder shall give JUDICIARY written notice

within ten (L0) Days after it becomes aware of the event-giving rise to the Change

Proposal. JUDICIARY shall have ten (L0) Days after receipt of the Design-Builder's notice

to either confirm or refute the basis for the Change Proposal. lf either the Design-

Builder or JUDICIARY becomes aware of an act or omission of the other which would

give rise to a breach of contract action, such party shall notify the other within a

reasonable time after becoming aware of such act or omission. Failure to give any notice

required by this Article 6 shall be deemed a waiver of the right of the claiming party to
recover, but only to the extent the delay in giving notice prejudices the rights of the

non-claiming party.

6.5 CHANGE ORDERS

6.5.1 JUDICIARY, without invalidatíng the Contract and without notification to sureties, may

order extra Work, make changes by altering the Work, or delete any portion of the

Work as specified herein, or as deemed necessary or desirable by JUDICIARY. All such

Work shall be executed under the conditions of the original Contract except that any
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claim for extension of time and additional cost caused thereby shall be adjusted at the

time of ordering such change or extra Work.

6.6.2 ln giving instructions, PM shall have authority to make minor changes in the Work, not

involving extra cost, and not inconsistent with the purposes of the Work. No extra Work

or change shall be made unless in pursuance of a written order by PM. Any claim for an

addition to the Contract Price shall not be valid unless the change was so ordered,

except in an emergency endangering life or property. lf Design-Builder claims that any

instructions involve extra cost under the Contract, he shall within forty-eight (48) hours

after the receipt of such instructions, provide written notice to PM of such claim, and

before proceeding to execute the Work, except in an emergency endangering life or
property, and the procedure shall then be as provided to approve Change Orders.

6.6.3 It is mutually understood that it is inherent in the nature of construction that some

changes in the Plans and Specifications may be necessary during the course of
construction to adjust them to field conditions, and that it is of the essence of the

Contract to recognize a normal and expected margin of change. PM shall have the right

to make such changes in the Plans and the character of the Work as may be necessary

or desirable to insure the completion of the Work in the most satisfactory manner

without invalidating the Contract.

6.6.4 Clrarrges shall be irrcorporated in the writterr Cliange Order issued by JUDICIARY, wlticlt

shall be written so as to indicate acceptance on the part of Design-Builder as evidenced

by his signature.

6.6.5 lf a Change Order provides for an adjustment to the Contract Price, the adjustment shall

be based on one of the following methods:

6.6.5.1 Where the Work involved is covered by unit prices contained in the

Schedule of Values, by application of the unit prices to the quantities of
the items involved, as mutually agreed to by the Design-Builder and the

PM.

6.6.5.2 By mutual acceptance of a unit price not contained in the Schedule of
Values, or mutual acceptance of a lump sum price. The Design-Builder

shall furnish PM with an itemized cost breakdown together with

supporting data including the quantities used ín computing the unity
price and/or lump sum price of the Work.
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6.6.5.3 Only when methods A and B above are exhausted, then on the basis of
the Cost of Work plus a Design-Builder's Fee for overhead and profit, as

described below. (Cost Plus Basis).

6.6.5.4 Whenever the cost of any work is to be determined on a Cost Plus Basis,

Design-Builder will submit on forms acceptable to the PM, daily work

sheets showing an itemized breakdown together with supporting data

used to arríve at a final cost for the Work. No payment wíll be made for
work not verified by the PM. Final cost for the Change in the Work shall

be reflected and formalized in a Change Order.

6.6.6 Allowable direct and indirect percentages for any Change Order are given in the Cost

Model.

6.6.7 Upon receipt of a proposed Change Order, Design-Builder shall promptly proceed with

the change in the Work and advise PM in writing within seven (7) days of Design-

Builder's agreement or disagreement with the method, if any, provided in the proposed

Change Order for determining the proposed adjustment in the Contract Príce or

Contract Time. Failure to return the Change Order to PM within seven (7) days indicates

Design-Builder's agreement therewith, including adjustment in Contract Price and

Contract Time or the method for determining them. Such agreement shall be effective

inlrnediately arrd shall be recorded as a Charige Order.

6.6.8 lf Design-Builder disagrees with the method for adjustment in the Contract Price, the
adjustment shall be determined by PM on the basis of any of the methods described in

Section 6.5.5, paragraphs 1-4.

6.6.9 Overhead and Profit for actual cost of work performed by the Design-Builder and/or his

Subcontractor is gíven in the Cost Model in Exhibit D.

6.6.L0 lf the net value of a change results in a credit from Design-Builder or Subcontractor, the
credit shall be the actual net cost, plus five percent (5%l for overhead and profit as

indicated in the Final GMP. When both additions and credits covering related work or
substitutions are involved in any one change, the allowance for overhead and profit

shall be figured on the basis of the net increase or decrease, if any, with respect to the

change.

6.6.L1 Record Keeping: ln the event that the pricing method selected is the "cost plus"

method described in Section 6.5.5, Paragraphs C and D, Design-Builder shall keep and

present daily, in such form as PM may prescribe, an itemized accounting together with

appropriate supporting data of the labor, materials, and equipment used during that
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Day. All labor shall be recorded on separate time sheets clearly identified with the

Change Order number and scope of extra work involved. These time sheets shall be

signed daily by PM. No costs will be allowed for time not recorded and signed the

same day the work takes place. Design-Builder and PM/shall discuss and attempt

to resolve any disputed concerning Design-Builder's daily records at the time the report

is submitted.

6.6.L2 Reconciliation: Design-Builder shall on a monthly basis accompanying the progress

payment request submit a reconciliation for all Work performed under a cost plus

Change Order during the period of the progress payment. A final reconciliation shall be

submitted within 30 days after the Work of the Change Order is completed. The

reconciliation shall recap all costs and appropriate markups for the period. No costs will

be allowed for work not included in a reconciliation within the time periods specified.

6.6.13 All changes authorized by the Contract Documents may be made without notice to or
consent of the sureties on the Contract bonds, and shall not reduce the sureties' liability

on the bonds. JUDICIARY reserves the right to require additional payment or
performance bonds to secure a Change Order.

7.O INSURANCE AND BONDS; INDEMNIFICATION

7,T INSURANCE TO BE PROVIDED BY THE DESIGN-BUILDER

The Design-Builder shall provide the insurance required of it by the provisions of Ëxhibit

K hereto, the cost of which shall be included in the GMP and not paid separately by the
JUDICIARY.

7.2 PAYMENTAND PERFORMANCE BONDS

7.2.L The Contractor shall furnish and deliver to JUDICIARY the Payment and Performance

Bonds (Exhibits L and M) prior to, and as a condition precedent to, commencement of
the Construction Work on the Site.

7.2.2 A Performance Bond in an amount equal to the full Construction cost conditioned upon

the faithful performance of the Contract in accordance with Plans, Specifications and

Conditions thereof is required. Such bond shall be solely for the protection of
JUDICIARY. The Performance Bond shall remain in force the greater of (a) two years

after Final Completion of the Work, or (b) until the expiration of all warranties and

guarantees as required by the Contract.

7.2.3 A Payment BOND in an amount equal to the full Construction cost solely for the
protection of the claimants supplying labor or Materials to Design-Builder or his
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Subcontractors in the prosecution of the Work provided for in such Contract is required.

The Payment Bond shall remain in effect for at least one year after Final Completion of
the Work.

7.2.4 Each such bond shall include a provision allowing the prevailing party in a suit on such

bond to recover as a part of this judgment such reasonable attorney's fees as may be

fixed by a judge of the court.

7.2.5 Each such bond shall be executed by a surety company or companies holding a

certificate of authority to transact surety business in the Territory of Guam issued by the

Director of the Department of Revenue and Taxation pursuant to Guam Statutes and

any amendments thereto. The bonds shall be made payable and acceptable to the

Judiciary of Guam. The bonds shall be written or countersigned by an authorized

representative of the surety who is either a resident of the Territory of Guam or whose

principal office is maintained in Guam, and the bonds shall have attached thereto a

certified copy of the Power of Attorney of the signing official.

7.3 INDEMNIFICATION

To the fullest extent permitted by law, the Design-Builder shall indemnify and hold

harmless the JUDICIARY from and against claims, damages, losses and expenses arising

out of or resulting from performance of the Work by Design-Builder, its agents, officers,

employees or subcontractors. Such obligation shall not be construed to negate, abridge,

or reduce other rights or obligations of indemnity which would otherwise exist as to a

party or person described in this Subparagraph. Such indemnification shall not be

limited by a limitation on amount or type of damages, compensation or benefits payable

by or for the Design-Builder or a Subcontractor under worker's compensation acts,

disability benefit acts or other employee benefit acts.

(RESERVEDI

D¡SPUTES

Disputes between JUDICIARY and Design-Builder: ln the event of any dispute arising

between JUDICIARY and the Design-Builder regarding any part of the Contract or the

Contract Documents, or the Parties' obligations or performance thereunder, either Party

may institute the dispute resolution procedures set forth herein. The Parties shall

continue performance of their respective obligations hereunder notwithstanding the

existence of a dispute.

8.0

9.0

9.1_
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9.2 Dispute Resolution Procedures: lnitial Meeting to Resolve Disputes. Any Party may from
time to time call a special meeting for the resolution of disputes that would have a

material impact on the cost or progress of the Project. Such meeting shall be held at
JUDICIARY's offices within three (3) Working Days of written request therefore, which

request shall specify in reasonable detail the nature of the dispute. The meeting shall be

attended by JUDICIARY's Authorized Representative, the Design-Builder's Authorized

Representative and any other person who may be affected in any material respect by

the resolution of such dispute. Such Authorized Representatives shall have authority to
settle the dispute and shall attempt in good faith to resolve the dispute.

9.3 Mediation:

9.3.1_ lf the dispute has not been resolved within five (5) Working Days after the special

meeting has been held, a mediator, mutually acceptable to the Parties and experienced
in design and construction matters shall be appointed. The cost of the mediator shall

be shared by the Parties. The mediator shall be given any written statements of the
Parties and may review the Site and any relevant documents. The mediator shall call a

meeting of the Parties within ten (L0) Working Days after his/her appointment, which

meeting shall be attended by JUDICIARY's Authorized Representative, the
Design-Builder's Authorized Representative, and any other person who may be affected

in any material respect by the resolution of such dispute. Such Authorized
Representatives shall have authority to settle the dispute and shall attempt in good faith
to resolve the dispute. During such ten (1-0) day period, the mediator may meet with the
Parties separately.

9.3.2 No minutes shall be kept with respect to any mediation proceedings, and the comments
and/or findings of the mediator, together with any written statements prepared, shall

be non-binding, confidential and without prejudice to the rights and remedies of any

Party. The entire mediation process shall be completed within twenty (20) Working Days

of the date upon which the initial special meeting is held, unless the Parties agree

otherwise in writing. lf the dispute is settled through the mediation process, the
decision will be implemented by written agreement sígned by the Parties.

10.0 EVENTS OF DEFAUTT AND REMEDIES; TERM¡NATION

10.1 DESIGN-BUILDER EVENTS OF DEFAULT

The following shall be considered "Design-Builder Events of Default":

1:O.L.L lf the Design-Builder fails or neglects to carry out the Work in accordance with the
provisions of the Contract Documents, and fails, after seven (7) Days written notice
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from the PM, to commence a cure to correct such failure or neglect and thereafter
diligently pursue such cure to completion;

t0.t.z lf the Design-Builder materially breaches this Contract and fails, after seven (7) Days

written notice from the PM, to commence a cure to correct such breach and thereafter
diligently pursue such cure to completion (such breach to include, but not be limited to,
failure to make payment to Subcontractors for materials or labor in accordance with the
respective agreements between the Design-Builder and the Subcontractors or disregard
of Applicable Laws)

10.1.3 lf a custodian, trustee or receiver is appointed for the Design-Builder, or if the Design-

Builder becomes insolvent or bankrupt, is generally not paying its debts as they become
due or makes an assignment for the benefit of creditors, or the Design-Builder causes or
suffers an order for relief to be entered with respect to it under applicable Federal

bankruptcy law or applies for or consents to the appointment of a custodian, trustee or
receiver for the Design-Builder, or bankruptcy, reorganization, arrangement or
insolvency proceedings, or other proceedings for relief under any bankruptcy or similar
law or laws for the relief of debtors, are instituted by or against the Design-Builder, and
in any of the foregoing cases such action is not discharged or terminated within sixty
(60) Days of its institution.

LO,2 REMEDIES OF JUDICIARY UPON A DESIGN-BUILDER EVENT OF DEFAULT

LO.2.1, Termination of Contract: Upon the occurrence of a Design-Builder Event of Default,
JUDICIARY shall have the right to terminate this Contract upon an additional seven (7)

Days written notice to the Design-Builder, provided that the Design-Builder has not
commenced a cure within such seven (7) Day period. Without prejudice to any other
rights or remedies of JUDICIARY, JUDICIARY, subject to any prior rights of the Surety,
may:

LO.2.L.t take possession of the Site and of all materials, equipment, tools and

construction equipment thereon owned by the Design-Builder;

LO.2.L.2 accept assignment of the Subcontracts; and

10.2.L.3 finish the Work by whatever reasonable method JUDICIARY may deem

expedient. When JUDICIARY terminates the Contract as aforesaid, the
Design-Builder shall not be entitled to receive further payment. lf the
unpaid balance of the GMP exceeds costs incurred in finishing the Work,
such excess shall be paid to the Design-Builder, up to the amount due the
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Design-Builder to date. lf such costs exceed the unpaid balance of the
GMP, the Design-Builder shall pay the difference to JUDICIARY.

L0.3 Recourse to Payment and Performance Bonds: Upon the occurrence of a Design-Builder

Event of Default and termination of this Contract by JUDICIARY, JUDICIARY may call

upon the Surety to perform its/their obligations under the Payment and Performance
Bonds, if applicable. JUDICIARY agrees that, so long as the Surety shall not be in default
under the Payment and Performance Bonds, JUDICIARY shall not exercise its rights to
correct deficiencies, take over the Work or complete the Work and deduct an amount
equal to expenditures incurred by JUDICIARY in so doing.

LO,4 JUDICIARY EVENTS OF DEFAULT

to.4.L

1_0.5

It shall be considered a "JUDICIARY Event of Default" if the Work is stopped for a period
of forty-five (a5) Days through no act or fault of the Design-Builder for any of the
following reasons:

L0.4.!.L issuance of an order of a court or other public authority having
jurisdiction;

I0.4.L.2 an act of government, such as a declaration of national emergency,

making material unavailable;

L0.4.I.3 JUDICIARY has not made payment on the certificate for payment within
the time stated in the Contract Documents and/or has not notified the
Design Builder in writing of the reason for withholding payment.

JUDICIARY may withhold payment in part to the extent reasonably

necessary to protect JUDICIARY.

lf a JUDICIARY Event of Default exists and is continuing, the Design-Builder may, upon
seven (7) Days additional written notice to JUDICIARY, terminate the Contract and
recover from JU DICIARY payment for Work performed and for proven loss with respect
to materials, equipment tools, construction equipment and services rendered,
including reasonable overhead and profit; provided, however, ¡f JUDICIARY Event of
Default is the condition described in Section LO.3.L, no overhead and profit shall be
paid to the Design-Builder on account of uncompleted Work.

REMEDIES NOT EXCLUSIVE

Except as otherwise provided in this Contract, no remedy under the terms of this
Contract is intended to be exclusive of any other remedy, but each and every such

remedy shall be cumulative and shall be in addition to any other remedíes, existing now
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or hereafter, at law, in equity or by statute found at 5 GCA S 6101 et seq.. No delay or
omission to exercise any right or power accruing shall impair any such right or power
nor shall it be construed to be a waiver of any Event of Default or acquiescence therein,
and every such right and power may be exercised from time to time as often as may be

deemed expedient.

10.6 TERMINATION OR SUSPENSION FOR CONVENIENCE

10.6.L Termination for Convenience: JUDICIARY may terminate this Contract, or any portion of
Work to be performed hereunder at any time by a notice in writing from JUDICIARY to
the Design- Builder for JUDICIARY's convenience. ln such case, JUDICIARY shall pay to
the Design-Builder all funds due the Design-Builder for work performed up to the date
of termination, plus all demobilization and close-out costs, including, but not limited to,
any amounts payable to Subcontractors for early termination, plus reasonable overhead
and profit on Work performed. All funds due hereunder, including unpaid retainage,
shall be released within thirty (30) Days of termination of the Contract for convenience.

LO.6.2 Suspension for Convenience: JUDICIARY may, without cause, order the Design-Builder
in writing to suspend, delay or interrupt the Work in whole or in part for such period of
time as JUDICIARY may determine. An adjustment shall be made for increases in the
cost of performance of the Work, including the Fee on the increased cost of
performance, caused by thc suspcnsion, delay or interruption, in accordance witlr the
Change Order provisions of this Contract. No adjustment shall be made to the extent (1-)

the performance is, was or would have been so suspended, delayed or interrupted by
another cause for which the Design-Builder is responsible or (2) that an equitable
adjustment to the GMP and/or Schedule is made or denied under another provision of
this Contract. Adjustments made in the cost of performance may have a mutually
agreed fixed or percentage Fee. Any claim for constructive suspension shall be made in
accordance with the procedures set forth in Article 6.

11.0

LI.L

LL.2

MISCELLANEOUS PROVISIONS

GOVERNING LAW

This Contract shall be governed by the laws of Guam.

EQUAL TREATMENT OF WORKERS

CONTRACTOR shall keep fully informed of all federal and state laws, county and local
ordinances, regulations, codes and all orders and decrees of bodies or tribunals having
any jurisdiction or authority, which in any way affect the conduct of the work. Design-
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Builder shall at all times observe and comply with all such laws, ordinances, regulations,

codes, orders and decrees; this includes, but is not limited to laws and regulations

ensuring equal treatment for all employees and against unfair employment practices,

including the Occupational Safety and Health Administration ("OSHA") and the Fair

Labor Standards Act ("FLSA"). CONTRACTOR shall protect and indemnify JUDICIARY and

its representatives against any claim or liability arising form or based on the violation of
such laws, whether by CONTRACTOR or its employees.

1-1-.3 SUCCESSORS AND ASSIGNS

JUDICIARY and the Design-Builder respectively bind themselves, their partners,

shareholders, successors, assigns and legal representatives to the other Party hereto
and to shareholders, successors, assigns and legal representatives of such other Party in

respect to covenants, agreements and obligations contained in the Contract Documents.

Neither Party shall assign the Contract as a whole without the written consent of the
other Party. lf either Party attempts to make such an assignment without such consent,

that Party shall nevertheless remain legally responsible for all of its obligations under
the Contract and the Contract Documents.

T1,4 WRITTEN NOTICE

Written notice shall be deemed to have been duly served on the date of delivery if
delivered in person, on the day after deposit if delivery by overnight courier, or two (2)

Days after deposit if delivery by placing in the United States mail, first class and certified,
return receipt requested with postage prepaid. All notices shall be addressed to the
appropriate Authorized Representative as follows:

to JUDICIARY: to the Design-Builder:

Administrator of the Courts

Guam Judicial Center

120 W O' Brien Drive

Hagatna, Guam 969L0

Company name

Company Address

Company Address

t1-.5 COMMENCEMENT OF STATUTORY LIMITATION PERIOD AND STATUTE OF REPOSE

PERIOD

LL.S.L Before Substantial Completion: As to acts or failures to act occurring prior to the
relevant date of Substantial Completion, any applicable statute of limitations shall

commence to run and any alleged cause of action shall be deemed to have accrued in
any and all events not later than such date of Substantial Completion.
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tL5.2 Between Substantial Completion and Final Completion: As to acts or failures to act
occurring between the relevant date of Substantial Completion and prior to Final

Completion, any applicable statute of limitations shall commence to run and any alleged

cause of action shall be deemed to have accrued in any and all events not later than the
date of Final Completion.

11.5.3 After Final Completion: As to acts or failures to act occurring after the date of Final

Completion, any applicable statute of limitations shall commence to run and any alleged

cause of action shall be deemed to have accrued in any and all events not later than
the date of any act or failure to act by the Design Builder pursuant to any applicable
warranty, the date of any correction of Work or failure to correct Work by the
Contractor, or the date of actual commission of any other act or failure to perform any

duty or obligation by the Design-Builder or JUDICIARY, whichever occurs last.

11.6 INTERPRETATION

Any and all headings of this Contract are for convenience of reference only and do not
modify, define or limit the provisions thereof. Words of any gender shall be deemed and

construed to include correlative words of the other gender. Words importing the
singular number shall include the plural number and vice versa, unless the context shall
otherwise be deemed to include all supplements and/or amendments to any such

exhibits or documents entered into in accordance with the terms hereof and thereof. All
references to any person or entity shall be deemed to include any person or entity
succeeding to the rights, duties and obligations of such person or entity in accordance

with the terms of this Contract. Where reference is made in this Contract to another
Contract Document, the reference refers to that provision as amended or supplemented
by the other provisions of the Contract Documents.

TL.7 SEVERABILITY

lf any provision of this Contract is held to be inoperative or unenforceable as applied in

any particular case because it conflicts with any other provision hereof or any
constitution, statute, ordinance, rule of law or public policy, or for any other reason,

such holding shall not have the effect of rendering the provision in question inoperative
or unenforceable in any other case, or of rendering any other provision herein
contained inoperative or unenforceable to any extent whatever. The invalidity of any
one or more phrases, sentences, clauses or sections contained ín this Contract shall not
affect the remaining portíons of this Contract or any part hereof, and they shall

otherwise remain in fullforce and effect.
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11.8 WHOLE CONTRACT

This Contract, the Exhibits hereto and the Contract Documents shall constitute the
entire Contract between the Parties, and no inducements, considerations, promises or
other references shall be implied in this Contract that are not expressly addressed

herein.

11.9 ACCOUNTINGRECORDS

The Design-Builder shall keep full and detailed accounts and exercise such controls as

may be necessary for proper financial management under this Contracq the accounting
and control systems shall be reasonably satisfactory to JUDICIARY. JUDICIARY and

JUDICIARY's accountants shall be afforded access to the Design-Builder's records, books,

correspondence, instructions, drawings, receipts, Subcontracts, vouchers, memoranda
and other data relating to this Contract, and the Design-Builder shall preserve these for
a period of three (3) years after final payment, or for such longer period as may be

required by law.

11.1-O RESTRICTIONS AGAINST CONTRACTORS EMPLOYING CONVICTED SEX OFFENDERS

The Contractor must warrant that no person in its employment who has been convicted
of a sex offense under the provisions of Chapter 25 of Title 9 of the Guam Code

Annotated or of an offense defined in Article 2 of Chapter 28 of Title 9 of the Guam

Code Annotated, or who has been convicted in any other jurisdiction of an offense with
the same elements as heretofore defined, or who is listed on the Sex Offender Registry;

and that if any person providing services on behalf of the Contractor is convicted of a

sex offense under the provisions of Chapter 25 of Title 9 GCA or an offense as defined in

Article 2 of Chapter 28, Title 9 GCA or an offense in another jurisdiction with, at a

minimum, the same elements as such offenses, or who is listed on the Sex Offender
Registry, that such person will be immediately removed from working at said agency

and that the administrator of said agency be informed of such within twenty-four Qal
hours of such conviction.

Desi gnlrìuild Contract

47



lN WITNESS WHEREOF, the Parties have executed this Contract as of the date first above
written.

JUDICIARY OF GUAM DESIGN-BUILDER

By By

JOSHUA F. TENOR]O

Administrator of the Courts

APPROVED AS TO FORM

B. ANN KEITH, Staff Attorney

Date

By:

Date

Print Name/Signature

Title

Date Date

By:

CERFIED FU NDS AVAILABLE

CHRISTOPH ER BU DASI, Controller
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1.1

EXHIBIT A SCOPE OF \ryORK

DESIGN BUILDER'S ARCHITECTURAL RESPONSIBILITIES

A. GENERAL

1. PROJECT DESCRIPTION: JUDICIAL T,EARNING CENTER

Design-Builder shall be responsible for the professional quality, technical accuracy and the

coorclination of all studies, reports, projections, master plans, designs, drawings, specifications,

special provisions and other Services furnished by Design-Builder under this Contract. Design-

Builder shall, without additional compensation, correct or revise any errors or omissio¡ls in its
studies, reports, projections, master plans, design, dlawings, specifications and other Services.

1.2 The Contract sets forth the construction budget for the Project. Design-Builder shallcomplete
the Schematic, Design Developrnent, and Constmction Documents, such that construction cost

of the Project designed by Design-Builder will not exceed the construction budget and shall not
proceed from one phase to another unless the budget fol the phase in is compliance with the

construction budget or any approved revised construction budget. If at any tirne during the

design of the Project it appears the cost of construction rnay exceed the construction budget,

Design-Builcler shatl imrnediately notify JUDICIARY. If the construction budget is exceeded,

Design-Builder shall value engineer the Project at no additional cost to JUDICIARY.

1.3 Design-Builder shall maintain a log of all meetings, site visits or discttssions held in
conjunction with the Services, with documentation of major discussion points, observations,

decisions, questiolì or comments. These shall be furnished to JUDICIARY for inclusion in

the overall Project clocumcntation.

1.4 All Services performed under this Contract shall be performed by or under the direct

supervision of persons then licensed in the Tenitory of Guam to perform these Services.

Thename of each such licensed individual shall be listed on the title sheet of the Plans and

Specifications.

1.5 All designs and specifications prepared by Design-Builcler shall comply with the Americans

with Disabilities Act, as cletermined by permitting agencies.

t.6 lf Design-Builcler provides defective, incomplete, unclear, or uncoordinated docurnents in
prepaling the specifications and Contract Documents, all costs of responding to any protest or

appeal or of any necessary rebidding will be borne by Design-Builder.

r.7 Design-Builder shall be required to comply with all requirements for the use of Federal Funds

during design and construction of the Project if applicable.

1.8 The Design-Builder shall prepare a prcliminary schedule of the Work for JUDICIARY and

PM's written approval. The schedule shall show the activities of JUDICIARY and Design-

Builder necessary to meet JUDICIARY's completion requirements. The schedule
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shall be updated periodically with the level of detail for each schedule update reflecting the

information then available. If an update indicates tlrat a previously approved schedule will not be

n1er, the Design-Builder shall recommend conective action to JUDICIARY and PM in writing.

The work will be scheduled, planned and reported using the Critical Path Method.

1.9 lirne is of the essence in this contract

B.

1

PRE.DESIGN PHASB

PROJECT INITIATION

Upon final execution of the Contract with JUDICIARY, the Design-Builcler shall:1.1

Meet with JUDICIARY ancl its representatives to prepare a detailed task analysis and work plan for
documentation in a computer generated project schedule. JUDICIARY or, the PM of the Design-

Builder will produce the final scheduling format based on data furnished by Design-Buildel'

This task analysis an<f work plan will iclentify specifìc tasks inclucling, but not limited to: interviews, data

collection, required JUDICIARY filing standards, analysis,report preparation, planning, Ar:chitectural

programming, concepts and schematic designpreparation and estimating that are paft of the work of
the Project. Also identified willbe Design Phase Milestone activities or dates, specific task

responsibilities, required times for completion and additional definition of deliverables'

1.1.I Review the developed work plan with JUDICIARY and its lepresentatives to

familiarize them with the proposed tasks and scheclule and develop necessary

modifications.

1.1 .2 Participate in a general Project kick-off meeting to include the Design-Builder's
appropriate subconsultants, and JUDICIARY staff and PM, if applicable.

L|.2.1 The project kick-off meeting will introduce key team members from
JUDICIARY, the PM and the Design-Builcler to each other clefining roles and

responsibilities relative to the Project.

1.1.2.2 Identify and review pertinent inf.ormation and/or documentation necessary

frorn JUDICIARY fbr the completion of the Project.

I.1.2.3 Review and explain the overall project goals, general approach, tasks, work
plan and procedures and deliverable products ofthe Project.

1¡l.2.4 Review and explain the task analysis and project work plan for all parties

present; determine any adjustmerrts or fine tuning that needs to be made to the

work plan.

1.1 .2.5 Review documentation of the project kick-off meeting plepared by

JUDICIARY's representative and comment prior to distribution.
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Desigl-Builder shall record antl clistritrute Project Kick-otï meeting minutes to all parties in attendance.

2. DEVELOPMENT OF ARCHITECTURAL PR.OGRAM

2.1 Perform pre-design investigations to establish appropriate guidelines around which and within

which the Project is to be designed. Identify design issues relating to firnctional need, directives

and constraints irnposed by regulatory codes. The design of the Project shall take into

consideration impacts of the hoject on neighboring residetrtial uses.

2.1.1 Design-Builder shall identify critical issues affecting project completion and

certification; significant site considerations; applicable planning and zoning

requirenrents; applicable code requirements; applicable fire and life safety requirements;

sanitary and storm sewer service requirements; electrical power service and

requiremcnts; heating, ventilating and air conditioning requirements; natural gas

availability ancl requilemonts; and domestic, teclaimed and fire water service

requirements.

2.1.2 Develop and manage the design schedule

2.1.3 Conduct Architectural program meeting with JUDICIARY's selected project
stakeholders.

2.1.4 Develop an estimate of probable construction cost for the Project; estimates are to be

based on the developed functional Architectural programs as approved by JUDICIARY.

2.1.4.6 Estimates plepared by the Design-Builder:

2.1.4.6.1 All costs are to be based on cun:ent bid prices, with escalation rate

and duration clearly identifîed as a separate line item; rate of cost

escalation and projected bid and consttuction dates are to be as

approved by JUDICIARY and their representatives.

2.1.4.6.2 Contingencies for design, bidding or construction, if included in the

estimate, are to be included as individual line items, with the

percentage and base of calculation clearly identified.

2.1.4.6.3 All construction cost estimates developed per the above should

additionally be presented in a building systems f'ormat (e.g.

foundations, substructuLe, structural system, exterior wall
enclosure, window systems, etc.) for new builclings, aud

summarized by the Construction Specification Institute (CSÐ

categol'y for buildings being modernizecl.

2.1.4.6.4 The Design-Builder's proposed cost format must be submittedto
JUDICIARY for review and approval.

3
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3.1

2.t.4.6.5 Mechanical, electrical, structural, civil, landscaping and estimating

subconsultants shall participate in the progress meeting as

applopliate and shall provide input and feedback into the

development of the cost estimate, when required.

3. SITE MASTER PLANNING

Prepare a Site Plan configuration for the proposed facility. The development of this SitePlan

should incorporate or be based upon completion of the following tasks:

3.1 . 1 Analyze the proposed site existing conditions lelative to poterfial elfect on master

planning circulation, access, parking, constructability, facility expansion and

futuredevel opment potential, as appl i c atrl e.

3.1.2 Develop a Site Plan showing in detail the elements of the proposed facility and its

supporting elements of site development, including the appropriate accomrnodations

ofprojected parking, resolution of access and on-site circulation, and existing or proposed

commitments of land to other uses.

4. MEETINGS

4.1 During Architectural Programrning Design it is anticipated that one (1) meeting per week

will be convened between JUDICIARY, PM, Design-Builder and all stakeholders. Such

n-reetings shall be held at JUDICIARY's Procurement Conference Room. Decisions made at

such meetings and subsequently approved by JUDICIARY shall be binding. Any revisions

or reconsiderations of such decisions shall constiftrte a change in the scope of services of
the Design-Builder. Design-Builder shall record and distribute meeting rninutes to all
pariies in attendance. (Responsibilityof PM if applicable)

5. DEI,IVER.ABI,ES

5.1 Design-Builder shall provide to JUDICIARY the following materials resulting from the work

of the Project in quantities as determined prior to reproduction for submittal:

5. l. I Functional and Architectural ProgramReport

5.1.2 Master Site Plan, as applicable

5.l.3 Project Cost Estimate

5.1.4 Collected rneeting notes, notes, visit or telephone repofts, interview minutes or
notcs, and summary corrssponclence

6. PROJECT CESSATION PROVISIONS

6.r Upon cornpletion and review of the functional and Architectural program and site planning,

no tïrther work shall be done unless and until JUDICIARY has given awritten Notice to

6
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Proceed to Design-Builder to the Design Phase

C. DESIGN PHASE

1. SCHEMATIC DESIGN (SD) 30olo

1.1 Schem,atic Design: Upon written authorization from JUDICIARY, to proceed with the

Schematic Design, Design-Builder shall, utilizing the results of the Functional and

ArchitecturalPrograrn Report, prepare for JUDICIARY's review Schematic Design

documents as follows:

1.1.1 Alchitectural

1.1.1.1 Scaled floor plans showing overall dimensions, identifying the various

major areas ancl their relationships.

Include circulation and room-by-Íoom tabulation of all net usable floor areas

and a srunmary of gross floor area. Also, provide typical layouts ofmajor
equiprnent or operational layout.

l.I.L2 Preliminary builcling exterior elevations and sectiotrs in detail to
demonstrate design concept indicating location and size of fenestration, as

applicable.

1.1.1.3 Identify proposed roof system, insulation system and drainage

technique, as applicable.

Site plan with building located and minimum one (l) foot contout grade

intervals. All major site development, such as paving, utilities and outside

facilities shall be shown, including property lines, adjacent existing
stnrctures, walls and fences fifty (50) feet beyond the property line, as

applicable.

1.1.r.4

1.1.1.5 Identify minimum finish requirements, including ceiling, floors, walls,
doors, windows, and types of hardware.

1 .1.1.6 Identify code requirements, include occupancy classification( s) and type of
construction.

1.1.2 Structural

r.r.2.l Layout structural systems with dimensions and floor elevations. Identily
structural systems (pre-cast, structural steel with composite deck,strttctural

steel bar joists, etc.); with preliminary sizing identified.

I.I.2.2 ldentify foundation systems (fill lequirements, piles, caissons,spread

footings, etc.); with preliminary sizing identified, as applicable.

6
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1.1.3 Mechanical

1.1.3.1 Calculate block heating, ventilation ancl cooling loads

1.1.3.2

1.1.3.3

1.1.3.4.3 Schematic PiPing.

1.1.3.4.4 Temperaturecontrol zouing.

1.1.4 Electrical

l.I.4.l Calculate overall approximate electrical loacls.

Select HVAC systems that appear cornpatible with loading conditionstbr
subsequent life cycle costing or determine if existing are sufficient.

Select plumbing systems and equiprnent that are appropfiate for use inthe
intended facility.

1.1.3.4 Show selected system on drawings as follows:

1.7.3.4.1 Single line drawings(s) of all mechanical equipmentspaces,
ductwork and pipe chases.

1.1.3.4.2 Location and preliminar-y sizing of all major equipment andduct

work in allocated spaces.

LL.4.2 Identify proposed electrical system for service, power, lighting, low voltage

and communication loads.

1.1.4.3 Provide site lighting layout.

1.L.4.4 Show system(s) selected on drawings as follows:

1rI.4.4.1 Single line drawing(s) showing major distribution system.

6
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L.1.4.4.2 L<lcation and prelirninmy sizing of all major electricalsystems

and components inclucling:

. Load centers

. Main panels

. Switch gear

t.1.4.5 Identify special systems required. (audio, video, security, phone, data,fire
alarm, etc.)

1.1.5 Civil

1.1.6.1

1.1.5.1 Development of on and off site utility systems, as applicable, such as sewef,

water, storm clrain, firewater lines and fire hyclrants, as applicable.

1.I.5.2 Identily surface improvements inclucling roadways, parking (with assumed

wheel weights) preliminary finish grades and drainage, as applicable.

1.1.5.3 Coordinate finish floor elevations with architectural site plan

I.I.5.4 Coordinate topographical and boundary survey of the project siteand

surrounding area as required by the Project, as applicable.

1.1.6 Landscaping

Development and coordination of landscape design concepts entailing
analysis of existing conditions, proposed components and how theoccupants

will use the facility. Include location and clescription of planting, ground

improvements and visual baniers. (No landscaping is intended for this
project.)

l.l.7 Specifications

1.r.7.r Outline specifications of proposed architectural, structural, mechanical ancl

electrical rnaterials, system and equipment and their criteria and quality
standards. Design-Builder is to use Industry standardized
equipment/rnaterial list (if applicable) fbr new construction and

modemization in development of the project design and specifications.

Judiciary specified items shall be incorporated.

1.1.8 Permits

1.1.8.1 Iclentify, coordinate and begin preparation of all regulatory agency reports,

permits and inspections that will be required.

1.I.9 Estimates

1.1.9.1 Schematic Estimates: This estimafe consists of unit cost applied to themaior
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t.1.9.2

1.1.9.3

items and quantities of work. The unit cost shall reflect the complete direct

cunent cost of work. Cornplete cost meaning labor, material, waste

allowance, GRT tax and subcontractor's mark-up.

General conditions shatl be applied separately. This estirnate shall be

prepared by specification section and summarized by the Construction

Specification Institute (CSI) category.

The estimate shall separate the project's building cost from site andutilities
cost. Design-Builcler to submit to JUDICIARY and PM/CM, if applicable,

the cost-estirnating fbrmat for prior review and approval.

Escalation: all estimates shall be priced out at current matket conditions.'fhe

estimates shall incorporate all adjustments as appropriate, relating to mid- point

construction contingency, and cost index.

1.1.10 Meetings

l . t. 10.1 During the Schematic Design clevelopment it is anticipated that one ( I )

meeting per week will couvetle between JUDICIARY and the Design-Builder

to address specific design issues and to facilitate the decisign making
process. Such meetings shall be held at JUDICIARY's Procurement

Conference Rootn. Decisions made at such meetings and subsequently

approved by JUDICIARY shall be binding. Any revisions ol reconsideration

of such decisiuls shall coustitute a change in the scopc of scrviccs of thc

Design-Builder. Design-Builder shall record and distlibute meeting minutes

to all parties in attendance. (Responsibility of PM/cM if applicable)

Design-Br-rilcler shall attend Pre-Application rneeting with JUDICIARY Staff

and prepare all required docutnents and exhibits.

Design-Builder shall attend a minimum of two (2) Design Review Meetings

and prepare all required documents and exhibits if applicable.

Design-Builcler shall make corrections as required, to reflect Design Review

Board and/or Redevelopment Conrmission comments into the dlawings,

specifications and estimate. All such corrections will be made at no cost to

JUDICIARY.

1 .1.1 1 Dcliverables

1.1.11.1 Design-Builder shallprovide to JUDICIARY the tbllowing materials

resulting from the work of the Project in quantities as determined prior to

reproduction fbr submittal:

8
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- Schematic Design Packages (full size plans) with
alternatives ancl Cost Estimate.

. Schematic Design Packages (half size plans) with
alteruatives ancl Cost Estimate.

. Outline Specifications.

. A statement indicating changes made to the

progam/master plan.

l.l .12 Presentation

11I.l2.I Design-Builder along with subconsultants shall plesent and review with

JUDICIARY the detailed Schernatic Design'

The schematic design studies shall be revised within the program parameters

until a final concept has been accepted and apprnved by JUDICIARY at no

additional cost to JUDICIARY.

1.1 .13 Project Cessation Provisions

1.1.13.1 Upon completion of the schematic design study, JUDICIARY shall have

the right to terminate this Contract upon written notice of such

termination toDesign.B uilder.

JUDICIARY shall pay the Design-Builder only the fee associated with the

services provided for Schematic Design. All projects documents and plans

shall become the property of JUDICIARY.

2. DESIGN DEVELOPMENT (DD) 60Vo

2.1 Upon written authorization by JUDICIARY to proceed with Design Development, Design-

Builder shall prepare from the Schematic Design documents approved by JUDICIARY'
Design Development documents shall incorporate accepted Schematic Design review

commentsand consist of the following:

2.1.1 Architectural

2.t.r.l Scalecl, dirnensioned tloor plans with tjual room locations including all
openings.

2.1.1.2 A tabulation of both the net and gross assignable floor at'eas, and a

comparison to the initial program area requirements.

2,1.1.3 l/8" scale buitding sections showing dimensional relationships, materials and

component relationshiPs.

2.1.l .4 Identification of all fixed equipment to be installed in construction contract.

Architectural Design Scope & Exhibits f or D-B Corltract
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2.IJ.5 Siteplan completely clrawn with begiruring notes and dimensions including
grading and paving.

2.1.I.6 Site plan developed to show building location, all topographical elementsand

existin g/proposed contottr lines.

2.1J.l Site utility plans started.

2.1.1.8 Preliminary development of details and large-scale blow-ups'

2.I.1.9 Legend showing all syurbols used on clrawings.

2]r1.rc Floor plans identifying all fixed and major movable equipment and f'urniture.

2.I.I.Il Further refinement of Schematic Design outline specifìcation fbr
architectural, stnrctulal, mechanical, electrical, civil and landscapetnanuals,

systems, and equipment.

2.I.1.L2 Typical reflected ceiling development including ceiling grid ancl heightsfor
each ceiling to be used, showing:

. Light fixtures

. Ceiling registers or cliffusers

. Access Panels

2.LL.13 Reflected ceiling plans coordinatecl with floor plans and mechanical and

electrical systems.

2.1 .1.14 Architcctural details and large blow-ups statted.

2.1.1.15 \ù/ell-developed finish, door, and hardware schedules'

2.t.I.16 Fixed equipment and furniture details and identificatiotr started.

2.1.2 Structural

Z.Lz.l Structural drawing with all major members located and sized.

2.1.2.2 Establish final building and floor elevations.

2.1.2.3 Preliminary specifications.

2.I.2.4 Identify foundation requirement (fill requirement, piles, etc.) withassociated

soil pressure, water table and seismic center, if applicable'

2.1.2.5 Structural floor plans and sections wifh detailing well advanced.

Architectural Design Scope & Exhibits ltrr D-B Corttract
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2.1.2.6 Structural f'ooting and foundation plans, lloor and roof framing plans with
detailing well advanced.

2.1.2.7 Completed coversheet with general notes, syrnbols and legencls

2.L.3 Mechanical:

2.1.3.1 Heating and cooling load calculations as required and major cluct or pipe runs

sized to interface with structural.

2.1.3.2 Major mechanical equipment should be scheduled indicating sizeand

capacity.

2.1.3.3 Ductwork and piping should be substantially located and sized.

2.I.3.4 Devices in ceiling should be located.

2.I.3.5 Legend showing all symbols used on drawings.

2.I.3.6 More deveklped outline specifications indicating quality level and

manufacturer.

2.I.3.7 Mechanical calculations virtually completed with all piping and ductwork
sized.

2.L3.8 Large scale mechanical details should be started.

2.I.3.9 Mechanical schedule for equipment substantiallydeveloped.

2.1.4 Electrical

2.r.4.1 All lighting fixtures should be located and scheduled showing all types and

quantities of fixtures to be used, including proposed lighting levels foreach
usable space(s).

2.T.4.2 All major electrical eqtripment should be scheduled indicating sizeand

capacity.

2.L4.3 Complete electrical distribution including a one-line diagram indicating tìnal
location of switchboards, communications, controls; (higlr and low voltage)

motor control centers, panels transformers and emergency generators, if
required.

2.L4.4 Legend showing all symbols used on drawings.

2.1.4.5 Lighting, power, signal and communication plans should show allswitching
and controls. Fixture schedule and lighting details development should be

started.

Architecfural Design Scope & Exhibits for D-B Contract
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2.]14.6 Distribution information on all power consuming equipment; lighting and

device branch wiring developrnerf should be well started.

2.1.4,7 All electrical equipment schedules should be started.

2.1..4.8 Special system components should be approximately located on plans(auclio,

video, security, phone, data, fire alarm, etc.)

2.1.4.9 Provide site lighting layout and photometric calculations.

2.1.5 Civil

2.1.6.1

2.1.8.1

2.1.9 Perrnits

2.1.9.1

2.1.10 Estirnate

2.r.10.1

2.t.5.r Further refinement of Schematic Design development of on and off siteutility
systems fbr sewer, water, stonn drain and fire water. Inclucles pipe sizes,

matelials, invert elevation location and description of manholes, clean outs,

hookups, bedding and installation details.

2.1.5.2 Further refinement of Schematic Design roadways, parking, site utilities and

storrn drainage improvements. Includes details and large scale drawings of
culb and gutter, manhole, thrust blocks, paved parking and roaclway sections,

as applicable.

2.1.5.3 ldentify, coordinate and prepare all regulatory agency reports, perrrits and

inspections that will be required.

2.I.6 Landscape

Further refinement of Schematic Design concepts. Includes coordination of
hardscape, landscape planting, ground cover and inigation main distribution
lines and controllers, as applicable.

2.I.7 JUDICIARY shall provide JUDICIARY's standard general conditions.

2.1.8 Specifications

Further refinement of the outline specifications developed during schematic

design consistent with the design development phase of the project'

Provide an update as to the status of all rcquired permit application submittals

and approvals.

Design Development Estirnate: This estimate shall be prepared by
specifîcation section, summarized by CSI category. Also provide anestimate

sorted by bid packages. The estimate shall include individual
12 EX}{IBN A
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item unit costs of materials, labor and equipment. GRT tax, contractor's

mark-ups and general conditions shall be listed separately.

2.l.ll Meetings

2.1.11.1 During Design Development it is anticipated that two (2) meetings

per month will convene to addless specific design issues and to facilitate the

decision making process. Such meetings shall be held at JUDICIARY's
Procurement Conference Room. Documented decisions made at such

meetings and subsequently approved by JUDICIARY shall be binding. Any
revisions or reconsiderations of such decisions affecting progfam master plan

and schematic design shall change the scope of services of the Design-

Builder. JUDICIARY and Design-Builder shall schedr"rle progress

meetings to coincide with the Design- Builder's coordination meeting.

Design-Builder shall record and distribute meeting mitutes to all parties

in attendance.

2.L12 Review by JUDICIARY or PM

2|rl2.l Design drawings shall be reviewed by JUDICIARY, or the PM if a PM has

been retained, and review comments shall be incorporated into the design

drawings at no additional cost to JUDICIARY.

2.1.13 Delivet'ables

2.I.I3.1 Design-Builcler shall provide to JUDICIARY the fbllowing materials

resulting fiom the work of the Project in quantities as determined prior to
reproduction f'or submittal :

2.l.13.lJ Full size sets of plans from all professional disciplines necessary
to deliver the project

2.1 .I3 .L2 Half size sets of plans from all professional disciplines necessary
to deliver the Ploject

2.1.I3.1.3 Design Development Specifications

2.1.I3.1.4 Cost Estimate

3. CONSTRUCTION DOCUMENT (CD) t007o

3.1 Upon written authorization from JUDICIARY to proceed with the Construction Docutnents,

Design-Builder shatl prepare fi'orn Design Developnent Documents approved by JUDICIARY,

Construction Documents incorporating accepted Design Development review comments and

consisting of the following:

3.1.1 Construction Documents - l}Oo/o Stage
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3.1.1.2 Architectural

3.I.1.2.1 Completed siteplan, as applicable.

3.1.1.2.2 Completed floor plans, elevations and sectiotrs.

3.I.I.2.3 Architectural details and large blow-ups cornpleted.

3.I.I.2.4 Finish, door and harclware schedules completed, includingall
details.

3.I.I.2.5 Site utility platrs completed.

3.1.1.2.6 Fixed equipment and furniture details andidentification
cornpleted.

3.1.1.2.1 Reflecteclceilingplans cornpleted.

Structural

3.t.1.2.8 Structural floor plans ancl sections with detailing complete<l.

3.I.1.2.9 Structural calculations completed.

Mechanical

3.1.1.4.I Large scale mechanical cletails complete.

3.1.1.4.2 Mechanical schedules for equipment completed.

3.I.I.4.3 Cornpleted electrical schematic for environmental coolingand
exhaust equipment.

3.1.1.4.4 Complete energy conservation calculations and report.

3.1.1.5 Electrical

3. r .1 .5.1 Lighting and power plan should show all switching and controls

Fixture schedule and lighting details should be completed.

3.1.1 .5.2 Distribution information on all power consuming equipment,

including lighting, power, signal and comrnunication device(s)

branch wiring completed.

3.1.1.5.3 All electrical equipment schedules completed'

3.IJ.5.4 Special system components plans completed.

Electrical load calculations completed (audio, video, sectrity,

3.1.1.3

3.r.1.4

Architectural Desigrr Scnpe & Exhibits I'or D-8 CortÍact
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phone, data, fire alartn, etc.)

3.1.1.5.5 Site lighting layout and photometric calculations completecl.

All site plans, site utilities, parking and roaclway systems

completed, as applicable.

3.1.1.6 Civil

3.1.1.6.1

3.1.1.10.1

3.1.I.7 Specifications

3.1 .1.7 .1 Complete development and preparation of technical
specifications describing materials, systems and equipment,
workmanship, quality and performance criteria required forthe
construction of the Project.

Where articles, materials and equipment al'e identified by brand nalnes, they shall be followed by the

words "oL approved equal".

Specifications shall not contain restrictions that will lirnit competitive bids other than those

necessary for JUDICIARY rnaintenance reqttirements'

At one hundred percent (I}Ocih) review, specifications shall be reviewed by JUDICIARY and

corrections made as directed atno cost toJUDICIARY.

3.1.1.7 .'¿ Coordination of the development of specifications byother
disciplines.

3.1.1.7 .3 Specifications shall be in CSI format.

3.1.1.8 Estimate

3.1.1.8.1 Update and refine the600/o Design Development phaseestimate

to a L007o estimate.

3.1.1.9 Permits

3.1 .1.9.l Report on the status of all requirecl perrnit approvals

3.1.1.10 Deliver¿ibles

Design-Builder shall provide to JUDICIARY the

following materials resulting fì'om the work of the
Project in quantities as determined prior to reproduction
for submittal:

One hundred percent (10O7o) submittal - Full size sets of
the one
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hurnclrecl percent (1007o) working drawings, specificatious, engineering calculations ¿rnd cost estimate.

Statement of requirements for testing and inspection of service for compliance with construction

documents and applicable codes.

A statement at each stage of CD review indicating any authorized changes made to the program from the

last subrnittal anil the costimpaot of such changes on the previously approved ConstructionBudget.

Files including all correspondence, meeting, back check comments, checklists, etc. to date.

3.1.2 Construction Documents Final Stage

3.1.2.1 Thc construction docutnent final stage shall be f'or the purpose of the Design-

Builder incorporating all JUDICIARY-accepted Constructiou Documents

reviewóomments and Regulatory Agencies' comnìents into the drawings,

specifications, and estimate. All corrections made by the Design-Builder

during this stage should be at no additional cost to JUDICIARY.

3.1.2.2 The Design-Builder shall make corections as required, to reflect regulatory
agencies' final back-check comments into the drawings, specifications and

estimate. All such corrections will be made in a timely manner and at no

cost toJUDICIARY.

3.I.2.3 The Design-Builder shall update and refine the subconffactor's completed
Construction Documents.

3.1.2.4 Upon written approval by JUDICIARY that the documents are complete,

Design-Builder shall provide to JUDICIARY completed original mylars and

a complete set of specifications on reproducible masters.

3.1.2.5 Deliverables

3.4.2.5.r The final contract documents delivered to JUDICIARY
upon completion of the Design-Builder's work shall consist
of the following:

3.4.2.5.2 Drawings: Original mylars of all drawings onDesign-Builder's
with each subconsultant's Guam license stamp.

3.4.2.5.3 Specifi cations: Original technical specifications on reproducible
mastcrs in CSI format.

3.1.3 During the Construction Document development it is anticipated that

two (2) meetings per month will convene to address specific design

issues and to facilitate the decision

15
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making process. Such meetings shall be held at the Guam Judicial Center Procurement C<lnference

room. bò"u*"nted clecisions macle at such meetings and subsequently approveclby JUDICIARY shall

be binding. Any revisions or reconsiderations of such decisions affecting program, master plan,

schematic ¿esign and clesign developrnent shall constitute a change in the Scope of Services of the

Desig¡-Builder. Design-Builder shall record and distribute meeting minutes to all parties in

attendance.

D. CONSTRUCTION PHASE SERVICES

1. Architect shall participate in the Pre-Constntction Conference. Meeting coordination and

minutes shall be provided by Design-Builder.

2. Architect shall participate in weekly meetings with the constructi<¡n contractor. Meeting

coordination and minutes shall be provided by Design-Builder.

3. Architect shall review submittals submitted to Design-Builder and forwarded to Architectfor

shop clrawings, Project inforrnation, manufacturets' O&M mattuals, shop and mill test resttlts

and altemate products for compliance with the Contract Documents'

4. Alchitect shall responcl to Requests for Information forwarded to Architecf by Design-Builder.

Architect shall issue, as necessary, written and verbal interpretations and clarifìcations of the

Contract Documents. Architect shall prepare sketches to clarify Contract f)ocuments where

necessary.

5. Ar.chitect shall respond to requests tbr chatrge orders ftrrwarded by Design-Builder and

provide reconilnendati<lns to Design-Builder for change orclers. This wolk will involve

A¡chitect's comments on change order memos and preparation of necessary sketches, if
requirecl. Design- Builcler shall prepare the change order docunents.

6. Architect shall respond to requests from Design-Builder for recommendatious regardingVy'ork

Change Directives. All design and engineering questions and revisions will be forwarded to

Architect by Design-Builder tbr Architect's recommendation'

j. Architect shall visit the site weekly. Architect's visits shall be conducted by Architects familiar

with the clesign of the Project, including Architect's mechanical, structural, electrical and

instrumentation Architects, when appropriate.

8. Architect will provide opinions and observations in writing to Design-Builder regarding

compliance with plans and specifications for improvetnents that are observed by theArchitect

at the tirne of the Architect's visits'

Ar.chitect will review record drawings throughout the construction phase to insule that theyare

upclated monthly and current. A final review of the cornpleted record documents will be

provided. As-builts shall be submitted to PM on 4 mil mylars for their review and

certification. [coordinate with paragraphs 6.1.8 and 7.1.1 of the PM contract]
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EXHIBIT B

PRE.CONSTRUCTION PHASE SERVICES

(Scope of Services FeeBreakdown)
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EXTIIBIT C

SCHHDUI,E
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EXHIBIT D

GUARANTEED MAXIMUM PRICE (GMP) Proposal

The e¡closed Guaranteed Maximum Price (GMP) Proposal shall be completed at the tirne of sr-rbmittal of

the GMP fbl ihe P¡oject and include associatecl backup information. The GMP, if approved, will be

separately approved with the approval of the Construction Phase. Indirect Cost percentages shall be

established prior to executing the Contract'
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EXHIBIT E

Lßî Oß' CONSTRUCTION ALLO\ryANCE ITEMS

(To be incorporated as a fÏture Change Order)
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EXHIBIT F

LIST OF CONTRACTDOCUMENTS

(To be incorporatecl as a future Change Order)
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EXÍIIBIT G

STTE, DÐSCRTPTION

See existing Guam Law Library Drawings provided as a part of this RFP package

i¡¡t
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EXHIBIT J

DESIGNATION OF JUDICIARY'S AUTHORIZ.ED REPRESENTATIVES

JUDICIARY's Authorized Representative rs:

Gloria J. Long, Procurement and Facilities Management Administrator
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EXHIBIT K

INSURANCE REQUIRENruNTS *;T:T*

1. DESIGN WORK

1.1 Without limiting any obligations or liabilities of Design-Builder, Design-Builder shall purchase

and maintain, at its own expense, hereinafter stipulated minimum insurance with insurance

companies duly licensed by the Tenitory of Guam (admitted insurer) with an AM Best, Inc.

rating of A or above or an equivalent qualified unlicensed insurer by the Territory of Guam (non-

adrnitted insurer) with policies and forms satist'actory to JUDICIARY. Failure to maintain

insurance as specified may result in termination of this Contract at JUDICIARY's option. If the

Design-Buildel is not the architect or engineer on the Project, the architect or engineer

contracting with the Design-Br"rilder shall comply with the requirements for Professional

Liability insurance set fot'th in this Section 1 .9 .2 .

1.2 No Representation of Coverage Adequacy._By requiring insurance herein, JUDICIARY does not

represont that coverage and limits will be adequate to protect Design-Builder. JUDICIARY
reserves the right to review any and all of the insurance policies and/or endorsements cited in
this Cclntract but has no obligation to do so. Failure to demand such evidence of full
compliance with the insurance requirements set fbrth in this Contract or failure to iclentify any

insurance deficiency shall not relieve Design-Builder from, nor be construed or deemed a

waiver of, its obligation to maintain the required insurance at all tirnes during the peúbrmance

of this Contract.

1.3 Additional Insured. All insurance coverage and self-insured retention or deductibleportions,
except Workers Compensation insurance and Professional Liability insurance if applicable,

shall name, to the fullest extent permitted by law for claims arising out of the performance of
this Contract, JUDICIARY, its agents, representative, officers, directors, officials and

employees as Additional Insured as specifìed under the respective coverage sect;ons of this
Contract.

1.4 Coverage Term.-All insurance required herein shall be maintained in full force and effect until
all work or sel'vices required to be performed under the terms of this Contract is satisfactorily
performed, completed and formally accepted by JUDICIARY, unless specified otherwise in
thisContract.

1.5 Prirnary Insurance._Design-Builder's insurance shall be prirnaly insurance as respects

performance of subject contract and in the protection of JUDICIARY as an

Additional Insured.

t.6 Clairns Made. In the event any insurance policies required by this Contract are written ona
"clains made" basis, coverage shall extend, either by keeping coverage in force orpurchasing
an extended reporting option, for three (3) years past completion and acceptance of the work or
services evidenced by submission of annual Certificates of Insurance citing applicable coverage

is in farce and contains the provisions as required herein for the three year period.

1.7 Waiver._All policies, except Workers' Compensation Insurance, shall contain a waiverof
rights of recovery (subrogation) against JUDICIARY, its agents, representative,
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1.8

olllcials, dircctors, officers, and employees for any claims arising out of the work or services of
Design- Builder. Design-Builder shall arrange to have snch subrogation waivers incorporated

into eachpolìcy via formal written endorsement thereto.

Evidence of Insurance._Plior to comrnencing any work or services untìer this Contract,
Design- Builder shall furnish JUDICIARY with Certificate(s) of Insr"rrance, or formal
endorsements as required by this Contract, issued by Design-Builder's Insurer(s) as evidence
that policies are placed with acceptable insurers as specified herein and provide the required
coverage's, conditions, and limits of coverage specified in this Contract and that such

coverage and provisions at'e in f-ull force and effect. lf a Certifìcate of Insurance as eviclence

of coverage but snch acceptance and reliance shall not waive or alter in any way the insurance
requirements or obligations of this Contract. Such Certificate(s) shall identify the Contract
and be sent to JUDICIARY's Procurement Office. If any of thc above-cited policies expire
during the life of this Contract, it shall be Design-Builder's responsibility to fbrward renewal
Certificates within ten (10) days after the renewal date containing all the aforementioned
insurance provisions. Certificates shall specifìcalllz cite the lbllowing provisions:

1.8.1 JUDICIARY, its agents, representatives, officers, directors, officials, employees
is an Additional Insured as follows:

Commercial General Liability or equivalent.

Auto Liability or equivalent.
Excess Liability-Follow Form to underlying insurance

Project Name.
Project Number.
Contract Number

a)

b)

c)

L9 Required Coveraee:

a)

b)

c)

1.8.2 Design-Builcler's insurance shall be primary insurance as respects pelfonnance of this
Contract.

1.8.3 All policies, including Workers' Compensation, waive rights of recovery (subrogation)
against JUDICIARY, its agents, representatives, officers, directors, officials and

ernployees for any claims arising <lut of work or services performed by Design-Builder
under this Contract.

1.8.4 Certifìcate shall cite a thirty (30) day advance notice cancellation provision. lf
ACORD Certificate of Insurance form is used, the phrases in the cancellation
provision "endeavor to" and "but failure to m¿ril such notice shall impose no obligation c¡r

liability of any kind upon the company, its agents or representatives" shall be deleted.
Certificate tbrrns other than ACORD tbrm shall have similar restrictive language
deletecl.

L8.5 Certificate shall include project descriptive information including:

2
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1.9.1 Commercial General Liabilit)¡: Design-Builder shall maintain "occurrence" from
Commercial Liability Insurance with an r.rnimpaired limit of not less than $1,000,000 for
each occunence, $2,000,000 Products and Completed Operations Annual Aggregate,

and a $2,000,000 General Aggregate Limit. The policy shall cover liability arising from
premises, operatiolls, independent contractors, products-completed operations,personal
injury and advertising injury. To the fullest extent allowed by law, for clairns arising out
of the performance of this Contract, JUDICIARY, its agents, representative, officers,
directors, officials and employees shall becited as an Additional Insured Endorsement,
whichshall read "'Who is an Insured (Section II) is amended to include as an insured the
person or organization shown in the Schedule, but only with respect to liability arising
out of 'your work' for that insured by or for you". If any Excess insurance is utilized to
firlfill the requirements of this paragraph, such Excess insurance shall be "followform"
equal or broader in coverage scope than underlying insurance.

1.9.2 Professional Liabilitl¡ : Design-Builder shall tnaintain Professional Liability insulance
covering errors and omissions arising out of the work or services performed by Design-
Builder, or anyone employed by Design-Builder, ol'anyone for whose acts, mistakes,
errors and omissions Design-Builder is legally liable, with a liability insurance limit of

$2,000,000 each claim and $4,000,000 unirnpaired liability linrit for all claims. Professional
Liability coverage specifically fbr Architects, Engineers and Surveyors shall contain
contractual liability insrrance covering the contractual obligations of this Contract. In the
event the Prof'essional Liability insurance policy is written on a "claims
n-ìade" basis, coverage shall extend forthree (3) years past completion and acceptance of
the work or services, and Design-Builder shall be requircd to submit Certif icates of
Insurance evidencing proper coverage is in efïect as required above. Design-Builder
shall ruquirc ¿ll subuunsull"an[s ul subuuul"rat,tors Lo nraintain l-he sarue Protþssional
Liability insurance, except that the liability insurance limit may be $1,000,000 each
claim and $2,000,000 unimpaired liability lirnit for all claims. All Certificaies of
lnsulance shall state that JUDICIARY is the certificate holder for purposes of the
Certificate.

I.9.3 Vehicle Liabilitl¿: Design-Builder shall maintain Business Automobile Liability
Insurance with a limit of $ 1,000,000 each occurrence on Design-Builder's owned,
hired, and non-owned vehicles assigned to or uscd in the performance of theDesign-
Builder's work or services under this Contract. To the fullest extent allowed by law, for
claims arising out of performance of this Contract, JUDICIARY, its agents,
representative, officers, directors, ofïcials and employees shall be cited as an

Additional Insured under the Insurance Service Offices, Inc. Business Auto Policy
Designated Insured Endorsement. ff any Excess insurance is utilized to fulfill the
requirements of this paragraph, snch Excess insurance shall be "follow form" equal or broader
in coverage scope than underlying insurance.

I.9.4 Workers' Compensation Insurance: Design-Builder shall maintain Workers'
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Compensation insurance to covel obligations imposed by federal and state statutes
having jurisdiction of Design-Builder's employees engaged in the performance work or
services nnder this Contract and shall also maintain Employer Liability Insurance of not
less than $500,000 for each accident, $500,000 disease for each employee and

$1,000,000 disease policy limit.

1.9.5 Insurance provisions set fblth in this Contract are separate and independent from the

indemnity provisions of this paragraph and shall not be construed in any way to limit the

scope and magnitucle of the indemnity provisions. The inclemnity provisions of this
paragraph shall not be construed in any way to lirnit the scope and rnagnitude and

applicability of the insurance provisions.

2. CONS:I'RUCTION WORK

2.1 General:-Design-Builder agrees to comply with all JUDICIARY ordinance and state and

federal laws and legulations.

)') Without limiting any obligations or liabilities of Design-Builder, Design-Builder shall purchase

and maintain, at its own expense, hereinafter stipulated minimum insurance with insurance
companies duly licensed by the Territory of Guam with an AM Best, Inc. rating of A or above

with policies and fbrms satisfactory to JUDICIARY. Failure to maintain insurance as specified
may result in termination of this Contract at JUDICIARY's optiott.

2.3 No Representation of Coverage Adequacy: By requiring insurance herein, JUDICIARY
cloes not represent that coverage and limits will be adequate to protect Design-Builder.
JUDICIARYreserves the right to review any and all of the insurance policies and/or
endorsements cited inthis Contract but has no obligation to do so. Failure to demand such

evidence of full compliance with the insulance requirements set forth in the Contract
Documents or failure toidentify any insurance deficiency shall not relieve Design-Builder
from, nor be construed ordeemed a waiver of, its obligation to maintain the required
insurance at all tirnes during theperformance of theContract.

2.4 Additional Insured: All insulance coverâge and self insured retention or deductible portions,
except Workers Compensation Insurance, shall name, to the f'ullest extent permitted by law fbr
claims arising out of the perfonnance of the Contract, JUDICLARY. its agents, representatives,
officers, directors, officials, and employees asAdditional Insurcd as specifïed under the respective
coverage sections of this Contract Documents.

2.5 Coverage Term. All insurrance requiled herein shall be maintained in full force and effect until
all Work or services required to be performed under the terms of subject Contract is
satisfactorily performed, completed and fornally accepted by JUDICIARY, unless specified
otherwise in this Contract Documents.

2.6 Primary Insurance: Design-Builder's insurance shall be primary insurance as respects

performance of sr"rbject Contract and in the protection of JUDICIARY as an Additional
Insured.

2.7 Occurrence Basis: All insurance coverage shall be on an occurrence basis and not a claims
made basis.
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2.8 Waiver: All policies, except Workers' Compensation insurance, shall contain a waiver of
rights of recovery (subrogation) against JUDICIARY, its agents, representatives, officers,
directors, officials and employees fbr any claims arising out of the Work. Design-Builder shall
arrange to have such subrogation waivers incorporated into each policy via formal written
endorsement thereto.

2.9 Policy Deductibles and or Self lnsured Retentions: The policies set forth in these requirements
may provide coverage, which contain deductibles or self-insured retention amounts. Such

deductibles or self-insured retention shall not be applicable with respect to the policy limits
provided to JUDICIARY. Design-Builder shall be solely responsible for any such deductible
orself'-insured retention amount. JUDICIARY, at its option, may require Design-Builder to secure
payment or such deductible or self'-insured retention by a surety bond or irrevocable and
unconditional Letter of Creclit.

2.to Use of Subcontractors: ff any V/ork under the Contract Documents is subcontracted in
anyway, Design-Builder shall execute a written Contract with Subcontractor containing at a
minimum the sarne Indemnification Clause and Insurance Requirements set fbrth herein (except

that the policy amounts may be reduced commensurate with the subcontract cluties of each
subcontractor) protecting JUDICIARY and Design-Builder. Design-Builder shall be responsible
for executing the Contract with Subcontractor and obtaining Certificates of Insurance verifying
the insurance requirements.

2.II Evidence of Insurance: Prior to commencing any Work uncler the Contract Documents,
Design-Builder shall furnish JUDICIARY with Certificate(s) of lnsurance, or formal
endorsements as required by the Contract Documents, issued by Design-Builder's insurer(s) as

evidencethatpolicies areplaced with acceptable insurers as specifiedherein andprovidethe
required coverage, conditions, and limits of coverage specified in the Contract Documents and
that such coverage and provisions are in fïll force and efïect. If a Certificate of Insurance is
submitted as evidence of coverage, JUDICIARY shall reasonably rely upon the Certificate
of Insurance as evidence ofcoverage but such acceptance and reliance shall not waive or alter
in any way the insurance requirements or obligations of this Contract. Such certificates shall
identify the Project. If any ofthe above-cited policies expire during the lit-e of the Contract, it
shall be Design-Builder's responsibility to fbrward renewal Certificates within ten (10) days
after the renewal date containing all the albrementioned insurance provisions. Certil'icates shall
specifically cite the following provisions:

2.12 JUDICIARY, its agents, representatives, officers, directors, officials and employees is
an Additional Insured as follows:

a)

b)
c)

Commercial General Liability.
Auto Liability.
Excess Liability.

2.13 Design*Builder's insurance shall be primary insurance as respects pcrformance of Contract.

2.14 All policies, including Workers Compensation, waive rights of recovery (subrogation) against
JUDICIARY, its agents, replesentatives, officers, directors, oftìcials and employees fbr any
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claim arisingoutof Workperformed by Design-Builder under theContract Documents

2.I5 Certificate shali cite 3O-day advance notice cancellation provision. If an ACORD Certificate
of Insurance form is used, the phrases in the cancellatiou provision "endeavor to" and "but
failure to mail such notice shall impose no obligation or liability of any kind upon the
company, its agents or representatives" shall be deleted. Certificate forms other than
ACORD tbrm shall h¿rve similar restrictive language deleted.

2.16 Certificate shall include project descriptive information including

a)

b)
c)

Project Name.
Project Number.
Contract Number.

2.17 REQUTREDCOVERAGE:

2.t7.t Commerci¿rl General L.iabilitv: Design-Builder shall maintain "occurrerìce"
form Commercial General Liability insurance with an unimpaired limit of not
less than $1,000,000 fbr each occurrence, $2,000,000 Products and Completed
Operations Annual Aggregate, and a $ì2,000,000 General Aggregate Lirnit. The
policy shall coverliability arising from prernises, operations, independent
contractors, products-completedoperations, personal injury and advertising injury
Coverage under the policy will be atleast as broad as Insurance Services OfTices,
Inc. policy form or equivalent thereof, including but not limited to, separation of
insureds clause. To the fullest extent allowed by law, for claims arising out of
the per"fonnance of this Contract,JUDICIARY, its agents, representatives,
officers, directors, officials and employees shallbe cited as an Additional Insured
under Insurance Service Offices, Inc. Commercial General Liability Additional
Insured Endorsement which shall read "Wlto is an lnsured (Section 1 1) is
amended to include as an insured the person or organization shown in
JUDICIARY, but only with respect to liability arising out of 'your work' for
that insured by or for you." Design-Builder, its successors and or assigns, is
required to rnaintain Commercial General Liability insurance as specifìed
hereunder for a minimun peliod of three (3) yeals following completion and
acceptance of subject'Work. Design-Builder shall submit Certificate of
lnsurance evidencing such Comrnercial General Liability insurance during said

three year period containing allof the insurance requirements set forth herein
including naming JUDICIARY, its agents, representatives, officers, directors,
officials and employees as Additional Insured as required. lf any excess
insurance is utilized to fulfill the requrirements of this paraglaph, such excess
insurance shall be "follow forrn" equal or broader in coverage scope than
underlying insurance.

2.I7.2 Vehicle Liability. Design-Br"rilder shall maintain Business Automobile Liability
insurance with a limit of $1,000,000 each occurrence on Design-Builder's owned,
hired, and non-ownecl vehicles assigned to or used in the performance of the Work. If
any hazardous material, as defined by any local, state or federal authority, is the

subject, or transported, in the performance of the Work, an endorsement is required
providing $5,000,000 per occuffence limits of liability for bodily injury and property
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darnage. To the fullest extent allowedby law, for claims arising out of the perforrnance of
this Contract, JUDICIARY, its agents,representatives, officers, directors, oflìcials and

employees shall be cited as an Additional Insnred under the lnsurance . If any excess

instranceis utilized to fulfill the requirements of this paragraph, such excess insurance shall be

"firllow fbrm" equal or broader in coverage scope tlian underlying insurance.

2.I7.3 Worker's Compensation lnsurance: Design-Builder shall maintain Worker
Compensation Insurance to cover obligations imposed by federal and state statutes
having jurisdiction of Design-Builder's employees'engaged in the performance of the
Work and shall also maintain Employers Liability Insurance of not less than $500,000
for each accident, $500,000 disease for each employee and $ 1 ,000,000 disease policy
limit.

2.17.4 Builder's "All Risk": Design-Builder shall maintain Builder's "All Risk" Insurance in
an amount not less than one hundred percent (10{Jtk) of the Contract price. Suchpolicy
shall include coverage for fire, lightening, vandalism, malicious mischief, riot,civil
commotion, smoke, sprinkler leakage, water damage, windstorm, earthquake,
landslide, flood and collapse or loss due to the results of faulty workmanship during the
Contract Time and until Final Acceptance of the Work by JUDICIARY.
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EXHIBIT L

PERFORMANCE BOND
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EXHTBIT M
AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS

Project

To Judiciary of Guam

The undersigned hereby certifìes that (1) all lawful claims fbr Materials, rentalof equipment and
labor used in connection with the construction of thc above Project, whetherby Subcontractor or
claimant inperson, have been duly discharged; and (2)tothe best of undersigned's knowledge, there
are not any disputed or unresolved claims of any type for Materials, equipment or labor in oonnection
with thisProject.

The undersigned, for the consideration of $ , as set out in the final pay
estimate, as firll and complete payment under the tenrs of the Contract, hereby waives and relinquishes
any and all ftrrther claims or right of lien under, in connection with, or as a result of the above-
described Project. The turdersigned further agrees to indemnify and save harmless Judiciary of Guam
against any and all liens, claims of liens, suits, actions, damages, charges and expenseswhatsoever,
whioh saicl Judiciary of Guam m:ry suffer arising out of the failure of the undersigned to pay for all
labor perfbrmance and Materials furnished fbr the performance of said installation.

Signed and dated at , this day of 20_*

Design-Builder

By
Temitory of Guanl

Hagatna, Guam

)
) SS.

)

The foregoing instrument was subscribed and sworn to before me this day of
20

Notary Public

My Commission Expires
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EXHTBIT N

TOTAL PROJECT COST

"Cost of the Work". The term "Cost of the Work" shall mean Construction Costs associated with
project Specification Divisions l- l6 incurred by the Design-Builder in the performance of the
Work. The following are categories of cost and expense to be paid by JUDICIARY to the
Design-Builderas Cost of the 'Work 

and are identified in the Guaranteed Maximum Price (GMP)
Form given inExhibit D:

1.1 A1
A2
A3
A4
A5

Labor and Burden
Equipment (Ownecl andRentecl)
Matedals, Supplies, and Fees

Subcontracts
Allowances & Contingencies

2. Construction Costs

2.1 Labor and Burden Costs

2.t.1 Wages of construction workers directly ernployed by the Design-Builder or the
Contractor to perform the construction of the Work at the Site or, with
JUDICIARY's agreernent, ât ofl'- site workshops.

2.r.2 \ù/ages or salaries of the Design-Builder's or Contractor's supervisory and
administrative personnel when stationed at the Site and wages, salaries and other
costs of project management, preconstruction services, form design, foundation
engineering, manpower planning, purchasing, estirnating and data processing,
r.vhether performed at the Site or in the Design-Builder's or Contractor'soffïces,
including, but not limited to services rendered duling the Design Phase of the
Project.

2.1.3 Wages and salaries of thc Design-Builder's or Contractor's supervisory or
administrative pe.rsonnel engaged at factories, workshops or on the road, in
expediting the production or transportation of materials or equipment required
for the Work, but only for that portion of their tirnerequired tbr the Work.

2.1.4 Burden: Costs paid or incurred by the Design-Builder or the Contractor for taxes,
insurancc, contributions, asscssments and benefîts required by law or collective
bargaining agreementsand, f'or personnel not covered by such agreements,
customary benefits such as sick leave, medical andhealth benefits, holidays,
vacations and pensions, provided such costs arc based on wages and salaries
included in subsections 2.1.1 through 2.1.3 above.

2.2 Equipment (Owned and Rented)

2.2.I Costs, including transportation equipment incorporated or to be incorporated
in the completed construction.

2.3 Materials, Supplies, and Fees Costs
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2.3.1 Costs of nrateri¿rls described in subsection 2.3.1 in excess of those actuallyinstalled
which ate lequired to provide reasonable allowance for waste and spoilage. Unused
exccss materials, if any, shall be handed over to JUDICIARY at the completion of the
Work, or at JUDICIARY's option, shall be sold by the Contractor, amount lealized, if'
any, tiorn such sales shall be credited to JUDICIARY as a cleduction fiorn the Cost of
the Work.

2.3.2 Costs, including transportation, installation, maintenance, dismantling and removalof
materials, supplies, temporary facilities, machinery, equipment and hand tools not
customarily owned by the construction woLkeLS, which are provided by the Contractor at
the Site and firlly consumed in the performance of the Wolk; and cost, less salvage value,
on such items if not fully consumed, whether sold to others or retained by the Contractor.
Costs fbr itenrs previously used by the Contractorshall mean f'air market value.

2.3.3 Rental charges tbr temporary t-acilities, machinery, equipment and hand tools not
customarily owned by the construction workers, which are provided by the Contractor at
the Site, whether rented fi'om the Contractor or others, and cosis of transportation,
installation, minor repairsand replacements, dismantling and removal thereof. Rental
charges for equipment owned by the Contractol shall be at then prevailing rates.

2.3.4 Costs of removal of debris from the Site

2.3.5 Costs of f¿csimiles, telegrams and long distance telephone calls, postage and delivery
charges (whether originating at the Site or at the offices of the Design-Builder or the
Contractor), telephone service at the Site and reasonable petty cash expenses of the Site
office.

2.3.6 'lhatportion of the reasonable travel and subsistence expenses of the Design-Br-rilder's
and Contractor's personnel incurred while tlaveling in discharge of duties connected
with the Work.

2.3.7 Fees and assessments for any pernrits, licenses and inspections required by the Contract
Documcnts.

2.3.8 Fees of testing laboratories for tests required by the Contract Documents or
governmental authorities.

2.3.9 Royalties and license fees paid for the use of a particular design, process or product
required by the Contract Documents. The costs of def'ending suits or claims fbr
infringement of patent lights arising from such requirement by the Contract
Documents; payments made in accordance with legaljudgments against the Design-
Builder or the Contractor resulting from such suits or claims and payments of
settlements in connection therewith.

2.3.10 Deposits lost for cause other than the Design-Builder's or Contractor's negligence.

2.4 SubcontractorCosts

2.4.I Amounts due Subcontractors in accoldance with the requirements of the Subcontracts.
2.5 Allowances & Contingencies Costs

2
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2.5.1 Those Owner controlled costs identified in Exhibit E associated with work iterns that
have been specifìcally defined through negotiations with JUDICIARY and are
identifiecl in the Guarauteed Maximum Price (GMP) Form given in Exhibit D with
associated pricing.

2.5.2 Thecontractorcontingency belongs totheDesign-Builder if itisneededbutisretumed
to JUDICIARY if it goes unused. Itreflects the incomplete nature ofthe drawings aml
specifications at the time the GMP is established and may be used to cover
unanticipated costs that arise during construction. 'Written approval fronr JUDICIARY
is reqúired fbr Design-Builder use of this contingency.

"Indirect Costs". The term "Cost of the Work" shall rnean costs not associated with project
Specification Divisions 1-16 incuned off the project site by the Design-Builder in the
performance of the Work. The following are categories of cost and expense to be paid by
JUDICIARY to the Design- Builder as Indirect Costs and ale identified in the Guaranteecl
Maximum Price (GMP) Forrn given in Exhibit D:

3.1 General Conditions

3.1.I Salaries and other compensation of the Design-Builder's or Confractor'spersonnel
stationed at the Contractor's principal c¡ffice or offices other than the Site, except as
specifically provided in subsections 2.7 .2 and 2.1.3 above.

3.1.2 Expeuses of the Design-Builder's or Contractor's principal office and offices, other than
the Site office.

3.1.3 Ovelhead and general expenses, except as may be included in Sections 7 at'd 2

3.1.4 The capital expenses of the Design-Builder ancl the Contractor, including interest on
capital employed for the Work.

3.1.5 Home office profit and overhead expenses.

3.1 .6 Any bonuses awarded by to the Design-Builder to its ernployees or subcontractors.

3.2 Fee

3.2.7 "Fee" means the profit payable to the Dcsign-Builder, which is a part of the GMP, as
more fully described on Exhibit D attached hereto

3.3 Bonds

3.3.1 "Bonds" refers to the Payment and Performance Bonds identified in Contract Afücle7
that shall be furnished to JUDICIARY prior to the cornmencement of Construction Work
on the Site.

3.4 lnsurance

3.4.I "Insurance" to be provided is described in Exhibit K

above.
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3.5 Gross Receipts Taxes (GRT)

3.5.1 "GRT Taxes" refers to those sums to be paid as a percentage of the GMP.

3.6 Preconstmction Services

3.6.1 Those services identified in this Contract that are to be perforrned during the
design phases of the Project by the Design-Builder.

3.1 Total Project Cost

3.7.1 Total Project Cost is the sum total of the GMP, Preconstruction Services, and

any pri<lr phase GMP's.
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